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SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

1.0

1.1

1.2.

1.3.

INTRODUCTION
Single Point of Contact

In relation to this procurement process, all communication shall be directed to:

Rebecca Witteman
Senior Procurement Specialist
Waterloo Region District School Board

All request for information, instructions or clarifications shall be directed to the
Single Point of Contact only. Requests should be made through the Bidding
System by clicking on the “Submit a Question” button found within the bid detail of
the specified Tender.

Vendors shall not communicate with other Waterloo Region District School Board
(“Board”) employees or agents regarding this tender prior to award. Any attempt
by a Vendor to bypass or influence the procurement process may result in
disqualification of their Submission.

The Board will not be responsible for any verbal statement, instruction, or
representations. In case of difference between any verbal information and written
document, the written document shall govern. Information obtained from any
source, other than the Single Point of Contact in writing, shall not be relied upon.

Consultant

The Board has hired the following consultant to assist in the preparation of this
Tender: ward99 architects inc.

Addenda will be the Board’s only form of communication. The Board will assemble
addenda as required.

The consultant and any sub consultants are not to be contacted by any interested
parties from the Tender issue date to the bid award notification. The consultant or
any sub consultants will not respond to any direct communication.

The Board will be responsible for the contract administration of the project after the
purchase order has been issued or the contract has been signed by the Board

About the Waterloo Region District School Board

The Waterloo Region District School Board is a provincially funded institution
reporting to the Ministry of Education of Ontario and is one of the larger school
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1.4.

1.5

boards in Ontario, operating 121 school locations and serving approximately
64,000 students in the Region of Waterloo.

Electronic Bid Submission and Bid Results

All Bids shall be submitted through the Bidding System only. Bidders must have a
Bidding System Vendor Account and shall ensure the account is created with the
Bidders full legal company name.

Hard copy Bid Submission will not be accepted by the Board.
Bids will not be accepted after the Closing Date and Time.
There will be no public opening for this Tender.

Once an award is made, the successful Bidder will be named on the Bidding
System, and an award notification will be sent.

Bid Submission

.1 Bidders must include the appropriate submission requirements and
mandatory forms specified in this section.

.2 Bidders shall have a “Vendor Account” in the Bidding System and be
registered as a “plan taker” for this Bid Solicitation Document. Only the plan
takers will have access to download this Bid Solicitation Document, receive
addenda email notifications, download addenda and to submit their Bid
electronically through the Bidding System.

.3 The onusis on the Bidder to ensure that the Bid is received and acknowledged
in the Bidding System on or before the Closing Time. The Closing Time shall
be determined by the Bidding System’s web clock. The timing of the Bid
submission shall be based on when the Bid is RECEIVED by the Bidding
System, not when a Bid is submitted by a Bidder.

4 Bidders shall allow sufficient time to upload their Bid submission and
attachment(s) (if applicable) and to resolve any issues that may arise as Bid
transmission can be delayed in an “internet traffic jam” due to file transfer size,
transmission speed, and other electronic considerations.

.5 Upon receiving a Bid, the Bidding System will send a confirmation email to
the Bidder advising that the Bid was submitted successfully. If a Bidder does
not receive a confirmation email despite submitting a Bid, the Bidder should
contact technical support of the service provider hosting the Bidding System
via email: support@bidsandtenders.ca
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1.6.

1.7.

.6 The Bidding System will not accept Bids after the Closing Time as determined
by the Bidding System’s web clock. Bids submitted by fax or paper copy or
any other format will not be accepted.

.7 The Board hereby consent to the use of an Electronic Signature for the signing
of all documents requested hereunder. Acceptable forms of signatures
include, but are not limited to, the typing of the Bidder’'s authorized signing
officer's name or the inclusion of an image of the Bidder’'s authorized signing
officer’s signature, so long as the electronic signature is sufficient to identify
the Bidder’s authorized signing officer. The Bidder’s authorized signing officer
agrees that whatever form of electronic signature is provided constitutes a
signature for the purpose of executing all documents requested hereunder.

Withdrawal of Bid Submission [/ Irrevocable Period

Bidders may withdraw or edit and resubmit a Bid in the Bidding System at any time
prior to the Closing Date and Time. The most recent submission or withdrawal
received in the Bidding System on or before the Closing Time shall prevail and
shall overwrite all previous submission(s) and withdrawal(s). The Closing Time
shall be determined by the web clock within the Bidding System. After such time,
requests to withdraw Bid Submissions will not be considered.

Bids will be irrevocable by the Bidder, and open for acceptance by the Board, for
60 (sixty) days following the Closing Date

Bid Review

.1 All Bids received on or before the Closing Time will be reviewed for
compliance based on this Bid Solicitation Document. Non-compliant Bids may
be rejected. Bids not meeting any of the mandatory requirements included in
this Bid Solicitation Document may be disqualified. Bidders may be contacted
to clarify its submissions.

.2 ltis the Bidder’s responsibility to satisfy the Board that the Bidder can comply
with the requirements contained within this Bid Solicitation Document and that
the Bidder possesses the necessary inventory, equipment, facilities,
resources and staff to perform the Work specified in this Bid Solicitation
Document. Bidders may be required to submit evidence of above in a form
acceptable to the Board. Substitution of materials, equipment, or methods
different from that outlined in the terms of reference will not be accepted
unless provided for within this Bid Solicitation Document or with the written
approval from the Board.

.3 The Board also reserve the right to examine Bidder’s facilities, equipment and
visit the sub-contractors or sub-consultants proposed or Bidder’s existing and
past clients. The award decision may be revised based on the above.
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1.8.

1.9.

The Board will not be responsible for travel costs (including, but not limited to,
time and mileage) if travel is required. No additional charges will be accepted
by the Board for any cost incurred by the Bidder or any other party in
participating in the Bid evaluations.

The Board may, in their sole discretion, check references, conduct credit
checks, review the litigation history and history of professional liability or other
insurance claims, and obtain any other type of information that might aid the
Board in its selection. The Board reserve the right to consider all or any
information received from all available sources, whether internally or
externally obtained. The Board may disqualify any Bid from further
consideration based on results of reference or credit checks or review of
litigation or claim history. The foregoing may include the Board’s own
experiences with the respective Bidder(s) or any of the subcontractors and
sub-consultants proposed in its Bid.

Tie Bids

Where two (2) or more Bids have been received reflecting the same, compliant
lowest Bid price, the time stamp for date and time submission in the Bidding
System will dictate the award (earliest submission shall prevail).

Award Recommendation

i

Subject to the reserved rights of the Board and availability of funds, the lowest
compliant Bid will be recommended for award.

The documents listed below will be incorporated as deemed necessary by the
Board, into the Contract with the Successful Bidder. If there is a discrepancy
between the wording of one document and the wording of any other document
that appears on the list, the wording of the document that first appears on the
list shall take precedence:

Board approved change orders or Contract or Agreement amendment.

Purchase Order, Contract or Agreement executed with the Bidder including
exhibits.

Bid Solicitation Document issued by the Board, including addenda, if
applicable.

Bid submitted by the Bidder.

There shall be no obligation on the Board as a result of seeking Bids or
conducting the procurement process and the Board reserve the right to cancel
the Bid Solicitation, issue a revised request, or to pursue any other course of
action which would aid in meeting their needs.
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1.10. Documents Required for Award

1.11.

1.12.

Within ten (10) working days of receiving a request from the Board, the Bidder (the
“Recommended Bidder”) shall provide the following:

.1 Insurance certificate with coverage specified in the Bid Solicitation Document.

.2 WSIB clearance certificate valid on date of award or an exemption letter (if
applicable and requested).

.3 Contract security, if applicable as specified in the Bid Solicitation Document.

4 An executed Board issued Form of Agreement, duly signed by the authorized
signatory.

.5 Any other submittal specified in the Bid Solicitation Document as a
requirement of award.

In addition to all of the Board’ other remedies, if a Recommended Bidder fails to
execute the Form of Agreement or satisfy any other applicable conditions within
ten (10) days of notice of selection, the Board may, in their sole and absolute
discretion and without incurring any liability, rescind the selection of that Bidder.

Confirmation to Proceed

No work shall commence until each of the Board’'s Procurement Services has
issued a purchase order, contract, or letter of intent to the Successful Bidder.
Goods/Service or Work, as described shall not commence until all the required
documents have been submitted to Procurement Services and the Form of
Agreement executed by the Successful Bidder and the Board. For payment
purposes, a Purchase Order shall be generated and issued to the Successful
Bidder. The Purchase Order number must appear on all invoices in order to ensure
prompt payment.

Site Meet

Bidders are strongly encouraged to attend the non-mandatory site meeting as per
details provided in this section and sign the attendance sheet. The Board may not
provide another opportunity to visit the site. However, absence from this site
meeting will not disqualify any Bidder.

Site Meet Location and Time: Refer to Section 1.18 Time Table

Bidders shall attend the site meeting at their own risk and hold the Board harmless
for any issues or damages arising out of their attendance of the site meeting.
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1.13.
1.14.

1.15.

Bidders are encouraged to bring their own measuring tape, camera or other
portable tools as required to the site meeting. Bidders are solely responsible for
making their own assessment of the site.

Prior to entering a WRDSB building, all visitors must comply with all WRDSB Covid
protocols including:

X Complete the Ontario COVID-19 School Screening:covid-19.ontario.ca/school-
screening/ and follow directions provided,;

X Sign into the main office for contact tracing purposes and where confirmation
of screening will occur;

x Wear medical grade mask and eye protection;

X Maintain physical distancing (2m/6.5ft);

X The size of the groups at the site meet(s) will be limited as per current Public
Health Recommendations.

Intentionally Deleted
Communication

For the purpose of this Tender, the only contact for all Bidders, subcontractors if
any, and any third-party suppliers of goods or services for all queries, questions
and notifications, from the Tender issue date to the bid award notification date is
to be directed to the submit a question feature in this bidding system:

From Issue Date to Deadline for Questions/Queries

Questions must be received by the Board’s Single Point of Contact no later than
the deadline for questions noted in the Anticipated Project Schedule.

If a Bidder finds any discrepancies, ambiguities or omissions within the Request
for Tender (RFT) documents, or requires any clarifications regarding the RFT
documents, questions and clarifications must be sent to the Board’s Single Point
of Contact through the Bidding System by clicking on the “Submit a Question”
button found within the bid details page of that opportunity. Bidders are strongly
encouraged to ask clear and concise question(s) citing the relevant section of the
Bid Solicitation Document.

The Board has endeavoured to provide complete, correct information and
estimates to enable Bidders to properly assess and determine the scope and
complexity of the Work prior to submitting a Bid. Bidders are solely responsible for
determining if they require additional information or if anything appears incorrect
or incomplete. The onus is on the Bidder to contact the Board’s Single Point of
Contact prior to the Deadline for Questions indicated in this document, if they have
any questions or queries whatsoever or find omissions from or discrepancies in
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1.16.

1.17.

1.18.

this Bid Solicitation document, unnecessary restrictions in the terms of reference,
or should they be in doubt as to the meaning of any part of this document. Written
answers or clarifications to issues of substance will be shared with all Bidders in
the form of an Addendum.

After the release of the Bid Results Notification / Debriefing Requests

In accordance with the Broader Public Sector Procurement Directive, unsuccessful
Bidders are entitled to a debriefing in order to receive feedback with respect to
their Bid submission. In order to obtain a debriefing, Bidders shall contact the
Board’s Single Point of Contact listed in this Bid Solicitation Document in writing
with their request within sixty (60) days of the award notification.

Consequences of not following the Proponent Contact Protocol

Communication initiated by the Proponent, subcontractors, or third-party suppliers
of goods or services during the blackout period, to the Board or consultant may be
grounds for disqualification from the Tender.

Communication by Proponents, subcontractors, or third-party suppliers of goods
or services, to the consultant or the Board, other than the Board contact from the
issue date to the Tender to receiving the award non award notification, may be
grounds for disqualification from the Tender.

Anticipated Time Table

The following table represents the anticipated project timelines. This timeline is an
estimate only and may be subject to change by the Board at any time.

DESCRIPTION DATE

Issue Date

March 1 , 2022

Non-Mandatory Site Meet

March 23, 2022, 2:00pm local time

175 Indian Road, Kitchener N2B 257,

Meet at the School Main Entrance off of Indian
Road.

Deadline for Questions

March 24, 2022

Closing Date and Time

March 31, 2022, 2:00 pm local time

Blackout Period

Deadline for Questions to Bid Award
Notification

Anticipated Contract Start / Work begins

July 2, 2022
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DESCRIPTION DATE

Substantial Completion Date August 29, 2022

Deemed Complete Date

September 30, 2022

1.19.

1.20.

1.21.

Blackout Period

A black out period shall exist between the deadline for questions and the date of
award. During this period, there shall be no communication between the Bidders,
the Board or any Board consultants, unless initiated by the Board’ Single Point of
Contact.

Deadline for Questions

Questions must be received by the Single Point of Contact no later than the
deadline for questions noted in the Anticipated Project Schedule.

If a Bidder finds any discrepancies or omissions within the Request for Tender
(RFT) documents, or requires any clarifications regarding the RFT documents,
guestions and clarifications must be sent to the Single Point of Contact through the
Bidding System by clicking on the “Submit a Question” button found within the bid
details page of that opportunity.

The Board shall not be bound by any verbal instruction or information provided by
any Board employee or consultant of the Board. Only responses provided in an
Addendum shall form part of this Bid Solicitation Document.

Addenda

All Addenda issued through the Bidding System shall form part of the Tender
Document.

Any questions and clarifications regarding the terms of reference shall be
requested through the Bidding System by the date noted above. Those that are
deemed pertinent to the Tender document will be addressed in the form of an
Addendum.

Bidders shall acknowledge the receipt of all Addenda in the Bidding System prior
to the submission of their bid. Where Addenda has been issued, the system will
not allow the Bidder to submit a bid prior to acknowledging all Addenda.

Where an Addendum is issued after a bid has been submitted, the Bidding System
will automatically withdraw the submitted bid. The submission status will change
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1.22.

2.0

3.0

4.0
4.1.

to incomplete and will not be accepted by the Board as a submitted bid. It is the
responsibility of the Bidder to acknowledge all Addenda and ensure the bid has
been received by the Bidding System. Bidder should check the Bidding System
for Addenda up until the closing date and time.

Addenda cannot be acknowledged after the Closing Date and Time.
Warranty and Maintenance

The Awarded Bidder, at the time of substantial completion shall furnish a written
warranty covering material, maintenance, and work performed under the contract
for a minimum period of two (2) years from the date of completion. Individual
sections may extend warranties beyond the two-year time frame. The Awarded
Bidder is responsible for all required maintenance complete with materials and
labour during the warranty period.

BOARD PURCHASE ORDER

Goods/Service or Work, as described shall not commence until all of the required
documents have been submitted to Procurement Services and the CCDC 2
executed by the Awarded Bidder(s) and the Board. For Payment purposes, a
Purchase Order shall be generated and issued to the Awarded Bidder(s). The
Purchase Order number must appear on all invoices in order to ensure prompt
payment.

THE BID CONTRACT

.1 The bidders and the Owner acknowledge that it is their intention to create a
process contract (the “Bid Contract”) between the Owner and any bidder
whose Bid meets the Mandatory Requirements. The bidders and the Owner
further acknowledge that, if a Bid Contract is created between the Owner and
one or more of the bidders, the terms of the Bid Contract are represented by
the Bid Documents.

DEFINITIONS

Capitalized terms not otherwise defined in this Section or elsewhere in these

Instructions to Bidders shall have the meanings ascribed to them in the Contract.

All references in these Instructions to Bidders to “Section” or “paragraph” shall,

unless specifically indicated otherwise, refer to a Section or paragraph of these

Instructions to Bidders.

.1 “Bid” means the Base Bid Form and all other documents submitted by a
bidder in accordance with these Instructions to Bidders.

.2 “Single Point of Contact ” means the Procurement Specialist of the WRDSB,
NOT the prime Consultant.
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A1

12

13

14

“Bid Documents” has the meaning set out in item 7, Instructions to Bidders.
“Bid Form” means the Base Bid Form or any of the Supplementary Bid
Forms listed in paragraph 6.1.2, section 00 21 13.

“Black- Out Period” is the period between the deadline for asking questions
or making queries, to the Bid Award Notification.

“Board” means the Waterloo Region District School Board.

“Consultant” means Prime Consultant retained by the Board and identified
in these documents.

“Contract” means the written agreement to be signed between the Owner
and the successful bidder in the form of CCDC 2 — 2008 stipulated price
contract, as amended by supplementary conditions.

“Evaluation Score” has the meaning set out in item 12.0 Bid Evaluation,
Section 00 21 13.

“Evaluation Team” means the committee / team appointed to guide, monitor
and direct this bid process and evaluate Bids.

“Irrevocability Period”  has the meaning set out in Item 4.2, Section 00 72
13.

“Mandatory Requirements” has the meaning set out in item 12, Section 00
21 13.

“Project Manager” or Project Coordinator can be used interchangeably and
is the Board’s representative for the project.

“Submission Deadline” is the date and time identified in Iltem 1.18, Section
00 21 13.

4.2. VENDORS OF RECORD

i

2

Bidders must be approved as a Vendor of Record by the Owner. Bids
received from contractors who have not been approved prior to the Tender
period will be returned unopened.

The Owner reserves the right to issue an addendum naming additional pre-
qualified general contractors and additional pre-qualified Subcontractors and
Suppliers.

5.0 BID DOCUMENTS

i

The following documents form the basis of this bid process (collectively the

“Bid Documents”):

.1 Instructions to Bidders.

.2 Bid Forms comprising the Base Bid Form and, where required, the
Supplementary Bid Form — List of Subcontractors, Supplementary Bid
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5.2.

5.3.

6.0

6.1.

6.2.

6.3.

7.0

7.1

Form — Itemized, Separate and Alternative Prices, and Supplementary
Bid Form — Unit Prices.
.3 CCDC 2 — 2008 stipulated price contract comprised of the Agreement
Between Owner and Contractor, Definitions, and General Conditions of
the Stipulated Price Contract.
Supplementary Conditions.
Specifications (as per table of contents).
Drawings (as per list of Drawings).
Any Reports or Studies, including, but not limited to, Asbestos,
Hazardous Materials and Sub-Surface soil conditions included with the
specifications or addenda.
.8 Addenda issued prior to the Submission Deadline.

N~ o o s

Check Bid Documents for completeness upon receipt. Inform the Board’s Single
Point of Contact immediately, should any documents be missing or incomplete
and/or upon finding any discrepancies or omissions.

The Bid Documents are made available only for the purpose of submitting Bids for
the Project. Availability and/or use of the Bid Documents do not confer a license
or grant for any other purpose.

PROHIBITION ON LOBBYING / COLLUSION

Bidders and/or any representatives employed or retained by them are strictly
prohibited from engaging in conduct which is or could reasonably be considered
as any form of political or other lobbying, or as an attempt to influence the outcome
of this bid process.

A bidder shall not discuss or communicate directly or indirectly with any other
bidder any information whatsoever regarding the preparation of a Bid. Bidders
shall prepare and submit Bids independently and without any communication,
knowledge, comparison of information, or arrangement, direct or indirect, with any
other bidder.

Failure of any bidder to comply with this Section may result in the disqualification
of the bidder and the rejection of its Bid.

CONFLICT OF INTEREST

Bidders shall disclose all perceived, potential and actual Conflicts of Interest. For

the purposes of this bid process, “Conflict of Interest” includes:

.1 any situation or circumstance where, in relation to this bid process and/or the
Contract, the bidder’s other commitments, relationships or financial interests
could or could be perceived to exercise an improper influence over the
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7.2

7.3.

8.0

objective, unbiased and impartial exercise of independent judgment by any

member of the Evaluation Team, the Board, or the Owner;

any situation or circumstance where any person(s) employed by the Owner in

any capacity, or any member of the Board:

.1 has a direct or indirect financial interest in the award of the Contract to
any bidder;

.2 is currently employed by, or is a subcontractor or a consultant to a bidder;

.3 is negotiating or has an arrangement concerning future employment or
contracting with any bidder;

4 has an ownership interest in, or is an officer or director of, any bidder.

If a bidder discovers, at any time, any perceived, potential or actual Conflict of
Interest, the bidder shall promptly disclose the perceived, potential or actual
Conflict of Interest by sending a written statement in the manner described in
paragraph 8. Failure of any bidder to comply with this Section may result in the
disqualification of the bidder and the rejection of its Bid.

Without limiting the generality of Section 22, the Owner may, in its sole discretion:

i
2

exclude any bidder and its Bid on the grounds of Conflict of Interest;

waive any and all perceived, potential or actual Conflicts of Interest upon such
terms and conditions as the Owner, in its sole discretion, requires to satisfy
itself that the Conflict of Interest has been appropriately managed, mitigated
and minimized.

SITE INVESTIGATION

i

Any soils investigation, environmental, geotechnical or other reports prepared
or obtained with respect to the Place of the Work (collectively the “Reports”)
are available from the Consultant. Where the Work involves existing
buildings, structures, facilities, plant or equipment, any reports, data or as-
built drawings concerning such buildings, structures, facilities, plant or
equipment (collectively the “Data”) are available from the Consultant. The
Reports should not be considered a representation of the site conditions of
the entire Place of the Work, and the Reports and Data are provided for
general information and guidance purposes only. Neither the Owner nor the
Consultant guarantees the accuracy or completeness of the Reports or the
Data, nor does either assume any responsibility for any interpretations or
conclusions that bidders may make or draw from the Reports or the Data.

Each bidder is solely responsible, at its own cost and expense, to carry out its
own independent research and due diligence, or to perform any other
investigations considered necessary by the bidder to satisfy itself as to all
existing conditions, circumstances and limitations affecting the Work,
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9.0

including the existence and/or locations of utilities and underground services.
The bidders’ obligations set out in this paragraph apply irrespective of any
Reports, Data or any information contained in the Bid Documents.

No allowances will be made for additional costs and no claims will be
entertained in connection with conditions which could reasonably have been
ascertained by investigation or other due diligence undertaken prior to the
Submission Deadline, and/or in connection with Work which is required and

which is reasonably inferable from the Bid Documents, the Reports and/or

Data as being necessary.

DESIGNATED SUBSTANCES

Asbestos Audit, prepared by MTE Consultants Inc. for each facility
is available in the tender package as well as at the school’s main office. A
duplicate set is also available in the Facility Services department located at
the Education Centre. Unless otherwise specifically covered by Cash
Allowance or Contingency Allowance for known asbestos materials, include
in this contract for the removal under abatement, in compliance with O.Reg.
278/05, of all known asbestos containing materials, as identified in the
audit, within 600 mm of all new services, materials, and equipment, and/or
as required to complete the work. No claims for extra cost will be accepted
for areas known to contain asbestos containing materials.

Comply with applicable legislation regarding asbestos. Should the
Contractor encounter asbestos, not noted in the above Asbestos Audit, that
would be disturbed during the course of the Work they should stop the work
in that immediate area and report the same to the Board Contact.

Preliminary paint samples were collected within the work area to determine
if lead-based paints are present. The analytical results are available in the
tender package as well as a Bulk Lead Paint Survey report if lead-based
paints were identified or were deemed highly suspected.

In addition to asbestos and/or lead, silica, and mercury are present in
all WRDSB facilities. New construction, renovations or alterations require
compliance by the Contractor with the applicable legislation. Other
designated substances (i. e. acrylonitrile, arsenic, benzene, coke oven
emissions, isocyanates, ethyl oxide, and vinyl chloride) are not encountered
in WRDSB facilities as significant constituents or in a form that would
represent an exposure concern.

Examples of common building materials that are considered as containing
the additional designated substances are listed below:
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I. Lead - paints and coatings, lead sheeting, pigment mortar, lead piping,
lead solder and fittings. In addition to the procedures outlined for lead
paint and coatings in the Bulk Lead Paint Survey report, the Contractor shall
inform all workers of the presence of paint finishes that are lead containing.
Disturbance of lead-containing paints or surface coatings shall be
conducted in accordance with the procedures outlined in the Environmental
Abatement Council of Canada (EACC) “Lead Guideline” (October 2014)
and/or the Ministry of Labour (MOL) “Lead on Construction Projects”
guideline (April 2011). The extent of procedures required depends on the
type of work to be conducted. Carefully demolish and recycle of any lead
sheeting, piping, solder and fittings. Waste to be handled and disposed of
in accordance with O.Reg. 347. Contractor to ensure workers use
appropriate PPE and follow the appropriate methods for removal stipulated
by the MOL Lead on Construction Guidelines.

II.  Silica - concrete, brick, stone, terrazzo, refractory brick as well as
in plaster drywall, acoustic ceiling tiles, drywall joint compound, mortars,
and adhesives in low concentrations. All work involving the demolition silica-
containing materials shall follow the procedures outlined in the MOL “Silica
on Construction Projects” guideline. Type 1 operations may be necessary
based on the type of work conducted and the Contractor shall implement
dust suppression methods and protect workers.

lll.  Mercury - thermometers, barometers, thermostats, gauges, electrical

switches, and lighting products including fluorescent light bulbs and a
variety of High Intensity Discharge (HID) lamps as mercury vapour, metal
halide and high pressure sodium lamps. Lamps and other devices that
require demolition are be handled with care and kept intact to avoid
potential exposure. Any mercury-containing lamps or other equipment
that are demolished are to be recycled. Waste to be handled and disposed
of in accordance with O.Reg. 347.

10.0 INSTRUCTIONS FOR COMPLETING THE BID
10.1. Listing of Subcontractors:

i

Where required by the Bid Documents, bidders shall complete and submit a
Supplementary Bid Form — List of Subcontractors, naming the Subcontractors
and Suppliers which the bidder will employ to perform an item of the Work
called for by the Contract. Failure of the bidder to list Subcontractors and
Suppliers, where required, may result in the Bid being declared non-
compliant.

Where the Owner has provided a Vendor of Record list, for any one or more
Subcontractors and/or Suppliers to perform or supply an item of the Work
called for by the Contract, bidders shall select a subcontractor or supplier from
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3

4

that Vendor of Record list to perform or supply that item of Work. Failure to
do so shall result in the Bid being declared non-compliant.

Where a bidder lists more than one Subcontractor or Supplier to perform or
supply an item of the Work listed, the Subcontractor or Supplier that is listed
last shall be deemed to be the Subcontractor or Supplier to be employed by
the bidder to perform or supply such item of the Work.

Where a bidder lists “own forces” in place of a Subcontractor, the bidder shall
carry out such item of the Work with its own forces. Where “own forces” have
been listed by a bidder, the Owner reserves the right to obtain information
from the bidder and from third parties respecting the qualifications and
experience of the bidder’s “own forces” for such item of the Work.

10.2. Itemized, Separate and Alternative Prices:

i

Where required by the Bid Documents, bidders shall complete and submit a
Supplementary Bid Form — Itemized, Separate and Alternative Prices. The
Owner reserves the right to accept or reject any or all itemized, separate and
alternative prices submitted, and such prices shall remain in effect for the
duration of the Contract. Failure to submit an itemized, separate or alternative
price where required may result in the Bid being declared non-compliant.

10.3. Unit Prices:

i

Where required by the Bid Documents, bidders shall complete and submit a
Supplementary Bid Form — Unit Prices. Unit prices shall be in effect for the
duration of the Contract and may be used to calculate the cost of additional
work under the Contract. The Owner reserves the right to accept or reject
any or all unit prices submitted, and such prices shall remain in effect for the
duration of the Contract. Failure to submit a unit price where required may
result in the Bid being declared non-compliant.

11.0 BID EVALUATION

11.1. Mandatory Requirements. Only bidders that submit Bids which the Evaluation
Team determines meet all of the mandatory requirements set out below
(collectively the “Mandatory Requirements”) on a “pass/fail” basis will be eligible to
be considered for an award of the Contract:

i
2
3

The Bid includes the Base Bid Form.

The bidder is a valid Vendor of Record.

Where a mandatory site meeting was scheduled and held, the bidder attended
the mandatory site meeting.

The Bid includes the Security Documents.

The Bid includes valid Vendor of Record Subcontractors and/or Suppliers.
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.6 The Bid substantially complies with the other requirements of the Bid
Documents.

11.2. Point Based Evaluation Criteria. Only Bids which meet all of the Mandatory
Requirements will be evaluated by the Evaluation Team and awarded points based
on criteria set out below.

.1 As few as zero (0) points will be awarded for each evaluation category; the
maximum points available for each evaluation category are set out below.
.2 The total points awarded to a bidder will be that bidder’s “Evaluation Score”.
CRITERIA Points
Available
Mandatory bid documents Pass/Fall
Bid price offered / bid price as adjusted by the amount of any 100%

itemized, separate and/or alternative price(s) which the
Owner, in its discretion, decides to accept.

MAXIMUM POINTS AVAILABLE 100

12.0

12.1.

12.2.

13.0
13.1.

AWARD OF THE CONTRACT, DOCUMENTS TO BE DELIVERED, AND

EXECUTION OF THE CONTRACT

Within ten (10) Working Days of receiving an award letter from the Owner, and

prior to commencing the Work, the successful bidder shall deliver to the Owner:

.1 the performance bond and the labour and material payment bond described
in the Bid Documents, the forms of such bonds to comply with the
requirements of the Contract;

.2 certified true copies of the insurance policies required by the Contract or
certificates of insurance, at the option of the Owner;

.3 acurrent WSIB clearance certificate;

4 the bidder’s health and safety policy for the Project; and

.5 acopy of the notice of project issued by the Ministry of Labour for the Project.

The successful bidder shall execute the Contract and shall deliver the executed

original to the Owner within ten (10) Working Days of the bidder’s receipt of the

same.

PUBLIC STATEMENTS, CONFIDENTIALITY, AND MFIPPA

Bidders shall not publish, issue or make any statements or news release,
electronic or otherwise, concerning their or any other Bid, this bid process, the
evaluation of the Bids, the award of the contract, or cancellation of this bid process,
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13.2.

13.3.

13.4.

14.0

without the express written consent of the Owner. The Owner's award of the
Contract to a bidder does not constitute a general endorsement of that bidder’s
products or services.

All information provided by or obtained from the Owner in connection with this bid
process is the sole property of the Owner and must be treated as confidential.
Such information is not to be used for any purpose other than preparing a Bid.

By submitting a Bid, bidders acknowledge that the contents of their Bids will be
disclosed, on a confidential basis, to the Evaluation Team and may be disclosed
to members of the Board and the Owner’s staff, agents and advisors for the
purpose of evaluating or participating in the evaluation of the Bids. The Owner will
use reasonable efforts to protect pricing, commercial terms, and other sensitive
and confidential information provided by the bidders as part of a Bid (the
“Confidential Material "), however, the Owner accepts no liability in the event that
the Confidential Material, or any part of it, is disclosed even if the Evaluation Team,
the Owner, its staff, agents, advisors or any other person associated with the Board
or the Owner may have been negligent with respect to such disclosure.
Information provided in the Bids may be presented at public meetings of the Board
and may be disclosed to the public. In addition, the Owner may be required to
disclose information provided in the Bids pursuant to the provisions of the
Municipal Freedom of Information and Protection of Privacy Act or other legislation.
By submitting a Bid each bidder agrees to such disclosure and releases the
Evaluation Team, the Owner, the Board, and the Consultant from any liability for
the same.

RELEVANT POLICIES
.1 The Board has a number of relevant policies regarding tenders and bidders
should familiarize themselves with the following policies:
.1 Purchasing Policy- www.wrdsb.ca/about-the-wrdsb/procurement-
services
.2 Conflict of Interest - Employees or Trustees - https://www.wrdsb.ca/wp-
content/uploads/4005-Procurement.pdf
.3 Acceptance of Hospitality or Gifts - https://www.wrdsb.ca/wp-
content/uploads/4005-Procurement.pdf
4 The Board also has emergency response procedures: - www.wrdsb.ca

END OF SECTION
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SECTION 00 21 14 — VENDORS OF RECORD
1.0 INTRODUCTION

1.1. The Waterloo Region District School Board, in an effort to build an improved
supplier database and to obtain exceptional long term value, has implemented a
Vendors of Record list. This tender is open to those who are currently registered
under the Board’s Vendor Registration System.

1.2. Only those General Contractors and Subcontractors noted below may submit bids
in their particular fields. Refer to specification sections for products, suppliers and
installers that will be required in addition to the Vendors of Record noted below.

2.0 VENDOR REGISTRATION PROCESS

2.1. To become a Vendor of Record for future business opportunities, go to the
Board’s public website at www.wrdsb.ca _and refer to About Us - Purchasing
Services - Vendor Registration, and submit the completed application, as per
instructions on the website.

3.0 PRIME/GENERAL CONTRACTORS

3.1. Any bid submission from bidders other than Vendors of Record contractors listed
below or identified by Addendum will have their bid ruled informal.

3.2. The Owner reserves the right to issue an addendum naming additional general
contractors as a Vendor of Record.

3.3. The following Prime / General Contractors are Vendors of Record with the Board
and are invited to submit bids:

General Contractor Phone Email
Bestco Construction (2005) Ltd | (905) 304-4597 | estimating@bestcoconstruction.com
Caird-Hall Construction Inc. (905) 634-0903 | caird-hall@bell.net

Collaborative Structures Limited | (519) 658-2750 | jblackler@collaborativestructures.com

Complete Building Systems Inc. | (519) 576-5800 | estimating@completebuildinsystems.ca

CRD Construction (519) 822-1801 | shock@crdconstruction.on.ca
D. Grant Construction Limited (519) 652-2949 | swillis@dgrantconstruction.com
Dakon Construction (519) 746-0920 | james@dakon.ca

Elgin Contracting and

Restoration Ltd (519) 633-9969 | info@elgincontracting.com

Gateman-Milloy Inc. (519) 748-6500 | info@gatemanmilloy.com

WRDSB
Rev 3/12/2022
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Golden Gate Contracting Inc

(905) 844-1122

estimation@ggcontracting.ca

K&L Construction (Ontario) Ltd

(519) 472-7164

todd.hodgins@kandlconstruction.com

Melloul Blamey Construction

(519) 886-8850

teresa.oreilly@melloul.com

Nith Valley Construction Ltd

(519) 662-1324

mail@nithvalley.com

PM Contracting Ltd

(519) 576-8327

sarahziegler@pm.on.ca

Pre-Eng Contracting Ltd.

(905) 738-6866

info@pre-eng.com

Reid & Deleye Contractors Ltd

(519) 688-2600

gregd@reid-deleye.com

RENOKREW

(416) 604-7042

info@renokrew.com

SG Cunningham Ltd

(519) 886-2730

allan@cunningham.on.ca

Sierra Construction

(519) 421-7413

info@sierraconstruction.ca

SPEC Construction Inc.

(519) 650-4030

info@spec-build.com

STM Construction Ltd

(519) 756-7030

robertbox@stmconstruction.com

Struct-Con Construction Ltd.

(905) 791-5445

harpreet@struct-con.ca

Tambro Construction

(519) 766-1234

btami@tambro.com

TRP Construction

(905) 336-1041

info@trpconstruction.ca

Van Horne Construction Ltd

(905) 677-5150

otekin@vanhorne.ca

Zehr Levesque Inc.

(519) 576-2233

estimating@zehrgroup.ca

Bidders shall select only a Subcontractor or Supplier listed below to perform or

supply an item of Work indicated. Failure to do so shall result in a Bid being

The Owner reserves the right to issue an addendum naming additional

4.0 SUBCONTRACTORS
4.1.
ruled informal.
4.2.
Subcontractors and Suppliers as a Vendor of Record.
4.3.

The following Subcontractors are Vendors of Record with the Board and are

invited to submit bids to the General Contractors:

Mechanical Contractor

Phone

Email

AAA Air Conditioning Inc

(519) 747-9051

igrant.aaaac@gmail.com

AIM Industrial Inc.

(519) 747-2255

craigd@aimindustrial.ca

Arcadian Projects Inc.

(519) 804-9697

cory@arcadianprojects.ca

Black & McDonald Limited

(905) 560-3100

sfernandes@blackandmcdonald.com

Brenner Mechanical Inc

(519) 746-0439

clanglois@brenner.ca

WRDSB
Rev 3/12/2022
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C.N. Mechanical Contractors
Limited

(519) 404-8235

mclaughlin5284@rogers.com

CJ's Express Plumbing &
Electrical

(519) 621-3111

noliveira@cjsexpress.ca

Conestogo Mechanical Inc

(519) 579-6740

wquickfall@conestogomech.com

Dean Lane Contractors Inc

(519) 585-0903

dean@dean-lane.com

Dordan Mechanical Inc.

(519) 662-9900

danielg@dordanmech.com

Jas 3 Limited

(519) 741-8643

jeffs@jas3heatingcooling.ca

Jay Stewart Mechanical

(519) 576-2663

admin@jaystewart.ca

Keith's Plumbing & Heating Inc.

(905) 544-8118

andrena@Xkeithsph.com

LJ Barton Mechanical Inc.

(905) 304-1976

estimating@ljbarton.com

Nelco Mechanical Ltd

(519) 744-6511

mhobson@nelcomech.com

Reitzel Heating & Sheet Metal

(519) 884-3510

alan@reitzelheating.ca

Roberts Bros Sheet Metal
Contractors Ltd.

(519) 633-1507

robertsbros@bellnet.ca

Roberts Onsite Inc

(519) 578-2230

dmagnus@robertsonsite.ca

SCT Mechanical Inc.

(519) 626-0268

jscott@sctmechanical.com

Sutherland-Schultz Ltd

(519) 653-4123

info@sutherland-schultz.com

Touchstone Building
Technologies Inc.

(519) 997-2792

info@touchstonebti.ca

Trade-Mark Industrial Inc

(519) 570-1511

tmoore@trade-markind.com

Velocity Mechanical Inc

(519) 896-1119

guotes@velocitymechanical.com

Vollmer Inc.

(519) 966-6100

mshaw@vollmer.ca

Wellington Plumbing & Heating
Ltd.

(519) 821-4130

kyle@wellington-plumbing-hvac.com

Yorktowne Air Inc.

(905) 532-9699

Klipien@yorktowneair.ca

Electrical Contractor

Phone

Email

AIM Industrial Inc.

(519) 747-2255

craigd@aimindustrial.ca

Arcadian Projects Inc.

(519) 804-9697

cory@arcadianprojects.ca

Atlas Electric Corp.

(289) 386-3601

atlaselectricgta@gmail.com

Boshart Electric Ltd.

(519) 662-1220

patf@boshartelectric.com

CJ's Express Plumbing &
Electrical

(519) 621-3111

noliveira@cjsexpress.ca
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D&D Electric Ltd

(519) 603-2924

jquehl@ddelectric.ca

Eby Electric Inc.

(519) 635-7642

todd@ebyelectric.com

Eclipse Technology Solutions
Inc.

(905) 593-1770

jbacon@eclipsetechnology.ca

Edge Electrical Solutions Inc.

(519) 747-3343

Kevin@EdgeElectricalSolutions.ca

Fairway Electrical Services
Incorporated

(905) 304-1133

cherd@fairwayelectrical.com

Harold Stecho Electric Ltd

(519) 746-0047

steves@stecho.ca

JM Electrical Contracting

(519) 572-3148

johnmader@sympatico.ca

Juno Electric

(519) 821-4890

steno@junoelectric.ca

KW E Inc Electrical Contractors

(519) 653-6989

jim@kweinc.com

Live Electric

(519) 265-8566

estimates@live-electric.ca

Mendler Electric Inc.

(519) 616-1733

mendlers@rogers.com

Millers Electric Ltd

(519) 742-3465

scottg@meltd.on.ca

MJM Electric Limited

(519) 824-1989

mlang.mjm@gmail.com

Nadelec Contracting Inc

(905) 875-5239

john.nadelec@gmail.com

Nelco Mechanical Ltd

(519) 744-6511

mhobson@nelcomech.com

Pfaff Electric Limited

(519) 235-0909

jeff@pfaffelectric.com

Roberts Onsite Inc

(519) 578-2230

dmagnus@robertsonsite.ca

Sentry Electric Inc

(705) 436-4530

info@sentryelectric.ca

Sutherland-Schultz Ltd

(519) 653-4123

info@sutherland-schultz.com

Toth Inc

(519) 696-3916

tothelectric@rogers.com

Trade Mark Industrial Inc

(519) 570-1511

tmoore@trade-markind.com

Trade Service Group Inc.

(519) 591-8851

mikewernie@tradeservicegroup.com

Vollmer Inc.

(519) 966-6100

mshaw@vollmer.ca

Excavation Contractor

Phone

Email

A&A Paving

(519) 744-3005

aandapaving@bellnet.ca

Alfred Fach Excavating Ltd

(519) 658-5021

afach@alfredfachexcavating.ca

Brantco Construction

(519) 622-1600

tdemartin@brantco.ca

Capital Paving

(519) 822-4511

cdowne@capitalpaving.on.ca

Cox Construction Limited

(519) 824-6570

engineer@coxconstruction.ca
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Encora Enterprises Ltd. o/a EX-
L Excavating and Site Services

(519) 821-3123

pfinamore@encora.ca

Forwell Landscape and
Excavating

(519) 465-1144

fixs@live.com

G. Melo Excavating Ltd.

(519) 623-3572

srands@gmeloex.com

Hersey Demolition Inc.

(519) 824-5097

rick@herseydemo.ca

J. Weber Contracting Limited

(519) 648-3302

murray@jwebercontracting.com

Kieswetter Excavating Inc.

(519) 699-4445

lee@kieswetter.com

Melo Landscaping & Concrete
Work

(519) 623-3572

srands@gmeloex.com

Moser Landscape Group

(519) 886-9231

troy.s@moserlandscapegroup.ca

Pacific Paving Limited

(905) 670-7730

admin@pacificpaving.ca

Richard Schaefer & Sons
Haulage Ltd

(519) 742-0132

t.schaefer@rogers.com

Schouten Environmental Inc

(519) 577-8989

brant@schouten.ca

T. Musselman Excavating

(519) 634-1113

aghent@musselmanexcavating.com

Abatement Contractor

Phone

Email

Biggs & Narciso Construction

(905) 470-8788

james@biggsandnarciso.com

Caliber Environmental
Construction Services Inc.

(905) 884-5500

jimball@caliberenv.com

EAN Construction

(519) 603-0109

info@eanconstruction.com

Enviro-cor Enterprises

(519) 753-0993

kelly@enviro-cor.ca

FPR Environmental Inc

(519) 568-8222

frank@asbestosmouldexperts.com

GB Environmental Services

(905) 984-3455

gflett@gbenvironmental.net

& Construction Services Ltd

(905) 884-1290

tbarron@iandi.ca

McGowan Insulations Ltd.

(905) 549-1844

info@mcgowan.on.ca

Power Environmental Power
Vac

(905) 318-0622

info@powervachamilton.ca

Puroclean Property Restoration

(519) 653-8030

jreis@puroclean.com

Reitzel Bros. Environmental

(519) 648-2237

ddeleon@ags-environmental.com

Schouten Environmental Inc

(519) 577-8989

brant@schouten.ca

Zero Environmental Inc.

(519) 772-5500

info@zeroenvironmental.com
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Paving Contractor

Phone

Email

5 Star Paving Cambridge Inc

(519) 624-1712

derek@b5starpaving.com

A&A Paving

(519) 744-3005

aandapaving@bellnet.ca

Alex Paving Ltd

(519) 743-5332

chris@alexpaving.com

Capital Paving

(519) 822-4511

cdowne@capitalpaving.on.ca

Cox Construction Limited

(519) 824-6570

engineer@coxconstruction.ca

Infrared Pavement Repair
Corporation

(519) 578-2412

nathan@gotpotholes.ca

KW Cornerstone Paving Ltd

(519) 743-6411

matt.sawatzky@kwcornerstone.com

Melrose Paving Co. Ltd.

(416) 697-8410

selim@melrosepaving.com

Pacific Paving Limited

(905) 670-7730

admin@pacificpaving.ca

Quality Paving 1994 Ltd

(519) 743-8338

dtittley@qualitypaving.ca

Richard Schaefer & Sons
Haulage Ltd

(519) 742-0132

t.schaefer@rogers.com

Schaefer Landscaping Inc

(519) 648-9759

schaeferlandscaping@gmail.com

Steed and Evans

(519) 744-7315

gens@steedevans.on.ca

T Weber Co Ltd

(519) 742-2051

robin@tweber.ca

Masonry Contractor

Phone

Email

Advanced Masonry Inc

(519) 846-2121

dkocher@advancedmasonry.ca

Brownstone Masonry

(905) 856-3115

brownstonemason@bellnet.ca

Core Tec. Contracting

(519) 620-7100

eddy@coretec.ca

Elgin Contracting and
Restoration Ltd.

(519) 633-9969

info@elgincontracting.com

Flagstone Construction

(519) 579-8811

jr.flagstone@yahoo.ca

G & B Masonry Ltd

(519) 220-8437

matt@gandbmasonry.ca

GA Masonry

(519) 648-2285

bgeorge@gamasonry.com

Jeffrey Custom Masonry Ltd.

(519) 275-1279

brad_jeffrey@wightman.ca

Konia Masonry Corp.

(519) 664-1112

main@koniamasonry.com

R Dekoninck Masonry Inc.

(519) 582-3003

rdekoninckmasonry@gmail.com

Millwork Contractor

Phone

Email

Baywood Interiors Ltd

(519) 748-9577

johnl@baywoodinteriors.com
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Bendt Kitchens and Millwork Inc.

(519) 743-7418

jody@bendt.ca

BEZ Industries

(519) 579-3880

john@bezindustries.com

CCW Inc

(519) 886-2728

hermes.alvarez@ccwinc.com

DM Millwork Ltd

(519) 743-1556

dmmillwork@gto.net

GL Industries Ltd

(519) 787-4379

gary@glindustries.ca

Leedwood Ltd.

(519) 805-3556

ryan@leedwood.ca

Second Generation Furnishings

(905) 738-1403

robert@2ndgen.ca

Top Millwork Interiors Inc.

(416) 736-9868

topmillwork@msn.com

VDCM Architectural Woodwork
Inc.

(519) 743-4409

estimating@vdcm.ca

Wood Design Ltd

(905) 595-1281

wooddesign.ltd@gmail.com

Roofing Contractor

Phone

Email

A.M. Roofing Systems Inc.

(905) 529-5111

mike @amroofingsystems.com

Atlas-Apex Roofing (Kitchener)
Inc.

(519) 894-4422

inquiries@atlas-apex.com

Dean-Thackeray Roofing
Company Ltd

(519) 745-7386

patrick.dtr@bellnet.ca

Flynn Canada Ltd

(519) 624-8797

Joseph.Raposo@flynn.ca

LaFleche Roofing Services

(800) 387-1549

chris@Iaflecheroofing.com

Nedlaw Roofing Limited

(519) 648-2218

adam@nedlawroofing.com

Roque Roofing Inc.

(905) 525-9689

sarah@roqueroofing.com

Schreiber Brothers Ltd

(905) 561-7780

marinos@schreiberrroofing.com

Semple Gooder Roofing Limited

(519) 623-3300

jsottile@semplegooder.com

Spinton Roofing Limited

(905) 575-3686

mira@spintonroofing.com

Triumph Roofing & Sheet Metal
Inc.

(416) 534-8877

info@triumphinc.ca

Wm. Green Roofing Ltd.

(519) 822-6414

sbrookes@wmgreenroofing.ca

Window Contractor

Phone

Email

Aerloc Industries Ltd.

(905) 628-6061

peterdendekkerjr@aerloc.com

Alwind Industries Ltd

(905) 738-4266

gm@alwind.com

Barton Glass

(905) 385-3599

pdhbartonglass@quickclic.net
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Festival City Glass Ltd.

(519) 271-5182

festivalcityglass@gmail.com

Glass Canada Limited

(519) 642-4100

rdamstra@glass-canada.com

Kitchener Glass Ltd

(519) 744-5201

paul@kitchenerglass.com

KW Glass Systems Inc

(519) 725-9305

rick@kwglass.com

Peninsula Glass Inc.

(905) 735-2901

tim@peninsulaglass.ca

Shantz Windows

(519) 669-2629

bruce@shantzwindows.com

Sherwood Windows Group

(416) 675-3262

bhorton@sherwoodwindows.com

Windspec Inc

(905) 738-8311

wferri@windspec.com

Flooring Contractor

Phone

Email

Flooring Plus

(519) 747-5131

vartan@flooringplus.ca

M&M Carpet Inc.

(905) 279-7875

mmcarpet@bellnet.ca

Nufloors Simcoe

(519) 426-2619

garnatfloor@eastlink.ca

Rick's Carpet and Flooring

(519) 449-2362

gcouwenberg@rickscarpet.ca

S L Marcella Carpets Ltd

(519) 885-2357

nick@marcellacarpets.ca

The Belluz Group Ltd.

(905) 385-8999

abraham@belluzgroup.ca

Twin City Tile Co Ltd

(519) 743-4179

matt@twincitytile.com

Voll's Contract Flooring

(519) 669-1151

dkirch@vollscontract.ca

Zet Master Limited

(905) 789-6560

konrad@zetmaster.com

Painting Contractor

Phone

Email

Aves & Shaw Painting

(519) 742-3486

avesandshawltd@rogers.com

CertaPro Painters of Waterloo

(519) 616-1167

adyck@certapro.com

Expert Painting Inc

(519) 635-8106

expertpainting@hotmail.com

Gateway Painting Ltd.

(519) 500-0772

info@gwpainting.ca

Mike McMahon's Painting Ltd

(519) 744-0169

mikes.painting.ltd@sympatico.ca

Northern Painters (div Connco
Group Ltd)

(800) 465-6985

northpaint@conncogroup.com

Platinum Painting & Decorating
Inc.

(905) 790-2111

sandro@platinumpaintdecor.com

Westwood Painting Services Inc.

(905) 575-8458

westwoodpainting@cogeco.net
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Sprinkler Install Contractor

Phone

Email

C&H Fire Supression Systems

(519) 742-6030

Justin@chfireinc.com

EPI Fire Protection Inc

(416) 746-2225

jzafrani@epi-fps.ca

Georgian Bay Fire & Safety

(519) 543-5115

psmith@gbfire.com

Ideal Fire Suppression Systems

(519) 878-6776

ty@ifss.ca

LifeSafetySecurity Inc.

(844) 715-7288

rappleyard@lifesafetysecurity.com

Richardson Fire Systems Inc.

(519) 650-8057

matt.fromm@richardsonfire.com

Spira Fire Protection Ltd

(519) 823-1150

ken@spira.ca

Troy Life & Fire Safety

(519) 650-2972

tim.hallman@troylfs.com

Western Fire Protection Inc.

(519) 641-3059

todd@westernfire.ca

END OF SECTION

WRDSB
Rev 3/12/2022




GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 00 21 14

TENDER #7268-RW-22 Vendors of Record
Page 36 of 240

THIS PAGE LEFT INTENTIONALLY BLANK

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 00 21 15

TENDER #7268-RW-22 Scope of Work
Page 37 of 240

SECTION 00 21 15 - SCOPE OF WORK

Refer to the Contract documents for the complete scope of work and location of work
areas.

The renovations to Grand River Collegiate include but is not limited to the following:

1- Renovations to, demolition of and provision for new ceiling assemblies, floor
assemblies and partition and exterior wall assemblies and all associated finishes.

2- Replacement of exterior and interior door and screen assemblies, new exterior
and interior door and screen assemblies, replacement of existing exterior window
assemblies with new window assemblies.

3- Demolition of and provision of new millwork and fitments, accessories,
appliances and equipment.

4- Renovation to, demolition of and provision for new structural works, mechanical
works and electrical works.

5- Demolition of and provision for new exterior brick and masonry works and
concrete pad assembly.

6- Roofing work including new mechanical works.

7- Basement floor areas include mechanical renovations and associated electrical
and architectural works as described on the drawings and in the specifications.

8- Ground floor areas include but are not limited to work in the following areas;

a. Renovation to existing food prep classrooms to become a staff kitchen
and lounge.

b. Replacement of exterior and interior doors and screen assemblies.

c. Replacement of exterior windows.

d. Renovation to classrooms, offices and custodial areas to accommodate
second floor renovations.

e. Exterior works to accommodate second floor renovations and the
provision of a new dust collector.

f. Renovation to Construction Classroom T123 to include for the removal of
an existing dust collector and the inclusion of a new dust collector.

9- Second floor areas include but are not limited to work in the following areas;

a. Renovation to existing science lab classrooms to become regular
classrooms and a hospitality room with server, kitchen and
dishwashing/laundry.

b. Replacement of exterior windows.
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Appendix B — Price Bid Form Sample

Instructions: Bid price shall be submitted through the Bidding System only

END OF SECTION

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 00 41 13

TENDER #7268-RW-22 Bid Form Sample (Appendix B)
Page 40 of 240

THIS PAGE LEFT INTENTIONALLY BLANK

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS

TENDER #7268-RW-22 Asset and Warranty Card (Appendix C)
Page 41 of 240

Appendix C — WRDSB Project Asset and Warranty Card

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS

TENDER #7268-RW-22 Asset and Warranty Card (Appendix C)
Page 42 of 240

THIS PAGE LEFT INTENTIONALLY BLANK

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 00 41 13

TENDER #7268-RW-22 Vendor Performance Evaluation (Appendix D)
Page 43 of 240

Appendix D - VENDOR PERFORMANCE EVALUATION FORM AND GUIDELINES

The Board, in an effort to build an improved supplier base and to obtain exceptional long
term value, has undertaken a project to register vendors. In conjunction, performance of
vendors, either Prime and/or Sub that are involved with this project may be evaluated.

The evaluation may occur at or near substantial completion.

An evaluation may also occur at any stage of the project in order to request and implement
a corrective action to facilitate the successful completion of the project.

The Board will evaluate prime contractors.

Prime contractors will evaluate sub-contractors that do not meet expectations and forward
the results to the Board. The Board will initiate a request for corrective action to the
subcontractor. This is separate from any corrective action that the prime contractor may
have. Prime contractors may address the evaluation form and processes at the start up
meeting, but it is the responsibility of the prime contractor and the subcontractors to
communicate, understand and adhere to the evaluation form and guidelines.

The Board will forward Performance Evaluations to the evaluated prime contractor and/or
Subcontractor, here after referred to as Vendor.

A Vendor Performance Evaluation that:

1) Meets or exceeds expectations:

Is a very powerful tool that the evaluated vendor can forward as references to
prospective clients giving a very accurate indication of their performance and
abilities.

As such, upon request, a vendor performance evaluation will be completed
and forwarded to the same vendor, who can then forward it on to their
prospective client.

2) Is below expectations:

Will be forwarded to the vendor with a Request for Corrective Action.
The Board will also lower the project size capability of the vendor at this time.

Upon the vendor's successful completion and demonstration of the Request for
Corrective Action, the Board may increase the project size capability of the vendor.

The Board or vendor upon the successful completion of the Request for Corrective Action
may request a meeting in order to move forward in a positive manner.
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Procurement Services will provide clarification and/or direction regarding the Request for
Corrective Action, if requested, however the Vendor Performance Evaluation will remain
as issued.

The Vendor Performance Evaluation, Requests for corrective action, and the vendor’s
corresponding corrective action will be filed at the Board.

The Vendor Performance Evaluation may be revised and or modified at any time without
notice.
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SECTION 00 41 73 - SUPPLEMENTARY BID INFORMATION

If requested, t he Supplementary Bid Information must be completed and submitted
at time of the tender closing through the electronic Bidding System only. All pricing is
plus HST.

GENERAL CONTRACTOR

1.1 A Site Supervisor and Project Manager, assigned to manage and supervise the
Work, must be named in the Bidder’s Contact Information section through the electronic
Bidding System only. Personnel will be subject to approval by the Board and cannot be
changed without prior written approval from the Board.

Part 2 ALTERNATIVE/SEPARATE PRICES

2.1  The following are the prices for the alternative separate price work listed
hereunder. Such Alternative/Separate Work and amounts are NOT included in the Bid
Price but which may be added by the Owner for the price listed.

ITEM AMOUNT
Separate Price #1: For the supply and installation of $
sprinkler piping/coverage in the following areas of contract

work:

Construction T123 and all other rooms within area as
highlighted/indicated on Drawing M4.1.

Include in the pricing, the removal and reinstatement of
existing ceiling assemblies as required to complete the
work.
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Separate Price #2: For the supply and installation of
sprinkler piping/coverage in the following areas:

Art Room T101, Theater Arts T107, Music Room T109,
Computer Engineering T117, Art Room T119, Corridor T-1,
Communication Tech. T122, Transportation T118,
Manufacturing T116, Career Center T108, Technological
Design T102 and all other rooms within area as
highlighted/indicated on Drawing M4.1.

Include the temporary removal of existing ceiling
assemblies and devices as required to complete the work
and the reinstatement of existing ceiling assemblies and
devices once the work is complete.

Separate Price #3: For the supply and installation of
sprinkler piping/coverage in the following areas:

Classroom 3-219, Lab 3-217, Lab 3-213, Corridor 3-2, Fly
Gallery 2-205, Mechanical Room 3-210, Classroom 3-204,
Classroom 3-202, Corridor 7-2, and all other rooms within
area as highlighted/indicated on Drawing M4.2.

Include the temporary removal of existing ceiling
assemblies and devices as required to complete the work
and the reinstatement of existing ceiling assemblies and
devices once the work is complete.

Separate Price #4: For the supply and installation of
sprinkler piping/coverage in the following areas of contract
work:

Classroom 3-211, Storage 3-209, Classroom 3-207,
Classroom 3-203, Kitchen 7-202, Dishwashing/Laundry 7-
204 and Servery 7-206 as highlighted/indicated on Drawing
M4.2.

Include a credit for the deletion of the concealed fire-rated
type x gypsum board finished ceilings in the hospitality
rooms; 7-202, 7-204 and 7-206.
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Part 3ITEMIZED PRICES

3.1 The following are the prices for the items of work listed hereunder. Such Work
and amounts ARE included in the Bid Price.

3.2  The Board reserves the right to modify the Scope of Work and decrease the
contract price accordingly, based upon the prices indicated

ITEM AMOUNT

Itemized Price #1: For the supply and installation of $
sprinkler piping/coverage related to the dust collector spark
detection system which includes the new sprinkler main
suitably sized to accommodate future inclusion of sprinkler
branch piping/coverage in existing wing as identified in
Separate Price #1. Refer to Mechanical Drawings and
Specifications.

Itemized Price #2: For the supply and installation of the $
dust collector and all associated structural, electrical and
mechanical works.

Part 4 IDENTIFIED PRICES

4.1  The following are the values of work listed hereunder. Such work and amounts
ARE included in the Bid Price.

4.2  The Board has requested these prices for information purposes only and does
not intend to modify any Scope of Work based on the prices indicated.

ITEM AMOUNT
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1.0 GENERAL

1.1. DEFINITIONS DECLARATION
.1 CCDC 2-2008 Edition, Stipulated Price Contract as may be amended, forms
the basis of Definitions between the Owner and Contractor.
.2 These Definitions are bound to the CCDC 2 Definitions and CCDC 2
General Conditions.

1.2. SUPPLEMENTARY WORDS AND TERMS TO CCDC 2-2008

.1 The following words and terms are additional to the CCDC 2 Definitions.

.2 Addendum: A document that amends the Bid Documents during the Bidding
Period and becomes part of the Contract Documents when a Contract is
executed. (Plural: Addenda).

.3 Agreement: The signed and sealed legal instrument binding parties in a
Contract, describing in strict terms their mutual arrangement, roles and
responsibilities, commencement, and completion responsibilities.

4 Alternative Price: The amount stipulated by a Bidder for an Alternative and
stated as an addition, a deduction, or no change to the Bid Price.

.5 Authorities: Those having jurisdiction under law over Work or Parts thereof.

.6 Bid: To offer as a Bid stating for what price a Contractor will assume a
Contract.

.7 Bid Documents: A set of documents consisting of the Instructions to
Bidders, Bid Form, Contract Documents, and other information issued for
the benefit of Bidders to prepare and submit a Bid.

.8 Bid Form: The specific and detailed form used to collect information about a
Bid.

.9 Bidding: The process of preparing and submitting a Bid.

.10 Construction Documents: The Drawings and Project Manual. When
combined with a Contract and Contract conditions, these documents form
the Contract Documents.

.11 Contingency Allowance: An additional monetary amount added to a Project
cost estimate and designated to cover unpredictable or unforeseen items of
Work. The amount is usually based on some percentage of the estimated
cost and expended and adjusted by Change Order. It is not intended to
cover additions to the scope of Work.

.12 General Conditions: That part of the Contract Documents which sets forth
many of the rights, responsibilities and relationships of the parties involved
in a Contract.
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13

14

.15

.16

A7

.18

19

.20

21

22

23

24

.25

Exposed: Visible at completion of Work, in useable areas as well as interior
of closets, cabinets, drawers, storage and service rooms, stairwells and
exterior surfaces.

Instructions To Bidders: Instructions contained in the Bid Documents to
convey an Owner's expectations and criteria associated with submitting a
Bid.

Section: A portion of a Project Specification covering one or more segments
of the total Work or requirements. Sections are included in a Project manual
as required to meet Project requirements.

Standard: A document describing a grade or a level of quality, which has
been established by a recognized agency or organization, utilizing an
internal voting process.

Separate Price: A separate price for work to be added to the base price if
selected by the Owner. This price type is not a part of the base bid price.
Stipulated Price: An amount set forth in a Stipulated Price Contract as the
total payment for the performance of the Work. Sometimes referred to as a
stipulated sum or a lump sum stipulated price.

Tender: Refer to definition of Bid.

Unit Price: The amount payable for a single unit of Work as stated in a
Schedule of Prices.

Install: To remove from site storage, move or transport to intended location,
install in position, connect to utilities, repair site caused damage, and make
ready for use.

Supply: To acquire or purchase, ship or transport to the site, unload,
remove packaging to permit inspection for damage, re-package, replace
damaged items, and safely store on-site.

Provide: To Supply and Install

Wherever words 'approved’, 'selected’, 'satisfactory’, 'directed’, '‘permitted’,
'inspected’, 'instructed’, 'required’, 'submit’, ‘ordered’, 'reviewed', 'reported to',
or similar words or phrases are used in Contract Documents, it shall be
understood, unless context provides otherwise, that words 'by Consultant' or
'to Consultants' follow.

Words 'by others' when used in Specifications or on Drawings shall not
mean by someone other than Contractor. Only means by which something
shown or specified shall be indicated as not being in Contract is by initials
'NIC' or words 'not in Contract’, '‘by Owner', or 'by Other Contractor'.
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END OF SECTION

SECTION 00 72 13 — TERMS AND CONDITIONS

1.0

1.1.

1.2.

1.3.

1.4.

PROVISIONS

Proceedings Against the Board

i

The Proponent represents and warrants that the Proponent is not a party to
any suits, actions, litigation proceedings, arbitration's, alternative dispute
resolutions, investigations or claims by or against or otherwise involving the
Board and the Proponent. The Board will reject the bid in the view of the
current, pending or threatened litigation, arbitration, alternative dispute
resolution or disputes involving the Board and Proponent. The Awarded
Bidder may also be required, at the discretion of the Board, to sign a
Certificate in a form satisfactory to the Board confirming that the Awarded
Bidder is not associated with any company involved in litigation with the
Board.

Standard of Behaviour

i

The Board will not knowingly purchase goods and/or services from Awarded
Bidders who operate in contravention of local and international laws.
Proponents submitting bids are in fact agreeing that they do not purchase or
use products that are in contravention of local and international laws. If a
product and/or service supplied to the Board is discovered to be in
contravention, the Board reserves the right to rectify the issue with the
Awarded Bidder that may include the cancellation of the contract.

Federal, Provincial, Regional and Municipal Laws

i

2

The Awarded Bidder must stay current and comply with, for the durations of
the agreement, all current laws and bylaws.
No Smoking and Scent —Free

A The Province has legislated under the Smoke Free Ontario Act that

smoking is not permitted on any Board owned properties. Furthermore,
most Board properties are “scent free”. Smoking will not be permitted on-
site. Offenders will be asked to leave the site, and infractions could result
in corrective action and or fine.

Professional Conduct

i

All contractors must conduct themselves in a professional manner at all times
when dealing with Board staff, with the public, and while working on site.
Unprofessional conduct could result in immediate termination of the contract.
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1.5

1.6.

1.7.

1.8.

Sustainable Purchasing

The procurement needs of the Board represent a significant level of responsibility
to demonstrate leadership and support for greener business practices. Integrating
environmental performance and impact into supply chain decisions is a
commitment to improvement of the environment and the quality of life.

Green procurement shall be viewed in the context of achieving value for money for
the total life-cycle costs. It requires the inclusion of environmental impact
considerations into the procurement process, including planning, acquisition, use
and disposal. Value for money shall include the consideration of many
environmental tangible and intangible factors when determining the total life-cycle
costs and environmental impact.

Paramountcy Clause

.1 Proponents who have additional and/or supplementary agreements that
require the Board’s signature prior to providing the required products and/or
services to the Board must submit that said draft agreement with their bid. No
additional agreements will be accepted by the Board after the closing date
Tender time of the Tender. In the event of any conflict between the provisions
of the terms of the Awarded Bidder's additional and/or supplementary
agreement(s) and the provisions of this Tender document, the terms of the
Tender contract shall govern.

Freedom of Information

.1 To comply with the Freedom of Information and Protection of Privacy Act, all
bids submitted to the Board become the property of the Board, and as such,
are subject to the Freedom of Information and Protection of Privacy Act.
Clearly identify any portion of the bid submission that could cause injury if
disclosed.

Criminal Background Checks and Collection of Personal Information

.1 The Board must comply with Regulation 521 (Collection of Personal
Information) to the Education Act with respect to criminal background checks
and offence declarations.

.2 If required by the Board, the Awarded Bidder will provide the Board, or
designate with a Criminal Background Check covering offences under the
Criminal Code, the Controlled Drugs and Substances Act, and any other
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offences which would be revealed by a search of the automated Criminal
Records Retrieval System.

An Offence Declaration in a Board-approved form for every individual or
employee of the Awarded Bidder who may come into direct contact with Board
staff and/or students on a regular basis at any Board site prior to the
occurrence, and on or before September 1 each year thereafter is required.
The Board will determine in its sole discretion whether an individual or
employee of the Awarded Bidder come into direct contact with pupils on a
regular basis.

Termination of contracts and indemnification by the Awarded Bidder will result
from noncompliance.

1.9. Accessibility

i

Proponents shall comply with the provisions of the Accessibility for Ontarians
with Disabilities Act, 2005, and the Regulations there under with regard to the
provision of its goods or service to persons with disabilities. Proponents
acknowledge that pursuant to the Accessibility for Ontarians with Disabilities
Act, 2005, the Board must, in deciding to purchase goods or service through
its procurement process, consider the accessibility for persons with disabilities
to such goods or service.

2.0 COMMUNICATION

2.1. Verbal Communication

i

Neither the Board nor Board consultant will provide verbal direction or
clarification during the tender process. As a result, verbal recollections will
not be considered valid.

2.2. Request for Clarification

i

The Board reserves the right to seek clarification and supplementary
information from Proponents after the Bid Submission Deadline. The
response received by the Board from a Proponent shall, if accepted by the
Board, form an integral part of that Proponent’s proposal.
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3.0

3.1.

4.0

4.1.

4.2.

SPECIFICATIONS

Materials

i

4

Bid only on new materials in perfect condition. Demonstrators, seconds or
defective materials are unacceptable. Any materials found not to be in a new
condition or as specified will be returned to the Awarded Bidder at the
Awarded Bidder’s expense.

Proponents, if requested by the Board, must furnish with their bid a materials
safety data sheet (M.S.D.S.), for all products they are bidding on, where
applicable. This is a requirement of the Occupational Health and Safety Act.
Subsequently, should any business result from this Tender, the Board will not
accept any additional charges or surcharges related to the supplying of
M.S.D.S. for any item(s) on this Tender.

All electrical equipment and components must bear a C.S.A. or Electrical
Safety Association (E.S.A.) label.

Bid prices must be for goods and/or services exactly as specified.

BID PREPARATION
The Board will not be liable for any costs incurred by the Proponent for the
preparation of their bid.

Online Submission Forms

.1 All forms are submitted online through the bidding system.

.2 The bidder’s signature has the authority to bind the Proponent.

Bid Price

.1 Bid prices are to be shown as all applicable taxes extra.

.2 Bid prices must be held firm until the project is completed to the satisfaction
of the Board.

.3 The bid price herein constitutes the total costs to the Board for all work
involved in the respective items and that this cost also includes all insurance,
transportation charges, use of all tools and equipment, supervision, bonds,
overhead expense, warranty, all profits and all other work, services,
conditions furnished in accordance with the requirements of the contract
documents.

4 Bid prices must be in Canadian Funds.

.5 Period for which bids are irrevocable after the tender submission deadline is:

60 days.
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4.3. Bonding Requirements
.1 Bid Amount

Bonding requirements are based on the total bid amount INCLUSIVE of ALL
applicable taxes.

Bonding is requested if the Board estimates that the project is equal or greater
than $200,000.00.

.2 Bid Deposit Bond D QAgreement to Bond

Bid submissions that request Bonding are inclusive of all taxes and must be
accompanied by a bid deposit in the form of a digital Bid Bond in an electronically
verifiable and enforceable (e-Bond) format in the amount of 10% of the total Bid
Submission (inclusive of HST) made payable to the Waterloo Region District
School Board (the ‘Board”) as surety that, if the Bid is accepted, a Contract will be
entered into for the proper performance of the work. For more information, contact
your surety company or visit the Surety Association of Canada website.

Bidders shall upload their digital Bid Bond DQG $JUHHPHQW WR %RQG V&t
Bidding System, in the bid submission file V labeled “Bid '"HS RV LW Bond & Agreement
Bond”. All instruction and details for accessing authentication shall be included with the
digital Bond uploaded in the Bidding System. Do not include and/or upload Performance
Bond andLabour and Materials Bond in this section.

Bids that do not contain the bid deposit(s) in the required amount will be declared
non-compliant and will be rejected. A scanned PDF copy of bonds or original
certified cheque, bank draft, money order, etc. are not acceptable as Bid deposit
and will result in your Bid being rejected.

The bid deposit of the Bidder whose submission is accepted shall be forfeited by
the Bidder should the Bidder fail to execute a Contract or provide the necessary
documents as required within this Bid Solicitation document (including but not
necessary limited to: signed agreement, satisfactory security, insurance certificate,
appropriate Workplace Safety and Insurance Board letter of clearance certificate)
within the time stipulated as a written notice from the Board.

For bid amounts where Bonding is not requested, the Awarded Bidder agrees to
pay to the Board the difference in costs between the bid submitted and the final
contract should the Awarded Bidder fail to either execute or deliver the contract
documents in accordance with the Bid Solicitation within ten (10) working days of
written notification of the award of the contract.
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4.4.

.3 Performance Securities

For bid amounts where bonding is required, inclusive of all taxes, upon award the
successful Bidder shall provide a digital Bid Performance and Labour and
Materials Bond in an electronically verifiable and enforceable (e-Bond) format in
the amount(s) of not less than 50% Performance Bond and a 50% Labour and
Materials Bond of the total Bid Submission made payable to the Waterloo Region
District School Board (the ‘Board”) as surety that, if the Bid is accepted, a Contract
will be entered into for the proper performance of the work. For more information,
contact your surety company or visit the Surety Association of Canada website.

If the successful Bidder fails to provide a performance bond when requested, the
Board may declare the bid deposit forfeited and the Bidder will be held responsible
for any increased costs or damages incurred by the Board. Any Bidder who fails
to provide all required documents within the timelines provided, or otherwise fails
to enter into an agreement with the Board upon notice of being the successful
Bidder may be subject to future bidding constraints by the Board.

Performance surety shall guarantee all conditions as set out in the contract,
including proper execution of the work and for all matters for which the successful
Bidder is responsible for throughout the two (2) year period of maintenance and
warranty.

Any costs associated with performance surety are the responsibility and cost of
the Bidder.

Bonds must be submitted through the Bidding System within ten (10) days of
receiving the Intent to Award.

INSURANCE
Proof of WSIB Coverage (Onsite work only)

If the Proponent does not provide a policy endorsement for Employer’s Liability
and Voluntary Compensation, the Proponent shall submit a valid certificate of
WSIB coverage to the Board, with the tender submission and any subsequent
policy renewal, referencing this Agreement. The Proponent shall ensure that each
Subcontractor complies with the WSIB requirements set out in this Article by
obtaining similar types of coverage if the Subcontractor does not provide a policy
endorsement for Employer’s Liability and Voluntary Compensation.

Insurance (Onsite Construction work only)
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5.0

The proponent is to reference CCDC2-2008 GC 11.1 Insurance and ensure that
this section is adhered to.

General & Vehicle

General and vehicle liability insurance covering incidents of property damage or
bodily injury (including death) for owned and non-owned vehicle accidents
occurring during the work in this Tender, or actions of the employees of the
Awarded Bidder while acting within the scope of their duties as required in this
Tender shall be maintained. Verification of current "Good Standing" may be
requested.

The inclusive per incident minimum amount of coverage is: Two Million Dollars
($2,000,000).

BID EVALUATION
Preference will be given to the lowest compliant bid.

The “lowest bid price” shall be used to determine the lowest compliant bid.
Alternate prices, separate prices and any substitutions that may affect the contract
price shall not be considered in determining the “lowest bid price”.

The Proponent will not be awarded the tender if the Site Supervisor and/or Project
Manager identified by the Proponent are not deemed suitable by the Board.

If the Board has a sense that the Proponent with “lowest bid price” has capacity
issues, then the Board will meet with the Proponent after the tender closing date
and prior to the Board awarding the Tender.

At the meeting the Proponent will present the following in written form:

1. The Proponent’s capacity resource plan documents which illustrates how the
Proponent determines capacity.

2. The level of capacity the Proponent and its resources would be with the
award of the Tender.

3. An evaluation of recent projects that the Proponent has completed, where the
Proponent was at equal or greater capacity as it relates to the capacity
resources available.
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6.0

7.0

8.0

8.1.

8.2.

8.3.

In order for the Proponent’s bid to be considered the lowest compliant bid the
Proponent will to the Board’s satisfaction have presented in written from the
information requested.

BID RESULTS NOTIFICATION

The Board will forward the results notification to https://wrdsb.bidsandtenders.ca
listing the Awarded Bidder and Bid Price.

AWARD NOTIFICATION

No shipment is to be made or work to commence until a purchase order, contract,
or letter of intent is issued by Procurement Services to the Awarded Bidder.

Construction Projects

For construction projects above $200,000 the Awarded Bidder may be required to
execute a “Canadian Standard Form of Construction Contract to a Stipulated Sum”
(revised 2008) CCDC 2, 2008 including amendments thereto as set out in this
Tender.

The Awarded Bidder shall execute the said formal contract as called for, within
seven (7) working days after notification of acceptance of their Tender or forfeit the
amount of Bid Bond enclosed in the Tender.

POST AWARD
Bonding (Construc tion)

Upon receiving the Intent to Award letter, the Bidder is solely responsible for
submitting Bonding documents through the Bidding System. Payments to the
Awarded Bidder will not be processed without bonding being submitted. Failure to
submit bonding within seven (7) working days may result in the cancellation of the
contract.

Purchase Order

For Payment purposes, a Purchase Order shall be generated and issued to the
Awarded Bidder(s). The Purchase Order number must appear on all invoices in
order to ensure prompt payment.

Changes
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9.0

9.1.

9.2.

10.0

The Board may order changes in the material or work, in writing, with the contract
sum being adjusted accordingly. All changes for additional material or work must
be agreed upon and submitted in writing to the Board.

SUBCONTRACTING
Subcontracting

Subcontracting, beyond the original list of subcontractors submitted with bid
submission, of any portion of the work outlined in these specifications will not be
permitted without prior written consent of the Board.

If approval is granted, any work undertaken by subcontractors shall be as set forth
in this Tender document and the use of subcontractors shall in no way relieve the
Awarded Bidder of their responsibilities.

The Board reserves the right to reject a proposed subcontractor for any reasonable
cause.

Assignment

Any business resulting from this Tender call shall not be assigned to any other
company (or individual) without prior written approval of the Board.

FORCE MAJEURE

If Delays in a failure of performance by either party under the Contract shall not
constitute default hereunder or give rise to any claim for damages if and to the
extent caused by occurrences beyond the control of the party affected, including
but not limited to decrees of Government, acts of God, fires, floods, explosions,
pandemics, riots, war, rebellion, sabotage and atomic or nuclear incidents, lawful
acts of public authorities, or delays caused by common carriers, which cannot
reasonably be foreseen or provided against. However, lack of finances, strikes, or
other concerted acts by workers, delay or failure arising out to the nature of the
work to be done, or from the normal actions of the elements or from any normal
difficulties which may be encountered in the performance of the Work, having
regard to the nature thereof, shall in no event be deemed to be a cause beyond a
party’s control. If in the reasonable opinion of either party to this Contract that
performance of the Contract is made impossible by force majeure, then either party
shall notify the other in writing and the Board shall either terminate the Contract
forthwith without any future payments being made or authorize the Vendor to
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11.0

11.1.

11.2.

12.0

continue performance of the Contract with such adjustments as may be required
by the existence of the force majeure and agreed upon by both parties.

TERMINATION
Sufficient Cause

The Board reserves the right to terminate any contract Tender purchase order
resulting from this Tender call for sufficient cause, such as: non-performance, late
deliveries, inferior quality, pricing problems, customer service, etc. Should such
action be necessary, the Board would provide written notice to the Awarded
Bidder.

Funding Out

Should the Board fail to appropriate funds to enable payments including multi-year
agreements, the Board may cancel the contract without termination charges,
provided the Awarded Bidder receive thirty (30) days written notice of such
termination from the Board.

RESULT DISPUTE PROCESS

Subsequent to a debriefing a Proponent may dispute the decision of the Board.
The process outlined below is to be followed:

The Proponent is to file in writing their protest with the Manager of Procurement by
certified mail, within forcel5 business days of the Debriefing. The Protest Notice
shall include:

() The name and address of the Proponent.

(ii) Identification of the RFX.

(i) Detailed and factual statement of the grounds for protest.
(iv) Supporting documentation.

(v) Desired relief, action ruling.

The Manager of Procurement will respond to the Proponent, by certified mail,
within 20 business days of receiving the written notice.

If a resolution cannot be met, the Proponent must contact the Superintendent of
Business and Financial Services by certified mail, within 10 business days of
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13.0

receiving the first response from the Manager of Procurement. The decision by the
Superintendent of Business and Financial Services will be deemed final and the
Proponent will receive written notice within 20 business days.

RIGHTS OF THE BOARD

In addition to any other express rights or any other rights which may be implied in
the circumstances, the Board reserves the right to:

(i) Reject any bid received from a Proponent which is party to any past or existing
suits, actions, and litigation proceedings, arbitration's, alternative dispute
resolutions, investigations, vendor performance evaluations that are below
expectations or claims by or against or otherwise involving the Board and the
Proponent. Note: the Awarded Bidder(s) may also be required, at the discretion of
the Board, to sign a Certificate in a form satisfactory to the Board confirming that
the Awarded Bidder(s) is not associated with any company involved in litigation
with the Board.

(i) make public the names of any or all Proponents;

(i) request written clarification or the submission of supplementary written
information from any Proponent;

(iv) waive formalities and accept Bids which substantially comply with the
requirements of this tender;

(v) verify with any Proponent or with a third party any information set out in a Bid;

(vi) disqualify any Proponent whose Bid contains misrepresentations or any other
inaccurate or misleading information;

(vii) disqualify any Proponent or the Bid of any Proponent who has engaged in
conduct prohibited by this tender;

(viii) make changes, including substantial changes, to this tender provided that
those changes are issued by way of addenda in the manner set out in this tender;

(ix) accept or reject a Bid if only one Bid is submitted;
(x) accept or reject the lowest or any bid not necessarily accepted by the Board;

(xi) select any Proponent other than the Proponent whose Bid reflects the highest
compliant score to the Board;
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13.1.

(xii) cancel this TENDER process at any stage;

(xiii) cancel this TENDER process at any stage and issue a new TENDER for the
same or similar services with a minimum substantial change in scope of 10%;

(xiv) accept any Bid in whole or in part;

(xv) discuss with any Proponent different or additional terms to those contemplated
in this tender or in any Proponent’s Bid;

(xvi) reject any or all Bids in its absolute discretion;
(xvii) negotiate with the leading Proponent prior to award;

(xviii) evaluate and accept Proponent’s alternatives whereby possible efficiencies
may prove to be advantageous to the Board;

(xix) to all Bids, responses, inquiries, or other related correspondence in reference
to this tender , and all reports, charts, and other documentation submitted by
Proponents shall become the property of the Waterloo Region District School the
Board when received; and the Board shall not be liable for any expenses, costs
associated with the preparation and submittal of any proposal(s), or for any travel
and or per diem costs that are incurred including any or all product samples that
may be requested during the evaluation stage of the proposal, losses or any direct
or indirect damages incurred or suffered by any Proponent or any third party
resulting from the Board exercising any of its rights under this TENDER or
exercising any rights, which may be implied in the circumstances.

By submitting its Bid, the Proponent authorizes the collection by the Board of the
information set out under (v), (vi) and (vii) in the manner contemplated in those
subparagraphs.

Volume and Exclusivity

The Board makes no guarantee of the value or volume of work to be assigned to
the Awarded Bidder. Any agreement executed with the Awarded Bidder may not
be an exclusive contract for the provision of the described goods/services.
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END OF SECTION

WRDSB
Rev 3/12/2022



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 0 0 73 00

TENDER #7268-RW-22 Supplementary Conditions
Page 65 of 240

SUPPLEMENTARY CONDITIONS & AMENDMENTS TO STANDARD CONSTRUCTION
DOCUMENT CCDC2 -2008 STIPULATED PRICE SUBCONTRACT

(the “Supplementary Conditions”)

AGREEMENT, DEFINITIONS, AND
GENERAL CONDITIONS
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The Standard Construction Document CCDC 2 2008 for a Stipulated Price Contract,
English version, consisting of the Agreement Between Owner and Contractor, Definitions
and General Conditions of the Stipulated Price Contract, Parts 1 to 12 inclusive,
governing same, together with the changes with the new Construction Act is hereby made
part of these Contract Documents, with the following amendments, additions and

modifications:

AGREEMENT BETWEEN OWNER AND CONTRACTOR

SC1  ARTICLE A-3 - CONTRACT DOCUMENTS

SC1.1 3.1

Add the following documents to the list of Contract Documents in Article
A-3.1:

Waterloo Region District School Board’'s Supplementary
Conditions & Amendments to Standard Construction Document
CCDC2 -2008 Stipulated Price Subcontract, November 2020
Version, including any Special Supplementary Conditions listed
in Appendix 2 thereto

Drawings
Specifications

Performance Bond (Form 32 -Performance Bond under Section
85.1 of the Act)

Labour and Material Payment Bond (Form 31 — Labour and
Material Payment Bond under Section 85.1 of the Act) [NTD:
Remove documents and references if not applicable.]

Sc2 ARTICLE A-5 - PAYMENT

Sc2.1 51

In Article A-5.1 after the word “Subject to” insert the words “GC 13.2
and”

-and-

delete the words “and, where such legislation or regulations do not
exist or apply, subject to a holdback of ten + two percent (10+2%)” and
replace them with “and the Owner’s right to issue Notices of Non-
Payment.”
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sc22 |5.1.1 | Delete the words “amount certified by the Consultant together” in
subparagraph 5.1.1 and replace them with “allowable amount set out
in a Proper Invoice”.

sc23 |[5.1.2 | Delete subparagraph 5.1.2 in its entirety and replace it with the
following:

“.2 upon Substantial Performance of the Work, as certified by the
Consultant, and on the 61st day after the publication of the
certificate of Substantial Performance of the Work in accordance
with the Act, there being no claims for lien registered against the
title to the Place of the Work, pay the Contractor the unpaid
balance of the holdback together with such Value Added Taxes
as may be applicable to such payment, less any amount stated
in the Owner’s Notice of Non-Payment,”

sc24 |5.1.3 | Delete subparagraph 5.1.3 in its entirety and replace it with the
following:

“3 upon receipt of the final certificate for payment from the
Consultant, and on the 61t day after the date on which the
Contractor completes the Work, there being no claims for lien
registered against the title to the Place of the Work, pay the
Contractor the unpaid balance of the Contract Price together with
such Value Added Taxes as may be applicable to such payment
, and”

sc25 | 5.3.1 | Delete paragraph 5.3.1 in its entirety and replace it with the following:

“1 Should either party fail to make payments as they become due
under the terms of the Contract or in an award by arbitration or
court, interest shall also become due and payable on such unpaid
amounts at the prejudgment interest rate prescribed by the Courts
of Justice Act (Ontario), as it may change from time to time.”

Sc3  *NEW* ARTICLE A-9 — CONFLICT OF INTEREST

Sc3.1 Article | Add new ARTICLE A-9 CONFLICT OF INTEREST as follows:
A-9
“ARTICLE A-9 CONFLICT OF INTEREST

9.1 The Contractor, Subcontractors and Suppliers and any of their
respective advisors, partners, directors, officers, employees,
agents, and volunteers shall not engage in any activity or
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9.2

9.3

9.4

provide any services where such activity or the provision of
such services creates a conflict of interest (actually or
potentially, in the sole opinion of the Owner) with the provision
of the Work pursuant to the Contract. The Contractor
acknowledges and agrees that a conflict of interest, as
described in this Article A-9, includes, but is not limited to, the
use of Confidential Information where the Owner has not
specifically authorized such use.

The Contractor shall disclose to the Owner, in writing, without
delay, any actual or potential situation that may be reasonably
interpreted as either a conflict of interest or a potential conflict
of interest, including the retention of any Subcontractor or
Supplier that is directly or indirectly affiliated with or related to
the Contractor.

The Contractor covenants and agrees that it will not hire or
retain the services of any employee or previous employee of
the Owner where to do so constitutes a breach by such
employee or previous employee of the Owner's conflict of
interest policy, as it may be amended from time to time, until
after completion of the Work under the Contract.

It is of the essence of the Contract that the Owner shall not
have direct or indirect liability to any Subcontractor or Supplier,
and that the Owner relies on the maintenance of an arm's-
length relationship between the Contractor and its
Subcontractors and Suppliers. Consistent with this
fundamental term of the Contract, the Contractor will not enter
into any agreement or understanding with any Subcontractor
or Supplier, whether as part of any contract or any written or
oral collateral agreement, pursuant to which the parties thereto
agree to cooperate in the presentation of a claim for payment
against the Owner, directly or through the Contractor, where
such claim is, in whole or in part, in respect of a disputed claim
by the Subcontractor or Supplier against the Contractor, where
the payment to the Subcontractor or Supplier by the Contractor
is agreed to be conditional or contingent on the ability to
recover those amounts or a portion thereof from the Owner,
failing which the Contractor shall be saved harmless from all or
a portion of those claims. The Contractor acknowledges that
any such agreement would undermine the required arm's-
length relationship and constitute a conflict of interest. For
greater certainty, the Contractor shall only be entitled to
advance claims against the Owner for amounts pertaining to

LEGAL*51547467.1



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 0 0 73 00

TENDER #7268-RW-22 Supplementary Conditions
Page 69 of 240

Subcontractor or Supplier claims where the Contractor has
actually paid or unconditionally acknowledged liability for those
claims or where those claims are the subject of litigation or
binding arbitration between the Subcontractor or Supplier and
the Contractor has been found liable for those claims.

9.5 Notwithstanding paragraph 7.1.2 of GC 7.1 - OWNER’S
RIGHT TO PERFORM THE WORK, TERMINATE THE
CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK,
OR TERMINATE THE CONTRACT, a breach of this Article A-
9 by the Contractor, any of the Subcontractors, or any of their
respective advisors, partners, directors, officers, employees,
agents, and volunteers shall entitle the Owner to terminate the
Contract, in addition to any other rights and remedies that the
Owner has in the Contract, in law, or in equity.”

sc4  *NEW* ARTICLE A-10 TIME OF THE ESSENCE

sc4.1 Article | Add the following new Article A-10 as follows:
A-10

“ARTICLE A- 10 TIME OF THE ESSENCE

10.1 Itis agreed that one of the reasons the Contractor was selected
by the Owner for this Contract is the Contractor's
representation and covenant that it will attain Substantial
Performance of the Work within the Contract Time stated in
Article A-1 of this Contract.

10.2 The Contractor acknowledges and agrees that it is responsible
to marshal its resources and those of its Subcontractors and
Suppliers in a manner which will permit timely attainment of the
Substantial Performance of the Work. The Contractor agrees
that time is of the essence of this Contract.”

SCc5 DEFINITIONS

scs.1 | Consultant | Amend the definition of “Consultant” by adding the following to
the end of the definition:
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“For the purposes of the Contract, the terms “Consultant”,
“Architect” and “Engineer” shall be considered synonymous.”

scs.2 | Act Add the following definition:
“27. Act

Act means the Construction Act, R.S.0. 1990, c. C.30, as
amended, including all regulations passed under it that are
enforceable as of the date of execution of this Contract. For
certainty, the first procurement process for the Project (i.e. the
“improvement” as that term is defined in the Act) was
commenced on or after October 1, 2019).”

scs.3 | Adjudication | Add the following definition:
“28. Adjudication

Adjudication means construction dispute interim adjudication as
defined under the Act.”

scs.4 | Confidential | Add the following definition:

Information ) _ .
“29. Confidential Information

Confidential Information means all the information or material of
the Owner that is of a proprietary or confidential nature, whether
it is identified as proprietary or confidential or not, including but
not limited to information and material of every kind and
description (such as drawings and move-lists) which is
communicated to or comes into the possession or control of the
Contractor at any time, but Confidential Information shall not
include information that:

.1 is or becomes generally available to the public without fault
or breach on the part of the Contractor, including without
limitation breach of any duty of confidentiality owed by the
Contractor to the Owner or to any third party, but only after
that information becomes generally available to the public;

.2 the Contractor can demonstrate to have been rightfully
obtained by the Contractor from a third party who had the
right to transfer or disclose it to the Contractor free of any
obligation of confidence;

.3 the Contractor can demonstrate to have been rightfully
known to or in the possession of the Contractor at the time
of disclosure, free of any obligation of confidence; or
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4 isindependently developed by the Contractor without use of
any Confidential Information.”

scs.5 | Construction | Add the following definition:

Schedule , ,
“30. Construction Schedule or construction schedule

Construction Schedule means the schedule for the performance
of the Work provided by the Contractor pursuant to GC 3.5,
including any amendments to the Construction Schedule made
pursuant to the Contract Documents.”

scs.6 | Construction | Add the following definition:

Schedule . _
Update 31. Construction Schedule Update

Construction Schedule Update means an update to the
Construction Schedule by the Contractor using Microsoft Project
(or other approved scheduling software) that accurately depicts
the progress of the Work relative to the critical path established
in the Construction Schedule approved in GC 3.5.1 (or any
approved successor Construction Schedule), aligns with the
currently approved date for Substantial Performance of the
Work, shows up-to-date projected major activity sequences and
durations, and shows any changes or delays in anticipated
completion dates of major activities in the Work relative to the
last Construction Schedule Update, and includes the following
minimum deliverables:

(a) arecord version of the updated Construction Schedule in
.pdf format;

(b) an editable copy of the updated Construction Schedule in
native format (e.g. .mpp format for Microsoft Project).”

scs.7 | Direct Costs | Add the following definition:
“32. Direct Costs

Direct Costs are the reasonable costs of performing the contract
or subcontract including costs related to the additional supply of
services or materials (including equipment rentals), insurance
and surety bond premiums, and costs resulting from seasonal
conditions, that would not have been incurred, but do not include
indirect damages suffered, such as loss of profit, productivity or
opportunity, or any head office overhead costs.”
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scs8 | EFT Add the following definition:
“33. EFT
EFT has the definition given to it under GC 5.3.2.”

scs.9 | Force Add the following definition:

Majeure .
“34. Force Majeure

Force Majeure means any cause, beyond either parties’ control,
other than bankruptcy or insolvency, which prevents the
performance by a party, or both, of any of their respective
obligations under the Contract and the event of Force Majeure
did not arise from a party’s default and could not be avoided or
mitigated by the exercise of reasonable effort or foresight. Force
Majeure includes: Labour Disputes; fire; unusual delay by
common carriers or unavoidable casualties; delays in obtaining
permits or licenses; civil disturbance; emergency acts, orders,
legislation, regulations or directives of any government or other
public authority; acts of a public enemy; war; riot; sabotage;
blockage embargo; lightning; earthquake; adverse weather
conditions but only if substantially beyond the weather norms of
the Place of the Work; acts of God; or declared epidemic or
pandemic outbreak or other public health emergency (e.g.
SARS, COVID-19).”

scs.10 | Install Add the following definition:
“35. Install

Install means install and connect. Install has this meaning
whether or not the first letter is capitalized.”

scs.11 | Labour Add the following definition:

Dispute :
“36. Labour Dispute

Labour Dispute means any lawful or unlawful labour problems,
work stoppage, labour disruption, strike, job action, slow down,
lock-outs, picketing, refusal to work or continue to work, refusal
to supply materials, cessation or work or other labour
controversy which does, or might, affect the Work.”

scs.12 | Notice of | Add the following definition:
Non-

Payment “37. Notice of Non -Payment
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Notice of Non-Payment means a notice of non-payment of
holdback (Form 6) or a notice of non-payment (Form 1.1) under
the Act, as applicable to the circumstances.”

Date

scs.13 | OHSA Add the following definition:
“38. OHSA
OHSA means the Occupational Health and Safety Act, R.S.O.
1990, c. 0.1, as amended, including all regulations thereto.”
scs.14 | Overhead Add the following definition:
“39. Overhead
Overhead means all site and head office operations and
facilities, all site and head office administration and supervision;
all duties and taxes for permits and licenses required by the
authorities having jurisdiction at the Place of the Work; all
requirements of Division 1, including but not limited to
submittals, warranty, quality control, calculations, testing and
inspections; meals and accommodations; and, tools,
expendables and clean-up costs.”
scs.15 | Payment Add the following definition:
Period .
“40. Payment Period
Payment Period has the definition given to it under GC 5.2.1.”
scs.16 | Pre-Invoice | Add the following definition:
Submission | _ . :
Meeting 41. Pre-Invoice Submission Meeting
Pre-Invoice Submission Meeting has the definition given to it
under GC 5.2.1.”
scs.17 | Proper Add the following definition:
Invoice .
“42. Proper Invoice
Proper Invoice means a “proper invoice” as that term is defined
in Section 6.1 of the Act, including the minimum requirements
set out in Appendix “1” of the Supplementary Conditions.”
scs.18 | Proper Add the following definition:
Invoice . .
Submission | 43. Proper Invoice Su bmission Date
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Proper Invoice Submission Date has the definition given to it
under GC 5.2.2.1.”

(RFI)

scs.19 | Request for | Add the following definition:
Information

“44. Request for Information (RFI)

Request for Information or RFI means written documentation
sent by the Contractor to the Owner or to the Owner’s
representative or the Consultant requesting written
clarification(s) and/or interpretation(s) of the Drawings and/or
Specifications, Contract requirements and/or other pertinent
information required to complete the Work of the Contract
without applying for a change or changes to the Work.”

GENERAL CONDITIONS OF THE STIPULATED PRICE CONTRACT

Where a General Condition or paragraph of the General Conditions of the Contract is
deleted by these amendments, the numbering of the remaining General Conditions or
paragraphs shall remain unchanged, unless stated otherwise herein, and the numbering
of the deleted item will be retained, unused.

PART 1 GENERAL PROVISIONS

sc6 GC 1.1 CONTRACT DOCUMENTS

SC6.1 1.1.6

Add the following to the end of paragraph 1.1.6:

“The Specifications are divided into divisions and sections for
convenience but shall be read as a whole and neither such division
nor anything else contained in the Contract Documents will be
construed to place responsibility on the Owner or the Consultant to
settle disputes among the Subcontractors and Suppliers with respect
to such divisions. The Drawings are, in part, diagrammatic and are
intended to convey the scope of the Work and indicate general and
appropriate locations, arrangements and sizes of fixtures, equipment
and outlets. The Contractor shall obtain more accurate information
about the locations, arrangements and sizes from study and
coordination of the Drawings, including Shop Drawings and shall
become familiar with conditions and spaces affecting those matters
before proceedings with the Work. Where site conditions require
reasonable minor changes where the change requires only the
additional labour of one half hour or less, the Contractor shall make
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such changes at no additional cost to the Owner. Similarly, where
known conditions or existing conditions interfere with new installation
and require relocation, the Contractor shall include such relocation in
the Work. The Contractor shall arrange and install fixtures and
equipment in such a way as to conserve as much headroom and
space as possible. The schedules are those portions of the Contact
Documents, wherever located and whenever issued, which compile
information of similar content and may consist of drawings, tables
and/or lists.”

sce.2 | 1.1.7.1 | Delete paragraph 1.1.7.1 in its entirety and replace it with the
following:

“.1 the order of priority of documents, from highest to lowest, shall be:

- the Supplementary Conditions;

- the Agreement between the Owner and the Contractor,
- the Definitions

- the General Conditions,

- Division 1 of the Specifications,

- technical Specifications,

- material and finishing schedules

- the Drawings.”

sce3 | 1.1.7.5| Add new subparagraphs 1.1.7.5, 1.1.7.6, 1.1.7.7 and 1.1.7.8 as
to follows:

1.1.7.8

“1.1.7.5 Noted materials and annotations on the Drawings shall
govern over the graphic representation of the Drawings.

1.1.7.6 Finishes in the room finish schedules shall govern over those
shown on the Drawings.

1.1.7.7 Architectural drawings shall have precedence over structural,
plumbing, mechanical, electrical and landscape drawings
insofar as outlining, determining and interpreting conflicts
over the required design intent of all architectural layouts and
architectural elements of construction, it being understood
that the integrity and installation of the systems designed by
the Consultant or its sub-Consultants are to remain with each
of the applicable drawing disciplines.

1.1.7.8 Should reference standards contained in the Specifications
conflict with the Specifications, the Specifications shall
govern. Should reference standards and Specifications
conflict with each other or if certain requirements of the
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Specifications conflict with other requirements of the
Specifications, the more stringent requirements shall govern.”

sce4 |1.1.8 Delete paragraph 1.1.8 in its entirety and replace it with the following:

“1.1.8 The Consultant, on behalf of the Owner shall provide the
Contractor without charge, PDF copies of the Contract
Documents.

sc7 GC 1.3 RIGHTS AND REMEDIES

sc7a | 1.3.2 | In paragraph 1.3.2 delete the word “No” from the beginning of the
paragraph and replace it with the words:

“Except with respect to the requirements set out in paragraphs 2.2.13,
6.4.1,6.5.4,6.6.1 and 8.2.2, no...”

scs  *NEW* GC 1.5 EXAMINATION OF DOCUMENTS AND SITE

scs.1 15 Add new GC 1.5 — EXAMINATION OF DOCUMENTS AND SITE as
follows:

“GC 1.5 EXAMINTION OF DOCUMENTS AND SITE

1.5.1 The Contractor declares and represents that in tendering for the
Work, and in entering into a Contract with the Owner for the
performance of the Work, it has investigated for itself the
character of the Work to be done, based on information
generally available from a visit to the Place of the Work and to
the standard set out under GC 3.14.1 The Contractor has
assumed and does hereby assume all risk of known conditions
now existing or arising in the course of the Work which might or
could make the Work, or any items thereof more expensive in
character, or more onerous to fulfil, than was contemplated or
known when the tender was made or the Contract signed.

1.5.2 The Contractor also declares that in tendering for the Work and
in entering into this Contract, the Contractor did not and does
not rely upon information furnished by the Owner or any of its
agents or servants respecting the nature or confirmation of the
ground at the site of the Work, or the location, character, quality
or quantity of the materials to be removed or to be employed in
the construction of Work, or the character of the construction
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153

machinery and equipment or facilities needed to perform the
Work, or the general and local performance of the work under
the Contract and expressly waives and releases the Owner
from all claims with respect to the said information with respect
to the Work.

Contractor further represents, warrants and acknowledges that
it considered and took into account in the Contract Price all
reasonably known impacts and restrictions arising from the
COVID-19 pandemic, including without limitation
corresponding legislative changes that may impact
performance of the Project, various weather conditions that
may affect the Work, the availability of supplies and labour or
other conditions or risks that the Contractor knew about or
reasonably ought to have known about prior to the date of the
Contract.”

PART 2 ADMINISTRATION OF THE CONTRACT

SC9

GC22

ROLE OF THE CONSULTANT

SCo.1

224

Delete paragraph 2.2.4 in its entirety.

SC9.2

2.2.5

Delete paragraph 2.2.5 and replace it with the following:

“2.2.5 Upon receipt of an application for payment that satisfies the

requirement of a Proper Invoice, based on the Consultant's
observations and evaluation of the Contractor's application for
payment, the Consultant will determine the amounts owing to
the Contractor under the Contract and will issue certificates for
payment as provided in Article A-5 - PAYMENT, GC 5.3
PROGRESS PAYMENT, GC 5.5 PAYMENT OF HOLDBACK
UPON SUBSTANTIAL PERFORMANCE OF THE WORK, and
GC 5.7 - FINAL PAYMENT. If the Consultant determines that
the amount payable to the Contractor differs from the amount
stated in a Proper Invoice, the Consultant shall notify the
Owner as provided in GC 5.3.1.2 and prepare a draft of the
applicable Notice of Non-Payment for the amount in dispute.”

SC9.3

2.2.7

Delete the words “Except with respect to GC 5.1 — FINANCING
INFORMATION REQUIRED OF THE OWNER”.

SCo.4

2.2.13

At paragraph 2.2.13, insert the following at end of that paragraph:
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“If, in the opinion of the Contractor, the Supplemental Instruction
involves an adjustment in the Contract Price or in the Contract Time,
it shall, within ten (10) Working Days of receipt of a Supplemental
Instruction, provide the Consultant with a notice in writing to that effect.
Failure to provide written notification within the time stipulated in this
paragraph 2.2.13 shall be deemed an acceptance of the Supplemental
Instruction by the Contractor, without any adjustment in the Contract
Price or Contract Time.”

sci0 GC2.3 REVIEW AND INSPECTION OF THE WORK

sci0.1 | 2.3.2 | Amend paragraph 2.3.2 by adding the words “and Owner” after the
words “Consultant” in the second and third lines.

sc10.2 | 2.3.3 | Delete paragraph 2.3.3 in its entirety and replace it with the following:

“2.3.3 The Contractor shall furnish promptly two copies to the
Consultant and one copy to the Owner of all certificates and
inspection reports relating to the Work.”

sc10.3 | 2.3.4 | In paragraph 2.3.4 add the word “review” after the word “inspections”
in the first and second lines of paragraph 2.3.4.

sc10.4 | 2.3.5 | In paragraph 2.3.5 in the first line after the word “Consultant”, add “or
the Owner”.

sc10.5 | 2.3.8 | Add a new paragraph 2.3.8 as follows:

“2.3.8 The Consultant will conduct periodic reviews of the Work in
progress, to determine general conformance with the
requirements of the Contract Documents. Such reviews, or
lack thereof, shall not give rise to any claims by the Contractor
in connection with construction means, methods, techniques,
sequences and procedures, nor in connection with construction
safety at the Place of Work, responsibility for which belongs
exclusively to the Contractor.”

sci1 GC24 DEFECTIVE WORK

sci11 | 2.4.1 | Amend GC 2.4.1 by inserting “, the Owner and/or its agent” in the first
sentence following “rejected by the Consultant”.
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sci1.2 | 2.4.1.1 | Add new paragraphs 2.4.1.1 and 2.4.1.2 as follows:

to
2 4.1.2|2.4.1.1 The Contractor shall rectify, in a manner acceptable to the

Consultant and to the Owner through the Consultant all
defective work and deficiencies throughout the Work, whether
or not they are specifically identified by the Consultant.

2.4.1.2 The Contractor shall prioritize the correction of any defective
work, which, in the sole discretion of the Owner through the
Consultant, adversely affects the day to day operations of the
Owner or which, in the sole discretion of the Consultant,
adversely affects the progress of the Work.”

sc11.3 | 2.4.2 | Delete paragraph 2.4.2 in its entirety and replace it with the following:

“2.4.2 The Contractor shall promptly pay the Owner for costs
incurred by the Owner, the Owner’s own forces or the Owner’s
other contractors, for work destroyed or damaged or any
alterations necessitated by the Contractor's removal,
replacement or re-execution of defective work.”

sci1.4 | 2.4.4 | Add new paragraph 2.4.4 as follows:

“2.4.4 Neither acceptance of the Work by the Consultant or the
Owner, nor any failure by the Consultant or the Owner to
identify, observe or warn of defective Work or any deficiency in
the Work shall relieve the Contractor from the sole
responsibility for rectifying such defect or deficiency at the
Contractor’s sole cost, even where such failure to identify,
observe or warn is negligent.”

PART 3 EXECUTION OF THE WORK
sc1z2 GC3.1 CONTROL OF THE WORK

sci21 |3.1.2 | Amend paragraph 3.1.2 by inserting the words “Construction
Schedule” after the word “sequences”.

sc12.2 | 3.1.3 | Add new paragraphs 3.1.3 and 3.1.4 as follows:

&
31.4 |“3.1.3 Prior to commencing individual procurement, fabrication and

construction activities, the Contractor shall verify at the Place of
the Work, all relevant measurements and levels necessary for
proper and complete fabrication, assembly and installation of the
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Work and shall further carefully compare such field
measurements and conditions with the requirements of the
Contract Documents. Where dimensions are not included or
exact locations are not apparent, the Contractor shall
immediately notify the Consultant in writing and obtain written
instructions from the Consultant before proceedings with any
part of the affected Work.

3.1.4 Notwithstanding the provisions of paragraphs 3.1.1 and 3.1.2,
the Owner shall have access to the site at all times to monitor alll
aspects of construction. Such access shall in no circumstances
affect the obligations of the Contractor to fulfill its contractual
obligations.”

sc13 GC3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS

sc131 | 3.2.2.1 | Delete paragraph 3.2.2.1 in its entirety.

sci13.2 | 3.2.2.2 | Delete paragraph 3.2.2.2 in its entirety.

sc13.3 | 3.2.2.3 | Delete paragraph 3.2.2.3 in its entirety.

sc134 | 3.2.2.4 | Delete paragraph 3.2.2.4 in its entirety.

sc135 | 3.2.3.2 | Delete paragraph 3.2.3.2 and replace it with the following:

“2 co-ordinate and schedule the activities and work of other
contractors and the Owner’s own forces with the Work of the
Contractor and connect as specified or shown in the Contract
Documents.”

sc136 | 3.2.3.4 | Add new paragraph 3.2.3.4 as follows:

“4  Subjectto GC 9.4 CONSTRUCTION SAFETY, for the Owner’s
own forces and for other contractors, assume overall
responsibility for compliance with all aspects of the applicable
health and safety legislation in force at the Place of the Work,
including all of the responsibilities of the “constructor”, pursuant
to the OHSA.”

sci14 GC3.3 TEMPORARY WORK

sci4.1 | 3.3.2 | In paragraph 3.3.2, in the second line after the words “where required
by law”, insert “or by the Consultant”.
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sci15 GC34 DOCUMENT REVIEW

sci5.1 | 3.4.1 | Delete paragraph 3.4.1 in its entirety and replace it with the following:

“3.4.1 The Contractor shall review the Contract Documents and shall
report promptly to the Consultant any error, inconsistency, or
omission the Contractor may discover. Such review by the
Contractor shall be undertaken with the standard of care
described in paragraph 3.14.1 of the Contract. Except for its
obligation to make such review and report the result, the
Contractor does not assume any responsibility to the Owner or
to the Consultant for the accuracy of the Contract Documents.
Provided it has exercised the degree of care and skill described
in this paragraph 3.4.1, the Contractor shall not be liable for
damage or costs resulting from such errors, inconsistencies, or
omissions in the Contract Documents, which the Contractor
could not reasonably have discovered through the exercise of
the required standard of care.”

sci5.2 | 3.4.2 | Add new paragraphs 3.4.2 and 3.4.3 as follows:

343 | “3.4.21f, at any time, the Contractor finds errors, inconsistencies, or
omissions in the Contract Documents or has any doubt as to
the meaning or intent of any part thereof, including laying out of
the Work, the Contractor shall immediately notify the Consultant,
and request instructions, a Supplemental Instruction, Change
Order, or Change Directive, as the case may require, and the
Contractor shall not proceed with the work affected until the
Contractor has received such instructions, a Supplemental
Instruction, Change Order or Change Directive. Neither the
Owner nor the Consultant will be responsible for the
consequences of any action of the Contractor based on oral
instructions.

3.4.3 Errors, inconsistencies and/or omissions in the Drawings and/or
Specifications which do not allow completion of the Work of the
Contract shall be brought to the Consultant’s attention prior to
the execution of the Contract by means of an RFI.”

scie GC3.5 CONSTRUCTION SCHEDULE

sci6.1 | 3.5.1 | Delete paragraph 3.5.1 in its entirety and replace with the following:
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“3.5.1 The Contractor shall:

i

within five (5) calendar days of receiving written
confirmation of the award of the Contract, prepare and
submit to the Owner and the Consultant for their review and
approval, a construction schedule in the format indicated
below that indicates the timing of the activities of the Work
and provides sufficient detail of the critical events and their
inter-relationship to demonstrate the Work will be
performed in conformity with the Contract Time and in
accordance with the Contract Documents. Such schedule
is to include a delivery schedule for Products whose
delivery is critical to the schedule for the Work or are
required by the Contract to be included in a Products
delivery schedule. The Contractor shall employ
construction scheduling software, being the latest version
of “Microsoft Project”, that permits the progress of the Work
to be monitored in relation to the critical path established in
the schedule. The Contractor shall provide such schedule
and any successor or revised schedules in both electronic
format and hard copy. Once accepted by the Owner and
the Consultant, the construction schedule submitted by the
Contractor shall become the baseline “Construction
Schedule 7,

provide the expertise and resources, such resources
including manpower and equipment, as are necessary on
a best efforts basis to maintain progress under the
accepted baseline Construction Schedule or revised
construction schedule accepted by the Owner pursuant to
GC 3.5 CONSTRUCTION SCHEDULE, which includes
without limitation, the Contractor’s use of all possible and,
if necessary, extraordinary measures, to bring the progress
of the Work into compliance with the Construction
Schedule, such as (i) increasing the presence of its own
forces at the Place of the Work; (ii) directing any
Subcontractors or Suppliers to increase their labour forces
and equipment; (iii) working overtime and extra shifts; and
(iv) providing any additional supervision and coordination
of the Project, all at the Contractor’s own cost and expense
save and except where GC 6.5.1, 6.5.2, or 6.5.3 apply; and,

monitor the progress of the Work on a weekly basis relative
to the baseline Construction Schedule, or any revised
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Construction Schedule accepted by the Owner pursuant to
GC 3.5 CONSTRUCTION SCHEDULE, deliver a
Construction Schedule Update to the Consultant and
Owner with each application for payment, at a minimum,
or as may be reasonably required by the Consultant and
advise the Consultant and the Owner weekly in writing of
any variation from the baseline or slippage in the schedule;
and,

4 if after applying the expertise and resources required under
paragraph 3.5.1.2, the Contractor forms the opinion that
the slippage in schedule reported in paragraph 3.5.1.3
cannot be recovered by the Contractor, it shall, in the same
notice provided under paragraph 3.5.1.3, indicate to the
Consultant if the Contractor intends to apply for an
extension of Contract Time as provided in PART 6 —
CHANGES IN THE WORK; and,

.5 ensure that the Contract Price shall include all costs
required to phase or stage the Work.”

SC16.2

3.5.2

3.5.3

Add new paragraphs 3.5.2 and 3.5.3 as follows:

“3.5.2 If, at any time, it should appear to the Owner or the Consultant

3.5.3

that the actual progress of the Work is behind schedule or is
likely to become behind schedule, or if the Contractor has given
notice of such to the Owner or the Consultant pursuant to
subparagraph 3.5.1.3, the Contractor shall, either at the request
of the Owner or the Consultant, or following giving notice
pursuant to subparagraph 3.5.1.3, take appropriate steps to
cause the actual progress of the Work to conform to the
schedule or minimize the resulting delay. Within five (5)
calendar days of the request by the Owner or the Consultant or
the notice being given pursuant to subparagraph 3.5.1.3, the
Contractor shall produce and present to the Owner and the
Consultant a plan demonstrating how the Contractor will achieve
the recovery of the last accepted schedule.

The Contractor is responsible for performing the Work within the
Contract Time. Any schedule submissions revised from the
accepted baseline construction schedule or revised schedule
accepted by the Owner pursuant to GC 3.5 CONSTRUCTION
SCHEDULE, during construction are not deemed to be
approved extensions to the Contract Time. All extensions to the
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Contract Time must be made in accordance with PART 6 —
CHANGES IN THE WORK. *

sc17 GC 3.6 SUPERVISION

SC17.1

3.6.1

Delete paragraph 3.6.1 in its entirety and replace with the following:

“3.6.1 The Contractor shall employ a competent full-time
superintendent, acceptable to the Owner and Consultant, who
shall be in full time attendance at the Place of Work while the
Work is being performed. The superintendent shall not be
changed by the Contractor without valid reason which shall be
provided in writing and shall not be changed without prior
consultation with and agreement by the Owner and the
Consultant. The Contractor shall replace the superintendent
within 7 Working Days of the Owner’s written notification, if the
superintendent’s performance is not acceptable to the Owner.
The Contractor shall provide the Owner and the Consultant with
the names, addresses and telephone numbers of the
superintendent referred to in this paragraph 3.6.1 and other
responsible persons who may be contacted for emergency and
other reasons during non-working hours.”

SC17.2

3.6.2

Delete paragraph 3.6.2 in its entirely and replace with the following:

“3.6.2 The superintendent, and any project manager appointed by the
Contractor, shall represent the Contractor at the Place of Work
and shall have full authority to act on written instructions given
by the Consultant and/or the Owner. Instructions given to the
superintendent or the project manager shall be deemed to have
been given to the Contractor and both the superintendent and
any project manager shall have full authority to act on behalf of
the Contractor and bind the Contractor in matters related to the
Contract.”

SC17.3

3.6.3
to
3.6.6

Add new paragraph 3.6.3, 3.6.4, 3.6.5 and 3.6.6 as follows:

“3.6.3 The Owner may, at any time during the course of the Work,
request the replacement of the appointed representative(s).
Immediately upon receipt of the request, the Contractor shall
make arrangements to appoint an acceptable replacement,
which is approved by the Owner.

SC40

3.6.4 The supervisory staff assigned to the Project shall also be
fully competent to implement efficiently all requirements for
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scheduling, coordination, field engineering, reviews,
inspections and submittals defined in the Specifications, and
have a minimum 5 years documented
“Superintendent/Project Management” experience.

scal

3.6.5 The Consultant and Owner shall reserve the right to review
the record of experience and credentials of supervisory staff
assigned to the Project prior to commencement of the Work.

Sc42

3.6.6 A superintendent assigned to the Work shall be “Gold Seal
Certified” as per the Canadian Construction Association; or a
superintendent that can demonstrate the requisite experience
and success related to the Project to the sole satisfaction of the
Owner.”

sci8 GC 3.7 SUBCONTRACTORS AND SUPPLIERS

scig.1l | 3.7.1.1 | In paragraph 3.7.1.1 add to the end of the second line the words
“including any warranties and service agreements which extend
beyond the term of the Contract.”

scig2 | 3.7.1.2 | In subparagraph 3.7.1.2 after the words “the Contract Documents”
add the words “including any required surety bonding”.

sci83 | 3.7.2 Delete paragraph 3.7.2. in its entirety and replace it with the following:

“3.7.2 The substitution of any Subcontractor and/or Suppliers after
submission of the Contractor’s bid will not be accepted unless
a valid reason is given in writing to and approved by the Owner,
whose approval may be arbitrarily withheld. The reason for
substitution must be provided to the Owner and to the original
Subcontractor and/or Supplier and the Subcontractor and/or
Supplier shall be given the opportunity to reply to the
Contractor and Owner. The Contractor shall be fully aware of
the capability of each Subcontractor and/or Supplier included
in its bid, including but not limited to technical ability, financial
stability and ability to maintain the proposed construction
schedule.”

scig.4 | 3.7.7, | Add new paragraphs 3.7.7, 3.7.8, and 3.7.9 as follows:

3.7.8
& “3.7.7 The Consultant or the Owner, acting reasonably, may from
3.7.9 time to time require the Contractor to remove from the Project

any personnel of the Contractor, including project managers,
superintendents or Subcontractors. Such persons shall be
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replaced by the Contractor in a timely fashion to the satisfaction
of the Consultant or the Owner, as the case may be, at no cost
to the Owner.

3.7.8 Where provided in the Contract, the Owner may assign to the
Contractor, and the Contractor agrees to accept, any contract
procured by the Owner for Work or services required on the
Project that has been pre-tendered or pre-negotiated by the
Owner, and upon such assignment, the Owner shall have no
further liability to any party for such contract.

3.7.9 The Contractor covenants that each subcontract or supply
contract which the Contractor enters into for the purpose of
performing the Work shall expressly provide for the assignment
thereof to the Owner (at the option of the Owner) and the
assumption by the Owner of the obligations of the Contractor
thereunder, upon the termination of the Contract and upon
written notice by the Owner to the other parties to such
subcontracts or supply contracts, without the imposition of
further terms or conditions; provided, however, that until the
Owner has given such notice, nothing herein contained shall
be deemed to create any contractual or other liability upon the
Owner for the performance of obligations under such
subcontracts or supply contracts and the Contractor shall be
fully responsible for all of its obligations and liabilities (if any)
under such subcontracts and supply contracts.”

sc19 GC 3.8 LABOUR AND PRODUCTS

SC19.1

3.8.2

Delete paragraph 3.8.2 and substitute with the following:

“3.8.2 Products provided shall be new and shall conform to all current
applicable specifications of the Canadian Standards
Association, Canadian Standards Board or General Standards
Board, ASTM, National Building Code, provincial and municipal
building codes, fire safety standards, and all governmental
authorities and regulatory agencies having jurisdiction at the
Place of the Work, unless otherwise specified. Products which
are not specified shall be of a quality consistent with those
specified and their use acceptable to the Consultant. Products
brought on to the Place of the Work by the Contractor shall be
deemed to be the property of the Owner, but the Owner shall be
under no liability for loss thereof or damage thereto arising from
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any cause whatsoever. The said Products shall be at the sole
risk of the Contractor. Workmanship shall be, in every respect,
first class and the Work shall be performed in accordance with
the best modern industry practice.”

sc19.2 | 3.8.3 | Amend paragraph 3.8.3 by adding the words, *“..., agents,
Subcontractors and Suppliers...” after the word “employees” in the first
line.

sc19.3 | 3.8.4 | Add new paragraphs 3.8.4, 3.8.5, 3.8.6, 3.8.7, and 3.8.8 as follows:

to
388 | 3.84 Upon receipt of a Notice in Writing from the Owner, the

Contractor shall immediately remove from the Place of the
Work, tradesmen and labourers or anyone whose conduct
jeopardizes the safety of the Owner’'s operations or who are
considered by the Owner or the Consultant to be unskilled or
otherwise objectionable. Immediately upon receipt of the
request, the Contractor shall make arrangements to appoint an
acceptable replacement.

3.8.5 The Contractor shall cooperate with the Owner and its
representatives and shall take all reasonable and necessary
actions to maintain stable and harmonious labour relations with
respect to the Work at the Place of the Work, including
cooperation to attempt to avoid Work stoppages, trade union
jurisdictional disputes and other Labour Disputes. Any costs
arising from labour disputes shall be at the sole expense of the
Contractor.

3.8.6 The cost for overtime required beyond the normal Working Day
to complete individual construction operations of a continuous
nature, such as pouring or finishing of concrete or similar work,
or Work that the Contractor elects to perform at overtime rates
without the Owner requesting it, shall not be chargeable to the
Owner.

3.8.7 All manufactured Products which are identified by their
proprietary names or by part or catalogue number in the
Specifications shall be used by the Contractor. No substitutes
for such specified Products shall be used without the written
approval of the Owner and the Consultant. Substitutes will only
be considered by the Consultant when submitted in sufficient
time to permit proper review and investigation. When requesting
approval for the use of substitutes, the Contractor shall include
in its submission any proposed change in the Contract Price.
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The Contractor shall use all proprietary Products in strict
accordance with the manufacturer’s directions. Where there is a
choice of proprietary Products specified for one use, the
Contractor may select any one of the Products so specified for
this use.

3.8.8 Materials, appliances, equipment and other Products are
sometimes specified by reference to brand names, proprietary
names, trademarks or symbols. In such cases, the name of a
manufacturer, distributor, Supplier or dealer is sometimes given
to assist the Contractor to find a source Supplier. This shall not
relieve the Contractor from its responsibility from finding its own
source of supply even if the source names no longer supplies
the Product specified. If the Contractor is unable to obtain the
specified Product, the Contractor shall supply a substitute
product equal to or better than the specified Product, as
approved by the Consultant with no extra compensation.
Should the Contractor be unable to obtain a substitute Product
equal to or superior to the specified Product and the Owner
accepts a different Product, the Contract Price shall be adjusted
accordingly, as approved by the Consultant.”

sc2o0 GC3.9

DOCUMENTS AT THE SITE

SC20.1

3.9.1

Delete paragraph 3.9.1 in its entirety and substitute the following:

“3.9.1 The Contractor shall keep one copy of the current Contract
Documents, Supplemental Instructions, contemplated Change
Orders, Change Orders, Change Directives, cash allowance
disbursement authorizations, reviewed Shop Drawings,
submittals, reports and records of meeting at the Place of the
Work, in good order and available to the Owner and Consultant.”

sc21 GC 3.10 SHOP DRAWINGS

sc21.1 | 3.10.1 | Delete paragraph 3.10.1 in its entirety and replace with the following:
“3.10.1 The Contractor shall provide shop drawings as
described in the Contract Documents and as the Consultant
may reasonably request.”
sc21.2 | 3.10.3 | Delete paragraph 3.10.3 and replace it with the following:
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“3.10.3 The Contractor shall prepare a Shop Drawings schedule
acceptable to the Owner and the Consultant prior to the first
application for payment. A draft of the proposed Shop
Drawings schedule shall be submitted by the Contractor to the
Consultant and the Owner for approval. The draft Shop
Drawings schedule shall clearly indicate the phasing of Shop
Drawings submissions. The Contractor shall periodically re-
submit the Shop Drawings schedule to correspond to changes
in the Construction Schedule.”

sc21.3 | 3.10.9 | Delete paragraph 3.10.9 in its entirety and substitute the following:

“3.10.9 At the time of providing Shop Drawings, the Contractor
shall advise the Consultant in writing of any deviations in Shop
Drawings from the requirements of the Contract Documents.
The Consultant shall indicate the acceptance of such deviation
expressly in writing. Where manufacturers’ literature is
submitted in lieu of scaled drawings, it shall be clearly marked
in ink, to indicate the specific items for which review is
requested.”

sc21.4 | 3.10.1 | Add new paragraphs 3.10.13, 3.10.14, 3.10.15, 3.10.16, and 3.10.17
3 to| as follows:

3.10.1
7 “3.10.13 Reviewed Shop Drawings shall not authorize a change in the

Contract Price and/or the Contract Time.

3.10.14 Except where the parties have agreed to a different
Shop Drawings schedule pursuant to paragraph 3.10.3, the
Contractor shall comply with the requirements for Shop
Drawings submissions stated in the Specifications.

3.10.15 The Contractor shall not use the term “by others” on Shop
Drawings or other submittals. The related trade,
Subcontractor or Supplier shall be stated.

3.10.16 Certain Specifications sections require the Shop
Drawings to bear the seal and signature of a professional
engineer. Such professional engineer must be registered in
the jurisdiction of the Place of the Work and shall have
expertise in the area of practice reflected in the Shop
Drawings.

3.10.17 The Consultant will review and return Shop Drawings and
submittals in accordance with the schedule agreed upon in
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paragraph 3.10.3, The Contractor shall allow the Consultant a
minimum of 10 Working Days to review Shop Drawings from
the date of receipt. If resubmission of Shop Drawings is
required, a further 10 Working Day period is required for the
Consultant’s review.”

scz22 GC3.11 USE OF THE WORK

sc22.1 | 3.11.1 | In the second line between the words “permits, or” add, “by direction
of the Owner or Consultant”.

sc22.2 | 3.11.3 | Add new paragraph 3.11.3 as follows:

“3.11.3 The Owner shall have the right to enter or occupy the
Work in whole or in part for the purpose of placing fittings and
equipment, or for other use before Substantial Performance of
the Work, if, in the opinion of the Consultant, such entry and
occupation does not prevent or substantially interfere with the
Contractor in the performance of the Contract within the
Contract Time. Such entry or occupation shall neither be
considered as acceptance of the Work, nor in any way relieve
the Contractor from its responsibility to complete the Contract.”

scz23 GC3.12 CUTTING AND REMEDIAL WORK

sc23.1 | 3.12.5 | Add new paragraphs 3.12.5 and 3.12.6 as follows:

&
3126 “3.12.5 Unless specifically stated otherwise in the

Specifications, the Contractor shall do all cutting and making
good necessary for the proper installation and performance of
the Work.

3.12.6 To avoid unnecessary cutting, the Contractor shall lay out its
work and advise the Subcontractors, when necessary, where
to leave holes for installation of pipes and other work.”

sc24 GC 3.13 CLEAN UP

sc24.1 | 3.13.1 | At the end of the paragraph 3.13.1, add the following:

LEGAL*51547467.1




GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 0 0 73 00

TENDER #7268-RW-22 Supplementary Conditions
Page 91 of 240

“The Contractor shall remove accumulated waste and debris at least
once a week as a minimum or as required by the nature of the Work.

sc24.2 | 3.13.2 | In paragraph 3.13.2, in the fourth line Add the word “materials”
between the word “tools” and the words “Construction Equipment”.

sc243 | 3.13.3 | In paragraph 3.13.3, in the first and second lines Add the word
“materials” between the word “tools” and the words “Construction
Equipment”

-and-
In paragraph 3.13.3 delete the words “Prior to application for the final

payment,” and replace them with “As a condition precedent to
submitting its application for final payment,”.

sc24.4 | 3.13.4 | Add new paragraphs 3.13.4 and 3.13.5 as follows:

3135 | 3134 The Contractor shall clean up garbage during and after
construction and maintain the Place of the Work in a neat and
orderly condition on a daily basis. Prior to leaving the Place of
the Work and following completion of the Work, the Contractor
shall make good all damage to the building and its components
caused by the performance of the Work or by any
Subcontractor or Supplier. The Contractor shall leave the Place
of the Work in a clean and finished state; remove all
Construction Equipment and materials; remove all paint, stains,
labels, dirt, etc. from the Place of the Work; and touch up all
damaged painted areas (if applicable). The Contractor shall be
responsible for restoring those areas of the Place of the Work,
impacted by the Work, to their original condition.”

3.13.5 Without limitation to or waiver of the Owner’s other rights and
remedies, the Owner shall have the right to back charge to the
Contractor the cost of damage to the site caused by
transportation in and out of the Place of the Work by the
Contractor, Subcontractors or Suppliers, if not repaired before
final payment.

3.13.6 The Contractor shall dispose of debris at a location and
in a manner acceptable to the Owner (and to the authorities
having jurisdiction at the Place of the Work and at the disposal
area) and the Contractor shall cover containers with tarpaulins.”
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sc25 *NEW* GC 3.14 CONTRACTOR STANDARD OF CARE

sces.1 | 3.14 Add a new GC 3.14 — CONTRACTOR STANDARD OF CARE as
follows:

“‘GC 3.14 CONTRACTOR STANDARD OF CARE

“3.14.1 In performing its services and obligations under the
Contract, the Contractor shall exercise the standard of care,
skill and diligence that would normally be provided by an
experienced and prudent contractor supplying similar services
for similar projects. The Contractor acknowledges and agrees
that throughout the Contract, the performance of the
Contractor’'s obligations, duties and responsibilities shall be
interpreted in accordance with this standard. The Contractor
shall exercise the same standard of care, skill and diligence in
respect of any Products, personnel or procedures which it may
recommend to the Owner or employ on the Project.

3.14.2 The Contractor further represents, covenants and
warrants to the Owner that:

.1 the personnel it assigns to the Project are appropriately
experienced;

.2 it has a sufficient staff of qualified and competent personnel
to replace any of its appointed representatives, subject to
the Owner’s approval, in the event of death, incapacity,
removal or resignation; and

.3 there are no pending, threatened or anticipated claims,
liabilities or contingent liabilities that would have a material
effect on the financial ability of the Contractor to perform its
work under the Contract.”

sc26 *NEW* GC 3.15 OCCUPANCY OF THE WORK

sc26.1 | 3.15.1 | Add a new GC 3.15 - OCCUPANCY OF THE WORK as follows:
“GC 3.15 OCCUPANCY OF THE WORK

3.15.1 The Owner reserves the right to take possession of and use for
any intended purpose any portion or all of the undelivered
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portion of the Project even though the Work may not be
substantially performed, progress of the work shall continue in
such a way that it will not interfere with use of the occupied
space or operation of the facility. The taking of possession or
use of any such portion of the Project shall not be deemed to
be the Owner’'s acknowledgement or acceptance of the Work
or the Project, nor shall it relieve the Contractor of any of its
obligations under the Contract.

3.15.2 Whether the Project contemplates Work by way of renovations

in buildings which will be in use or be occupied during the
course of the Work or where the Project involves Work that is
adjacent to a structure which is in use or is occupied, the
Contractor, without in any way limiting its responsibilities under
the Contract, shall take all reasonable steps to avoid
interference with fire exits, building access and egress,
continuity of electric power and all other utilities, the operation
of HVAC systems, to suppress dust and noise and to avoid
conditions likely to propagate mould or fungus of any kind and
all other steps reasonably necessary to promote and maintain
the safety and comfort of the users and occupants of such
structures or adjacent structures.”

PART 4 ALLOWANCES

sc27 GC4.1

CASH ALLOWANCES

sc27.1 | 4.1.1 | Delete the second sentence in paragraph 4.1.1.

“4.1.4

sc27.2 | 4.1.4 | Delete paragraph 4.1.4 in its entirety and replace it with the following:

Where the actual cost of the Work under any cash allowance
exceeds the amount of the allowance, any unexpended
amounts from other cash allowances shall be reallocated, at the
Consultant’s direction, to cover the shortfall, and, in that case,
there shall be no additional amount added to the Contract Price
for overhead and profit. Only where the actual cost of the Work
under all cash allowances exceeds the total amount of all cash
allowances shall the Contractor be compensated for the excess
incurred and substantiated, plus an amount for overhead and
profit on the excess only, as set out in the Contract Documents.”

sc27.3 | 4.1.5 | Delete paragraph 4.1.5 in its entirety and substitute the following:
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“4.1.5 The net amount of any unexpended cash allowances, after
providing for any reallocations as contemplated in paragraph
4.1.4, shall be deducted from the Contract Price by Change
Order without any adjustment for the Contractor's overhead and
profit on such amount.”

sc27.4 | 4.1.8 | Add new paragraphs 4.1.8 and 4.1.9 as follows:

419 |“4.1.8 The Owner reserves the right to call, or to have the Contractor
call, for competitive bids for portions of the Work, which are to
be paid for from cash allowances.

4.1.9 Cash allowances cover the net cost to the Contractor of
services, Products, Construction Equipment, freight, unloading,
handling, storage, installation, provincial sales tax, and other
authorized expenses incurred in performing any Work
stipulated under the cash allowances but does not include any
Value Added Taxes payable by the Owner and the Contractor.”

PART 5 PAYMENT
scz2s GCb5.1 FINANCING INFORMATION REQUIRED OF THE OWNER

sc2g.1 | 5.1 Delete GC 5.1 — FINANCING INFORMATION REQUIRED OF THE
OWNER and all paragraphs thereunder, including any reference to
GC 5.1 throughout the Contract.

sc29 GCA5.2 APPLICATIONS FOR PROGRESS PAYMENT

sc29.1 | 5.2.1 | Delete paragraph 5.2.1 and replace it with the following:

“5.2.1 Upon execution of the Contract, and in any event prior to the
Contractor submitting its first application for payment, the
Owner shall issue a purchase order to the Contractor for the
performance of the Contract. The number indicated on such
purchase order must be clearly identifiable on all applications
for payment. Applications for payment shall be dated the last
day of each month or an alternative day of each month agreed
to in writing by the parties, with each month representing one
payment period under the Contract (each a “Payment Period ”).
Within 3 calendar days of the end of each Payment Period, the
Contractor will submit a draft application for payment to the
Owner and the Consultant. Upon receipt of the draft application
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for payment, and within 7 calendar days, a representative of
each of the Contractor, Owner, and the Consultant shall attend
a meeting to discuss and review the work completed during the
Payment Period, including quantities, if applicable (the “Pre-
Invoice Submission Meeting 7). In the event that the
scheduled date for the Pre-Invoice Submission Meeting is not
a Working Day, the Pre-Invoice Submission Meeting shall occur
on the next Working Day. The Contractor shall bring with it to
the Pre-Invoice Submission Meeting the following:

a copy of the draft application for payment;
any documents the Contractor is required to bring to the Pre-
Invoice Submission Meeting as stipulated in the Contract

Documents or as reasonably requested by the Owner; and

any other documents reasonably requested, in advance, by the
Owner or the Consultant.”

“5.2.2

sc29.2 | 5.2.2 | Delete paragraph 5.2.2 in its entirety and replace it with the following:

Applications for payment shall be given in accordance with the
following requirements:

.1 within 5 calendar days following the Pre-Invoice
Submission Meeting, the Contractor shall deliver its
application for payment to the Owner and to the
Consultant for Work performed during the Payment Period
(“Proper Invoice Submission Date ") subject to the
following:

.1 if the fifth calendar day following the Pre-Invoice
Submission Meeting, to which an invoice relates falls
on a day that is not a Working Day, the Proper Invoice
Submission Date shall be deemed to fall on the next
Working Day.

.2 the application for payment must be delivered to the
Owner and to the Consultant in the same manner as a
Notice in Writing during the hours of 9:00 am to 4:00pm
(EST) on the Proper Invoice Submission Date. Delivery to
the Owner shall be to the following address: finance-
ap@wrdsb.ca
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.3 If an application for payment is received after 4:00 p.m.
(EST) on the applicable Proper Invoice Submission Date,
the application for payment will not be considered or
reviewed by the Owner and Consultant until the next
Proper Invoice Submission Date. Notwithstanding the
foregoing, the Owner in its sole and absolute discretion
may elect to accept an application for payment submitted
after 4:00 p.m. on the applicable Proper Invoice
Submission Date; however, such acceptance shall not be
construed as a waiver of any of its rights or waive or
release the Contractor’s obligations to strictly comply with
the requirements prescribed in this subparagraph 5.2.2.3.

4 No applications for payment shall be accepted by the
Owner prior to the Proper Invoice Submission Date.”

SC29.3

5.2.3

Delete paragraph 5.2.3 and replace it with the following:

“5.2.3 The amount claimed shall be for the value, proportionate to the
amount of the Contract, of Work performed and Products
delivered and incorporated into the Work as of the last date of
the applicable Payment Period. Materials may also be deemed
to be supplied to an improvement, for payment purposes,
when, in the Owner’s opinion, they are placed and properly
secured on the land on which the improvement is made, or
placed upon land designated by the Owner or agent of the
Owner, but placing the materials on the land so designated
does not, of itself, make that land subject to a lien. No amount
claimed shall include products delivered and incorporated into
the work, unless the products are free and clear of all security
interests, liens and other claims of third parties. No amount
claimed shall include Products delivered to the Place of the
Work unless the Products are free and clear of all security
interests, liens, and other claims of third parties.”

SC29.4

5.24

After the word “Consultant” in paragraph 5.2.4 add the words “and the
Owner”

SC29.5

5.2.5

After the word “Consultant” in the first line of paragraph 5.2.5 add the
words “or the Owner”

-and-

In the second line, delete the word “Consultant” and replace it with
“Owner”.
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sc20.6 |5.2.7 | Delete paragraph 5.2.7 and replace it with the following:

“5.2.7 The Contractor shall prepare and maintain current as-built
drawings which shall consist of the Drawings and
Specifications revised by the Contractor during the Work,
showing changes to the Drawings and Specifications, which
current as-built drawings shall be maintained by the Contractor
and made available to the Consultant for review with each
application for progress payment. The Consultant shall
recommend to the Owner that the Owner retain a reasonable
amount for the value of the as-built drawings not presented for
review.”

sc30 GCAS5.3 PROGRESS PAYMENT

sc30.1 | 5.3.1. | Add the following words to the end of subparagraph 5.3.1.1:

1 . o :
“and confirm whether all of the criteria for a Proper Invoice are

satisfied. If not, the application for payment will be returned to the
Contractor with reasons from the Owner or the Consultant setting out
why the application for payment is not a valid Proper Invoice.”

sc30.2 | 5.3.1. | Delete paragraph 5.3.1.2 and replace it with the following:
“5.3.1.2 Following receipt of a Proper Invoice, the Consultant:

A will issue to the Owner with a copy to the Contractor, a
certificate for payment in the amount applied for, or

2 if the Consultant finds that such other amount is properly
due under the application for payment or otherwise finds
that the application for payment must be amended, it shall
notify the Owner and prepare an applicable Notice of Non-
Payment (Form 1.1) with reasons for the amendment.”

sc30.3 | 5.3.1. | Delete subparagraph 5.3.1.3 in its entirety and substitute as follows:

“3 the Owner shall make payment to the Contractor on account
no later than 28 calendar days after the receipt by the Owner
of a Proper Invoice, subject to the delivery by the Owner of a
Notice of Non-Payment (Form 1.1).”
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SC30.4

5.3.2
to
5.3.7

Add new paragraphs 5.3.2, 5.3.3, 5.3.4, 5.3.5, 5.3.6, and 5.3.7 as
follows:

“5.3.2 All payments to the Contractor shall be processed using

5.3.3

5.34

5.3.5

5.3.6

5.3.7

electronic funds transfer (“EFT”) and deposited directly to the
Contractor’s bank account unless agreed to otherwise by the
Contractor and the Owner in writing. Prior to the Contractor
submitting its Proper Invoice, the Owner shall provide the
Contractor with the necessary documents to facilitate EFT
payments.

Payment shall be deemed to have been made to the Contractor
on the date in which funds are transferred via EFT to the
Contractor’s bank account.

In the event that the Owner disputes the amount claimed as
payable in the Proper Invoice, within 14 calendar days of
receipt of the Proper Invoice, the Owner shall provide to the
Contractor, a Notice of Non-Payment (Form 1.1).

Where the Owner has delivered a Notice of Non-Payment, as
specified under paragraph 5.3.1.3 or 5.3.4, the Owner and the
Contractor shall first engage in good faith negotiations to
resolve the dispute. If within 10 calendar days following the
issuance of a Notice of Non-Payment, the Owner and the
Contractor cannot resolve the dispute, either party may issue a
notice of adjudication in a form prescribed under the Act. The
Owner and Contractor will then submit the dispute to
Adjudication as set out under PART 8 - DISPUTE
RESOLUTION.

The amounts disputed and described under the Notice of Non-
Payment shall be held by the Owner until all disputed amounts
of the Proper Invoice have been resolved pursuant to PART 8
— DISPUTE RESOLUTION. Any portion of the Proper Invoice
which is not the subject of the Notice of Non-Payment shall be
payable within the time period set out in paragraph 5.3.1.3.

The Contractor represents, warrants, and covenants to the
Owner that it is familiar with its prompt payment and trust
obligations under the Act and will take all required steps and
measures to ensure that it complies with the applicable prompt
payment and trust provisions under the Act including, without
limitation, section 8.1 of the Act. Evidence of the Contractor’s
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compliance under this GC 5.3.7, including evidence
demonstrating that all EFTs by the Owner to the Contractor are
kept in a bank account in the Contractor's name, will be made
available to the Owner within 5 Working Days following receipt
by the Contractor of a Notice in Writing making such request.”

sc31 GC54 SUBSTANTIAL PERFORMANCE OF THE WORK

sc311 | 5.4.2 | Delete paragraph 5.4.2 in its entirety and substitute the following:

“5.4.2 The Consultant will review the Work to verify the validity of the
application and shall promptly, and in any event, no later than
30 calendar days after receipt of the Contractor's complete
deficiency list and application:

.1 prepare a final deficiency list incorporating all items to be
completed or corrected. Each item is to have an indicated
value for correction or completion. Determination of the
value for Substantial Performance of the Work is defined
in GC 5.10 — DEFICIENCY HOLDBACK. The final
deficiency list complete with values is to be included with
the Consultant’s draft verification and shall be reviewed
with the Owner prior to 5.4.2.2.

2 having completed 5.4.2.1:

.1 the Consultant shall advise the Contractor in writing
that the Work or the designated portion of the Work is
not substantially performed and give reasons why, or

.2 the Consultant shall state the date of Substantial
Performance of the Work in a certificate and issue a
copy of that certificate to each the Owner and the
Contractor.”

sc31.2 | 5.4.3 | Delete paragraph 5.4.3 in its entirety and substitute the following:

“5.4.3 Following the issuance of the certificate of Substantial
Performance of the Work referenced in subparagraph 5.4.2.2.2:

.1 the Contractor shall complete the Work within sixty (60)
calendar days;
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.2 no payments will be processed nor will any Proper
Invoices be received by the Owner between Substantial
Performance of the Work and the completion of the Work;

.3 The Owner reserves the right to contract out any or all
unfinished Work if it has not been completed within sixty
(60) days of Substantial Performance of the Work without
prejudice to any other right or remedy and without
affecting the warranty period. The cost of completing the
Work including Owner and Consultant wages and
materials shall be deducted from the Contract Price.”

sc313 | 544
to
546

Add new paragraphs 5.4.4, 5.4.5 and 5.4.6:

“5.4.4

5.4.5

The Contractor shall publish, in a construction trade
newspaper in the area of the location of the Work, a copy of the
certificate of Substantial Performance of the Work referred to in
GC 5.4.2.2.2 within seven (7) days of receiving a copy of the
certificate signed by the Consultant, and the Contractor shall
provide suitable evidence of the publication to the Consultant
and the Owner. If the Contractor fails to publish such notice,
the Owner shall be at liberty to publish said certificate and back-
charge the Contractor its reasonable costs for doing so.

Prior to submitting its written application for Substantial
Performance of the Work, the Contractor shall submit to the
Consultant:

statutory declaration in the form of CCDC 9;

WSIB clearance certificate showing good standing;

updated insurance certificate;

guarantees;

warranties;

certificates;

final testing and balancing reports;

distribution system diagrams;

spare parts;

.10 maintenance manuals;

.11samples;

.12reports and correspondence from authorities having
jurisdiction in the Place of the Work;

.13shop drawings;

.14 inspection certificates;

CoNoOU~WN R
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.15red-lined record drawings from the construction trailer in
two copies.

sand other materials or documentation required to be
submitted under the Contract, together with written proof
acceptable to the Owner and the Consultant that the Work has
been substantially performed in conformance with the
requirements of municipal, governmental, and utility
authorities having jurisdiction in the Place of the Work. The
Consultant shall refuse to certify Substantial Performance of
the Work if the submittals referred to in this paragraph 5.4.5
are not provided by the Contractor.

5.4.6 The Owner shall withhold, from amounts otherwise payable to
the Contractor, an amount not to exceed one (1) percent of the
Contract Price as security for the obligation of the Contractor
to deliver two copies of the red-lined record drawings.”

sc32 GCAS5.5

PAYMENT OF HOLDBACK UPON SUBSTANTIAL
PERFORMANCE OF THE WORK

sc32.1 | 5.5.1.
3

Add new subparagraph 5.5.1.3 as follows:

“3 submit a statement that no written notices of lien have been
received by the Contractor.”

sc322 | 55.2

Amend paragraph 5.5.2 by adding the following sentence to the end
of that paragraph:

“Where after thirty (30) days following the publication of the certificate
of Substantial Performance of the Work, pursuant to GC 5.4.4, the
value of the Work remaining to be complete under the Contract, plus
the estimated cost to repair any remaining deficiencies, exceeds the
amount of the unpaid balance of the Contract Price (as determined by
the Payment Certifier, acting reasonably), the Owner may publish a
Notice of Non-Payment of holdback in accordance with the Act (Form
6) and retain an amount from the holdback to supplement the unpaid
value of the Contract Price to secure the correction of deficiencies and
completion of the Work. Such amounts may include all Consultant and
Owner costs including any and all staff and material costs, design,
tendering and contractor and supplier costs related to the correction
of deficiencies and/or warranty claims.”
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sc32.3 | 5.5.3 | Delete paragraph 5.5.3 in its entirety.

sc32.4 | 5.5.4 | Delete the first and second sentences in paragraph 5.5.4 and replace
them with the following:

“There being no claims for lien registered against title to the Place of
the Work, as confirmed by a title search of the Place of the Work and
there being no claims for lien or written notices of lien delivered to the
Owner, the holdback amount authorized by the certificate for payment
of the holdback amount issued by the Consultant, pursuant to GC
5.5.2, is due and payable on the 61st calendar day following the
publication of the certificate of Substantial Performance of the Work
referred to in GC 5.4.4.”

sc325 | 5.5.5 | Delete paragraph 5.5.5 in its entirety and replace it with the following:

“5.5.5 Notwithstanding the Owner’s obligation to make payment of the
holdback amount in accordance with GC 5.5.4, the processing
of such payment remains subject to the Owner’s internal EFT
timing limitations. The Owner covenants, and the Contractor
agrees, that payment of the holdback shall be made by EFT at
the first opportunity during the Owner’'s normal processing of
EFTs upon the holdback becoming due in accordance with GC
554"

Sc33 GCA5.6 PROGRESSIVE RELEASE OF HOLDBACK

sc331 | 5.6 Delete GC 5.6 in its entirety.

sc34 GCAS5.7 FINAL PAYMENT

sc341 | 5.7.1 |Inparagraph 5.7.1, delete the words “an application for final payment”
and replace them with the following:

“an application for final payment that complies with the requirements
for a Proper Invoice, accompanied by any documents or materials not
yet delivered pursuant to paragraph 5.4.5, together with complete and
final as-built drawings. The Contractor shall also provided written
certification that there are no outstanding claims, pending claims or
future claims from the Contractor or their Subcontractors or Suppliers.
The Consultant shall promptly inform the Owner of the receipt the
application for final payment and confirm whether all of the criteria for
a Proper Invoice are satisfied. If not, the application for payment will

LEGAL*51547467.1




GRAND RIVER COLLEGIATE
INSTITUTE RENOVATIONS Section 0 0 73 00
TENDER #7268-RW-22 Supplementary Conditions

Page 103 of 240

be returned to the Contractor with reasons from the Owner or the
Consultant setting out why it is not a valid Proper Invoice.”

sc34.2 | 5.7.2 | Delete the words “10 calendar days” and replace them with “5
calendar days” from paragraph 5.7.2.
-and-
delete the words “advise the Contractor in writing that the application
is valid or give reasons why it is not valid.” and replace them with the
following:
“1 no later than 5 calendar days after the receipt of the
Proper Invoice for final payment, the Consultant will issue to
the Owner and copy to the Contractor, a certificate for final
payment in the amount applied for, or
2 if the Consultant finds that such other amount is properly due
under the Proper Invoice for final payment or otherwise finds
that the Proper Invoice for final payment must be amended, it
shall notify the Owner and prepare a draft Notice of Non-
Payment (Form 1.1) with reasons for the amendment.”
sc34.3 | 5.7.3 | Delete paragraph 5.7.3 in its entirety and replace it with the following:
“5.7.3 Where the Owner has delivered a Notice of Non-Payment, as
specified under paragraph 5.7.2, the Owner and the Contractor
shall first engage in good faith negotiations to resolve the
dispute. If within 10 calendar days following the issuance of a
Notice of Non-Payment, the Owner and Contractor cannot
resolve the dispute, either party may issue a notice of
adjudication in a form prescribed under the Act. The Owner and
Contractor will then submit the dispute to Adjudication as set
out under PART 8 — DISPUTE RESOLUTION.”
sc34.4 | 5.7.4 | Delete from the second line of paragraph 5.7.4 the words, “5 calendar
days after the issuance of” and substitute the words “28 calendar days
after receipt of a Proper Invoice for final payment, subject to the
delivery by the Owner of a Notice of Non-Payment (Form 1.1)".
sc345 | 5.7.5 | Add new paragraph 5.7.5 as follows:

“5.7.5 The amounts disputed and described under the Notice
of Non-Payment shall be held by the Owner until all disputed
portions of the Proper Invoice for final payment have been
resolved pursuant to PART 8 — DISPUTE RESOLUTION. Any
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portion of the Proper Invoice which is not the subject of the
Notice of Non-Payment shall be payable within the time period
set out in paragraph 5.7.4.”

sc3s GC5.8 WITHHOLDING OF PAYMENT

sc3s5.1 | 5.8.1 | Delete paragraph 5.8.1 and replace with the following:

“5.8.1 If because of conditions reasonably beyond the control of the
Contractor, there are items of work that cannot be performed,
payment in full for that portion of the Work which has been
performed as certified by the Consultant shall not be withheld
or delayed by the Owner on account thereof, but the Owner
may withhold, subject to its requirement to issue a Notice of
Non-Payment under the Act, until the remaining portion of the
Work is finished, only such an amount that the Consultant
determines is sufficient and reasonable to cover the cost of
performing such remaining work. The remaining work shall be
valued as deficient work as defined in GC 5.10.1.”

sc36 *NEW* GC 5.10 DEFICIENCY HOLDBACK

sc36.1 | 5.10.1 | Add new GC 5.10 — DEFICIENCY HOLDBACK as follows:

“GC 5.10 DEFICIENCY HOLDBACK

5.10.1 Notwithstanding any provisions contained in the
Contract Documents concerning certification and release of
monies to the Contractor, the Owner reserves the right to
establish a deficiency holdback, at the time of the review for
Substantial Performance of the Work, based on a 200% dollar
value of the deficiencies listed by the Consultant. The value of
work outstanding for the calculation of Substantial Performance
of the Work under the Act shall utilize the 100% dollar value.
No individual deficiency will be valued at less than two hundred
dollars ($200.00). The deficiency holdback shall be due and
payable to the Contractor on the 615t day =following completion
of all of the deficiencies listed by the Consultant, there being no
claims for lien registered against the title to the Place of the
Work issued in accordance with the Act, and less any amounts
disputed under an Owner’s Notice of Non-Payment (Form 1.1).”
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PART 6 CHANGES IN THE WORK

sc37 GC6.1

OWNER'’S RIGHT TO MAKE CHANGES

SC37.1

6.1.2

Add the following to the end of paragraph 6.1.2:

“This requirement is of the essence and it is the express intention of
the parties that any claims by the Contractor for a change in the
Contract Price and/or Contract Time shall be barred unless there has
been strict compliance with PART 6 - CHANGES IN THE WORK. No
verbal dealings between the parties and no implied acceptance of
alterations or additions to the Work and no claims that the Owner has
been unjustly enriched by any alteration or addition to the Work,
whether in fact there is any such unjust enrichment or not, shall be the
basis of a claim for additional payment under this Contract or a claim
for any extension of the Contract Time.”

SC37.2

6.1.3
to
6.1.8

Add new paragraphs 6.1.3, 6.1.4, 6.1.5, 6.1.6, 6.1.7 and 6.1.8 as
follows:

“6.1.3 The Contractor agrees that changes resulting from construction
coordination, including but not limited to, site surface
conditions, site coordination, and Subcontractor and Supplier
coordination are included in the Contract Price and the
Contractor shall be precluded from making any claim for a
change in the Contract Price as a result of such changes.

6.1.4 Labour costs shall be actual, prevailing rates at the Place of the
Work paid to workers, plus statutory charges on labour
including WSIB, unemployment insurance, Canada pension,
vacation pay, hospitalization and medical insurance. The
Contractor shall provide these rates, when requested by the
Consultant, for review and/or agreement.

6.1.5 Quotations for changes to the Work shall only include Direct
Costs and be accompanied by itemized breakdowns together
with detailed, substantiating quotations or cost vouchers from
Subcontractors and Suppliers, submitted in a format
acceptable to the Consultant and shall include any Direct Costs
associated with extensions in Contract Time.

6.1.6 When both additions and deletions covering related Work or
substitutions are involved in a change to the Work, payment,
including Overhead and profit, shall be calculated on the basis
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of the net difference, if any, with respect to that change in the
Work.

6.1.7 No extension to the Contract Time shall be granted for changes
in the Work unless the Contractor can clearly demonstrate that
such changes significantly alter the overall construction
schedule submitted at the commencement of the Work.
Extensions of Contract Time and all associated costs, if
approved, shall be included in the relevant Change Order.

6.1.8 When a change in the Work is proposed or required, the
Contractor shall within 10 calendar days submit to the
Consultant for review a claim for a change in Contract Price
and/or Contract Time. Should 10 calendar days be insufficient
to prepare the submission, the Contractor shall within 5
calendar days, advise the Consultant in writing of the proposed
date of submission of the claim. Claims submitted after the
dates prescribed herein will not be considered.”

sc38 GC6.2 CHANGE ORDER
sc3g1 | 6.2.1 |In paragraph 6.2.1 after the last sentence in the paragraph add the
following:
“The adjustment in the Contract Time and the Contract Price shall
include an adjustment, if any, for delay or for the impact that the
change in the Work has on the Work of the Contractor, and once such
adjustment is made, the Contractor shall be precluded from making
any further claims for delay or impact with respect to the change in the
Work.”
sc3g.2 | 6.2.3 | Add new paragraphs 6.2.3, 6.2.4, and 6.2.5 as follows:
to
6.2.5 |“6.2.3 The value of a change shall be determined in one or more of

the following methods as directed by the Consultant:
A1 by estimate and acceptance of a lump sum,;

2 by negotiated unit prices which include the Contractor’s
overhead and profit, or;

3 by the actual Direct Cost to the Owner, such costs to be
the actual cost after all credits included in the change
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have been deducted, plus the following ranges of mark-
up on such costs:

.1 Contractor on Work of their own forces, 5%
overhead, 5 % profit

.2 Sub-Contractor on Work of their own forces, 5%
overhead, 5% profit

.3 Contractor on Work of Sub-Contractor, 5%
overhead only,

the above includes for all site and office related
overhead costs.

6.2.4 All quotations shall include Direct Costs and be submitted in a
complete manner listing:

quantity of each material,

unit cost of each material,

man hours involved,

cost per hour,

Subcontractor quotations submitted listing items 1 to 4
above and item 6 below.

.6 mark-up.

arwiN Rk

6.2.5 The Owner and the Consultant will not be responsible for
delays to the Work resulting from late, incomplete or
inadequately broken-down valuations submitted by the

Contractor.”
SC38.3
sc39 GC6.3 CHANGE DIRECTIVE
sc39.1 | 6.3.6. | Amend paragraph 6.3.6.1 by deleting the final period and adding the
1 following:

“1 Five percent (5%) for profit plus five percent (5%) for overhead
on work by the Contractor's own forces up to the value of
$15,000 and five percent (5%) for profit plus three percent (3%)
for Overhead on work by the Contractor’s own forces in excess
of $15,000 and,
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2 5 percent (5%) fee on amounts paid to Subcontractors or
Suppliers under subparagraph 6.3.7.9 for changes up to the
value of $15,000 and five percent (5%) on changes over
$15,000.

Unless a Subcontractor’s or Supplier's price has been approved by
the Owner, the Subcontractor or Supplier shall be entitled to its actual
net cost as determined in accordance with paragraph 6.3.7, plus ten
percent (5%) for profit and five percent (5%) for Overhead on such
actual net cost for changes in the Work, up to the value of $15,000
and five percent (5%) for profit and three percent (3%) for overhead
on such actual net cost changes in the Work in excess of $15,000.”

sc39.2 | 6.3.6. | Delete paragraph 6.3.6.2 and replace it with the following:

“.2 If a change in the Work results in a net decrease in the Contract
Price in excess of $15,000 the amount of the credit shall be the
net cost, with deduction for Overhead and profit. If a change in
the Work results in a net decrease in the Contract Price of
$15,000 or less, the amount of the credit shall be the net cost,
without deduction for Overhead or profit.

sc39.3 | 6.3.7. | In subparagraph 6.3.7.1 after the words “in the direct employ of the
1 Contractor” add the words “while directly engaged in the work
attributable to the change”.

sc39.4 | 6.3.7 | Atthe end of paragraph 6.3.7 add the following:

“All other costs attributable to the change in the Work including the
costs of all administrative or supervisory personnel are included in
Overhead and profit calculated in accordance with the provisions of
paragraph 6.1.5.”

sc40 GC6.4 CONCEALED OR UNKNOWN CONDITIONS

sc40.1 | 6.4.1 | Delete paragraph 6.4.1 in its entirety and replace with the following:

“6.4.1.1 Prior to the submission of the bid on which the Contract was
awarded, the Contractor confirms that it carefully investigated
the Place of the Work and carried out such tests as it deemed
appropriate and, in doing so, applied to that investigation the
degree of care and skill required by paragraph 3.14.1. If the
Contractor has not conducted such careful investigation, it is
deemed to assume all risk of conditions or circumstances now
existing or arising in the course of the Work which could make
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the Work more expensive or more difficult to perform than was
contemplated at the time the Contract was executed. No
allowances will be made for additional costs and no claims by
the Contractor will be entertained in connection with
conditions which could reasonably have been ascertained by
such investigation or other due diligence undertaken prior to
the execution of the Contract.

6.4.1.2 No claim by the Contractor will be considered by the Owner
or the Consultant in connection with conditions which could
reasonably have been ascertained by such investigation or
other due diligence undertaken prior to the execution of the
Contract.

6.4.1.3 The Contractor expressly acknowledges that, prior to the
submission of the bid on which the Contract was awarded, the
Contractor may have been prevented from carefully
investigating the Place of the Work as a result of Force
Majeure. Understanding such limitations, the Contractor
proceeded with its bid. The Contractor shall not, therefore,
make any claim arising from Force Majeure conditions which
may have prevented the Contractor from fulfilling its
obligations under this GC 6.4.”

sSc40.2 | 6.4.2

Amend paragraph 6.4.2 by adding a new first sentence as follows:

“Having regard to paragraph 6.4.1, if the Contractor believes that the
conditions of the Place of the Work differ materially from those
reasonably anticipated, differ materially from those indicated in the
Contract Documents or were concealed from discovery
notwithstanding the conduct of the investigation described in
paragraph 6.4.1, it shall provide the Owner and the Consultant with
Notice in Writing no later than five (5) Working Days after the first
observation of such conditions.”

-and-

amend the existing second sentence of paragraph 6.4.2 in the second
line, following the word “materially” by adding the words “or were
concealed from discovery notwithstanding the conduct of the
investigation described in paragraph 6.4.1,”".

sc40.3 | 6.4.3

Delete paragraph 6.4.3 in its entirety and substitute the following:
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“6.4.3 If the Consultant makes a finding pursuant to paragraph 6.4.2
that no change in the Contract Price or the Contract Time is
justified, the Consultant shall report in writing the reasons for
this finding to the Owner and the Contractor.”

sc40.4 | 6.4.5 | Add new paragraph 6.4.5 as follows:

“6.4.5 No claims for additional compensation or for an extension of
Contract Time shall be allowed if the Contractor fails to give
Notice in Writing to the Owner or Consultant, as required by
paragraph 6.4.2.”

sc41 GC6.5 DELAYS

scs1.1 | 6.5.1 | In paragraph 6.5.1 delete the words after the word “for” in the fourth
line and replace them with the words “...reasonable Direct Costs
directly flowing from the delay, but excluding any consequential,
indirect or special damages (including, without limitation, loss of
profits, loss of opportunity or loss of productivity).”

sca1.2 | 6.5.2 | In paragraph 6.5.2,

delete the words “not issued as the result of an act or fault of the
Contractor or any person employed or engaged by the Contractor
directly or indirectly,” and replace them with “issued on account of a
direct breach, violation, contravention, or a failure to abide by any
laws, ordinances, rules, regulations, or codes by the Owner, the
Owner’s other contractor(s), or the Consultant, and relating to the
Work or the Place of the Work,”

-and-

delete the words after the word “for” in the fourth line of paragraph
6.5.2, and replace them with the words “...reasonable Direct Costs
directly flowing from the delay, but excluding any consequential,
indirect or special damages (including, without limitation, loss of
profits, loss of opportunity or loss of productivity).”

sca1.3 | 6.5.3 | Delete paragraph 6.5.3 in its entirety and replace with the following:

“6.5.3 If either party is delayed in the performance of their obligations
under this Contract by Force Majeure, then the Contract Time
shall be extended for such reasonable time as the Owner and
the Contractor shall agree. The extension of time shall not be
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less than the time lost as a result of the event causing the delay,
unless the parties agree to a shorter extension. Neither party
shall be entitled to payment for costs incurred by such delays.
Upon reaching agreement on the extension of the Contract
Time attributable to the Force Majeure event, the Owner and
the Contractor shall execute a Change Order indicating the
length of the extension to the Contract Time and confirming that
there are no costs payable by the either party for the extension
of Contract Time. However, if at the time an event of Force
Majeure arises a party is in default of its obligations under the
Contract and has received a notice of default pursuant to PART
7 — DEFAULT NOTICE, this paragraph 6.5.3 shall not excuse
a party from its obligation to cure the default(s). For greater
certainty, the defaulting party, to the extent possible, must
continue to address and cure the default notwithstanding an
event of Force Majeure.”

SC41.4

6.5.4

Delete paragraph 6.5.4 in its entirety and replace it with the following:

“6.5.4 No extension or compensation shall be made for delay or
impact on the Work unless notice in writing of a claim is given
to the Consultant not later than ten (10) Working Days after the
commencement of the delays or impact on the Work, provided
however, that, in the case of a continuing cause of delay or
impact on the Work, only one notice of claim shall be
necessary.”

SC415

6.5.6
to
6.5.8

Add new paragraphs 6.5.6, 6.5.7 and 6.5.8 as follows:

“6.5.6 If the Contractor is delayed in the performance of the Work by
an act or omission of the Contractor or anyone directly or
indirectly employed or engaged by the Contractor, or by any
cause within the Contractor’'s control, then (i) firstly, at its
expense, and to the extent possible, the Contractor shall
accelerate the work and/or provide overtime work to recover
time lost by a delay arising under this paragraph 6.5.6, and (ii)
secondly, where it is not possible for the Contractor to recover
the time lost by implementing acceleration measures and/or
overtime work, the Contract Time may be extended for such
reasonable time as the Owner may decide in consultation with
the Consultant and the Contractor. The Owner shall be
reimbursed by the Contractor for all reasonable costs incurred
by the Owner as the result of such delay, including, but not
limited to, Owner’s staff costs, the cost of all additional services
required by the Owner from the Consultant or any sub-
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consultants, project managers, or others employed or engaged
by the Owner, and in particular, the costs of the Consultant’s
services during the period between the date of Substantial
Performance of the Work stated in Article A-1 herein, as the
same may be extended through the provision of these General
Conditions, and any later or actual date of Substantial
Performance of the Work achieved by the Contractor.

6.5.7 Without limiting the obligations of the Contractor described in
GC 3.2 — CONSTRUCTION BY OWNER OR OTHER
CONTRACTORS or GC 9.4 — CONSTRUCTION SAFETY, the
Owner or Consultant may, by Notice in Writing, direct the
Contractor to stop the Work where the Owner or Consultant
determines that there is an imminent risk to the safety of
persons or property at the Place of the Work. In the event that
the Contractor receives such notice, it shall immediately stop
the Work and secure the site. The Contractor shall not be
entitled to an extension of the Contract Time or to an increase
in the Contract Price unless the resulting delay, if any, would
entitle the Contractor to an extension of the Contact Time or
the reimbursement of the Contractor's costs as provided in
paragraphs 6.5.1, 6.5.2 or 6.5.3.

6.5.8 No claim for delay shall be made and the Contract Time shall
not be extended due to climatic conditions or arising from the
Contractor’s efforts to maintain the Construction Schedule.”

PART 7 DEFAULT NOTICE

sc42 GC7.1 OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE
CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK OR
TERMINATE THE CONTRACT
sca2.1 | 7.1.3. | Add a new subparagraph 7.1.3.4 as follows:
4

“.4 an “acceptable schedule” as referred to in subparagraph 7.1.3.2.
means a schedule approved by the Consultant and the Owner
wherein the default can be corrected within the balance of the
Contract Time and shall not cause delay to any other aspect of
the Work or the work of other contractors, and in no event shall it
be deemed to give a right to extend the Contract Time.”
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sca22 | 7.1.4. | Delete subparagraph 7.1.4.1 and replace it with the following:
1
“.1 correct such default and deduct the cost, including Owner’s
expenses, thereof from any payment then or thereafter due the
Contractor.”
sca23 | 7.1.4. | Delete subparagraph 7.1.4.2 and replace it with the following:
2
“.2 by providing Notice in Writing to the Contractor, terminate the
Contractor’s right to continue with the Work in whole or in part or
terminate the Contract, and publish a notice of termination (Form
8) in accordance with the Act.”
sca2.4 | 7.1.5. | In subparagraph 7.1.5.3 delete the words: “however, if such cost of
3 finishing the Work is less than the unpaid balance of the Contract
Price, the Owner shall pay the Contractor the difference”
sca25 | 7.1.6 | Delete paragraph 7.1.6 in its entirety.
sca26 | 7.1.6 | Add new paragraphs 7.1.6, 7.1.7, 7.1.8, 7.1.9 and 7.1.10 as follows:
to
7110 | “7-1.6 In addition to its right to terminate the Contract set out

herein, the Owner may terminate this Contract at any time for
any other reason and without cause upon giving the Contractor
fifteen (15) Working Days Notice in Writing to that effect. In
such event, the Contractor shall be entitled to be paid for all
Work performed including reasonable profit, for loss sustained
upon Products and Construction Equipment, and such other
damages as the Contractor may have sustained as a result of
the termination of the Contract, but in no event shall the
Contractor be entitled to be compensated for any loss of profit
on unperformed portions of the Work, or indirect, special, or
consequential damages incurred.

7.1.7 The Owner may suspend Work under this Contract at any time
for any reason and without cause upon giving the Contractor
Notice in Writing to that effect. In such event, the Contractor
shall be entitled to be paid for all Work performed to the date of
suspension and be compensated for all actual costs incurred
arising from the suspension, including reasonable profit, for
loss sustained upon Products and Construction Equipment,
and such other damages as the Contractor may have sustained
as a result of the suspension of the Work, but in no event shall
the Contractor be entitled to be compensated for any indirect,
special, or consequential damages incurred. In the event that
the suspension continues for more than thirty (30) calendar
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7.1.8

7.1.9

7.1.10

days, the Contract shall be deemed to be terminated and the
provisions of paragraph 7.1.6 shall apply.

In the case of either a termination of the Contract or a
suspension of the Work under GC 7.1 - OWNER'S RIGHT TO
PERFORM THE WORK, TERMINATE THE CONTRACTOR'S
RIGHT TO CONTINUE WITH THE WORK, OR TERMINATE
THE CONTRACT or GC 7.2 - CONTRACTOR’'S RIGHT TO
SUSPEND THE WORK OR TERMINATE THE CONTRACT,
the Contractor shall use its best commercial efforts to mitigate
the financial consequences to the Owner arising out of the
termination or suspension, as the case may be.

Upon the resumption of the Work following a suspension under
GC 7.1 - OWNER'S RIGHT TO PERFORM THE WORK,
TERMINATE THE CONTRACTOR'S RIGHT TO CONTINUE
WITH THE WORK, OR TERMINATE THE CONTRACT or GC
7.2 - CONTRACTOR’'S RIGHT TO SUSPEND THE WORK OR
TERMINATE THE CONTRACT, the Contractor will endeavour
to minimize the delay and financial consequences arising out
of the suspension.

The Contractor's obligations under the Contract as to
quality, correction, and warranty of the Work performed by the
Contractor up to the time of termination or suspension shall
continue after such termination of the Contract or suspension
of the Work.”

sc43 GC 7.2 CONTRACTOR’'S RIGHT TO SUSPEND THE WORK OR
TERMINATE THE CONTRACT
sca31 | 7.2.2 | Delete paragraph 7.2.2 and replace it with the following:

“7.2.2 If the Work is suspended or otherwise delayed for a period of

40 consecutive Working Days or more under a stop work order
issued by a court or other public authority on account of a
breach, violation, contravention, or a failure to abide by any
laws, ordinances, rules, regulations, or codes directly by the
Owner, the Owner’s other contractor(s), or the Consultant, and
relating to the Work or the Place of the Work, the Contractor
may, without prejudice to any other right or remedy the
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Contractor may have, terminate the Contract by giving the
Owner Notice in Writing to that effect.”

sca32 | 7.2.3 | Delete subparagraph 7.2.3.1 in its entirety.

sca33 | 7.2.3 | Delete subparagraph 7.2.3.2 in its entirety.

sca34 | 7.2.3 | In subparagraph 7.2.3.4, delete the words "except for GC 5.1 -
A4 FINANCING INFORMATION REQUIRED OF THE OWNER".

sca35 | 7.2.5 | Renumber paragraph 7.2.5 as paragraph 7.2.6. and add a new
paragraph 7.2.5 as follows:

“7.2.5 If the default cannot be corrected within the 5 Working Days
specified in paragraph 7.2.4, the Owner shall be deemed to
have cured the default if it:

A commences correction of the default within the specified
time;

2 provides the Contractor with an acceptable schedule for
such correction; and,

3 completes the correction in accordance with such
schedule.”

sca36 | 7.2.6 | Delete paragraph 7.2.6 entirely and replace with the following:

“7.2.6 If the Contractor terminates the Contract under the conditions
described in GC 7.2 — CONTRACTOR'’S RIGHT TO SUSPEND
THE WORK OR TERMINATE THE CONTRACT, the Contractor
shall be entitled to be paid for all Work performed to the date of
termination, as determined by the Consultant. The Contractor
shall also be entitled to recover the direct costs associated with
termination, including the costs of demobilization and losses
sustained on Products and Construction Equipment. The
Contractor shall not be entitled to any recovery for any special,
indirect or consequential losses, including loss of profit.”

sca37 | 7.2.7 | Add new paragraphs 7.2.7, 7.2.8 and 7.2.9 as follows:

to
729 | “7.2.7 The Contractor shall not be entitled to give notice of the

Owner’s default or terminate the Contract in the event the Owner
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withholds certificates or payment or both in accordance with the
Contract because of:

.1 the Contractor’s failure to pay all legitimate claims promptly,
or

.2 the failure of the Contractor to discharge construction liens
which are registered against the title to the Place of the
Work.

7.2.8 The Contractor’s obligations under the Contract as to quality,
correction and warranty of the Work performed by the
Contractor up to the effective date of termination shall continue
in force and shall survive termination of this Contract by the
Contractor.

7.2.9 |If the Contractor suspends the Work or terminates the Contract
as provided for in GC 7.2 — CONTRACTOR'’S RIGHT TO
SUSPEND THE WORK OR TERMINATE THE CONTRACT,
the Contractor shall ensure the site and the Work are left in a
safe, secure condition as required by authorities having
jurisdiction at the Place of the Work and the Contract
Documents.”

sc44 GC8.1

AUTHORITY OF THE CONSULTANT

SC44.1

8.1.3

Delete paragraph 8.1.3 in its entirety and substitute as follows:

“8.1.3 If a dispute is not resolved promptly, the Consultant will give
such instruction as in the Consultant’'s opinion are necessary
for the proper performance of the Work and to prevent delays
pending settlement of the dispute. The parties shall act
immediately according to such instructions, it being understood
that by doing so neither party will jeopardize any claim the party
may have.”

sc45 GC 8.2

NEGOTIATION, MEDIATION AND ARBITRATION

SC45.1

8.2.1

Amend paragraph 8.2.1 by changing part of the second line from “shall
appoint a Project Mediator” to “may appoint a Project Mediator, except
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that such an appointment shall only be made if both the Owner and
the Contractor agree.”

sca52 | 8.2.4 | Amend paragraph 8.2.4 by changing part of the second line from “the
parties shall request the Project Mediator” to “and subject to
paragraph 8.2.1 the parties may request the Project Mediator”.

sca53 | 8.2.6 | Delete paragraphs 8.2.6, 8.2.7 and 8.2.8 in their entirety.
to
8.2.8

sca5.4 | 8.2.6 | Add new paragraph 8.2.6 as follows:

“8.2.6 The dispute may be finally resolved by arbitration under the
Rules for Arbitration of Construction Disputes as provided in
CCDC 40 in effect at the time of bid closing, provided that both
the Contractor and the Owner agree. If the Contractor and the
Owner agree to resolve the dispute by arbitration, the
arbitration shall be conducted in the jurisdiction of the Place of
the Work.”

sca55 | 8.2.9 | Add a new paragraphs 8.2.9, 8.2.10, and 8.2.11 as follows:

’8_2_1 “8.2.9 Prior to delivering a notice of Adjudication in a form prescribed

0 & by the Act, the parties agree to first address all disputes by
821 attending at least one meeting with the Owner’s representative,
1 the Consultant's representative, and the Contractor's

representative, prior to commencing an Adjudication. The
parties agree that such steps will be taken to resolve any
disputes in a timely and cost effective manner. If a resolution to
the dispute(s) is not made at such a meeting, any party who
plans to commence an Adjudication shall provide the other
party with 5 Working Days’ Notice in Writing of its intention to
issue a notice of Adjudication.

8.2.10 Other than where the Contractor is obliged to commence
an Adjudication pursuant to an undertaking under the Act,
neither the Owner nor the Contractor shall commence an
Adjudication during the Restricted Period.

8.2.11 Where either party has delivered a notice of Adjudication in a
form prescribed by the Act, the procedures and rules set out
under the Act and the regulations thereto shall govern the
Adjudication.”
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sc46 GCO9.1 PROTECTION OF WORK AND PROPERTY

sc46.1 | 9.1.1 | Delete subparagraph 9.1.1.1 in its entirety and substitute the following:

1
“1 errors in the Contract Documents which the Contractor could not

have discovered applying the standard of care described in
paragraph 3.14.1;”

sca6.2 | 9.1.2 | Delete paragraph 9.1.2 in its entirety and substitute as follows:

“9.1.2 Before commencing any Work, the Contractor shall determine
the locations of all underground or hidden utilities and
structures indicated in or inferable from the Contract
Documents, or that are inferable from an inspection of the
Place of the Work exercising the degree of care and skill
described in paragraph 3.14.1.”

sc46.3 | 9.1.5 | Add new paragraph 9.1.5 as follows:

“9.1.5 With respect to any damage to which paragraphs 9.1.3 0r9.1.4
apply, the Contractor shall neither undertake to repair or
replace any damage whatsoever to the work of other
contractors, or to adjoining property, nor acknowledge that the
same was caused or occasioned by the Contractor, without
first consulting the Owner and receiving written instructions as
to the course of action to be followed from either the Owner or
the Consultant. Where, however, there is danger to life, the
environment, or public safety, the Contractor shall take such
emergency action as it deems necessary to remove the
danger.”

sc47 GC9.2 TOXIC AND HAZARDOUS SUBSTANCES

sca7.1 | 9.2.5 | Add a new subparagraph 9.2.5.5 as follows:

.5
“5 in addition to the steps described in subparagraph 9.2.5.3, take

any further steps it deems necessary to mitigate or stabilize any
conditions resulting from encountering toxic or hazardous
substances or materials.”

sca7.2 | 9.2.6 | Add the following to paragraph 9.2.6, after the word “responsible” in
the second line:

“or whether any toxic or hazardous substances or materials already at
the Place of the Work (and which were then harmless or stored,
contained or otherwise dealt with in accordance with legal and
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regulatory requirements) were dealt with by the Contractor or anyone
for whom the Contractor is responsible in a manner which does not
comply with legal and regulatory requirements, or which threatens
human health and safety or the environment, or material damages to
the property of the Owner or others,”.

sca7.3 | 9.2.8 | Add the following to paragraph 9.2.8, after the word “responsible” in
the second line:

“or whether any toxic or hazardous substances or materials already at
the Place of the Work (and which were then harmless or stored,
contained or otherwise dealt with in accordance with legal and
regulatory requirements) were dealt with by the Contractor or anyone
for whom the Contractor is responsible in a manner which does not
comply with legal and regulatory requirements, or which threatens
human health and safety or the environment, or material damages to
the property of the Owner or others,”.

sca7.4 | 9.2.1 | Add new paragraph 9.2.10 as follows:

“9.2.10 The Contractor, Subcontractors and Suppliers shall not bring
on to the Place of the Work any toxic or hazardous
substances and materials except as required in order to
perform the Work. If such toxic or hazardous substances or
materials are required, storage in quantities sufficient to allow
work to proceed to the end of any current work week only shall
be permitted. All such toxic and hazardous materials and
substances shall be handled and disposed of only in
accordance with all laws and regulations that are applicable
at the Place of the Work.”

sc48 GC94 CONSTRUCTION SAFETY

scag1 | 9.4.1 | Delete paragraph 9.4.1 in its entirety and substitute as follows:

“9.4.1 The Contractor shall be solely responsible for construction
safety at the Place of the Work and for compliance with the
rules, regulations, and practices required by the OHSA,
including, but not limited to those of the "constructor”, and
shall be responsible for initiating, maintaining and supervising
all safety precautions and programs in connection with the
performance of the Work. Without limiting the foregoing, the
Contractor shall be solely responsible for construction safety
in respect of its Consultants, other Consultants,
Subcontractors and Suppliers, the Owner’s own forces, and
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other contractors, subcontractors, and suppliers during the
course of the Project.”

SC48.2 9.4.2
to
94.1

Add new paragraphs 9.4.2 to 9.4.10 as follows:

9.4.2 Prior to the commencement of the Work, the Contractor shall

9.4.3

944

9.4.5

submit to the Owner:

A the evidence of workers’ compensation compliance
required by GC 10.4.1;

2 copies of the Contractor’'s insurance policies having
application to the Project or certificates of insurance, at
the option of the Owner;

3 documentation setting out the Contractor's in-house
safety programs;

4 a copy of the “Notice of Project” filed with the Ministry of
Labour;

5 copies of any documentation or notices to be filed or
delivered to the authorities having jurisdiction for the
regulation of occupational health and safety at the Place
of the Work.

The Contractor shall indemnify and save harmless the Owner,
its agents, trustees, officers, directors, employees, consultants,
successors, appointees, and assigns from and against the
consequences of any and all safety infractions committed by
the Contractor under the occupational health and safety
legislation in force at the Place of the Work including the
payment of legal fees and disbursements on a substantial
indemnity basis.

The Owner undertakes to include in its contracts with other
contractors and in its instructions to its own forces the
requirement that the other contractor or its own forces, as the
case may be, comply with the policies and procedures of and
the directions and instructions from the Contractor with respect
to occupational health and safety and related matters.

If the Owner is of the reasonable opinion that the Contractor
has not taken such precautions as are necessary to ensure
compliance with the requirements of paragraph 9.4.1, the
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9.4.6

9.4.7

9.4.8

9.4.9

Owner may take any remedial measures which it deems
necessary, including stopping the performance of all or any
portion of the Work, and the Owner may use its employees, the
Contractor, any Subcontractor or any other contractors to
perform such remedial measures.

The Contractor shall file any notices or any similar document
required pursuant to the Contract or the safety regulations in
force at the Place of the Work. This duty of the Contractor will
be considered to be included in the Work and no separate
payment therefore will be made to the Contractor.

Unless otherwise provided in the Contract Documents, the
Contactor shall develop, maintain and supervise for the
duration of the Work a comprehensive safety program that will
effectively incorporate and implement all required safety
precautions. The program shall, at a minimum, respond fully to
the applicable safety regulations and general construction
practices for the safety of persons or property, including,
without limitation, any general safety rules and regulations of
the Owner and any workers’ compensation or occupational
health and safety statutes or regulations in force at the Place of
the Work.

The Contractor shall provide a copy of the safety program
described in paragraph 9.4.7 hereof to the Consultant for
delivery to the Owner prior to the commencement of the Work,
and shall, ensure, as far as it is reasonably practical to do so,
that every employer and worker performing work in respect of
the Project complies with such program.

The Contractor shall arrange regular safety meetings, and shall
supply and maintain, at its own expense, at its office or other
well-known place at the job site, safety equipment necessary to
protect the workers and general public against accident or
injury as prescribed by the authorities having jurisdiction at the
Place of the Work, including, without limitation, articles
necessary for administering first-aid to any person and an
emergency procedure for the immediate removal of any inured
person to a hospital or a doctor’s care.

9.4.10 The Contractor shall promptly report in writing to the Owner and

the Consultant all accidents of any sort arising out of or in
connection with the performance of the Work, whether on or
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adjacent to the job site, giving full details and statement of
witnesses. If death or serious injuries or damages are caused,
the accident shall be promptly reported by the Contractor to the
Owner and the Consultant by telephone or messenger in
addition to any reporting required under the applicable safety
regulations.”

SC49 GC10.1 TAXES AND DUTIES

sc49.1 | 10.1.2 | Amend paragraph 10.1.2 by adding the following sentence to the end
of the paragraph:

“For greater certainty, the Contractor shall not be entitled to any mark-
up for overhead or profit on any increase in such taxes and duties and
the Owner shall not be entitled to any credit relating to mark-up for
overhead or profit on any decrease in such taxes. The Contractor
shall provide a detailed breakdown of Additional taxes if requested by
the Owner in a form satisfactory to the Owner.”

sc49.2 | 10.1.3 | Add new paragraph 10.1.3 as follows:

“10.1.3 Where the Owner is entitled to an exemption or a
recovery of sales taxes, customs duties, excise taxes or Value
Added Taxes applicable to the Contract, the Contractor shall,
at the request of the Owner, assist with the application for any
exemption, recovery or refund of all such taxes and duties and
all amounts recovered or exemptions obtained shall be for the
sole benefit of the Owner. The Contractor agrees to endorse
over to the Owner any cheques received from the federal or
provincial governments, or any other taxing authority, as may
be required to give effect to this paragraph.”

scs50 GC 10.2 LAWS, NOTICES, PERMITS, AND FEES

scs0.1 | 10.2.5 | Amend paragraph 10.2.5 by adding the words “Subject to paragraph
3.4” at the beginning of the paragraph.

-and-

Add the following to the end of the second sentence:
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“...and no further Work on the affected components of the Contract
shall proceed until these directives have been obtained by the
Contractor from the Consultant.”

scs0.2 | 10.2.6 | Amend paragraph 10.2.6 by adding the following sentence to the end
of the paragraph:

“In the event the Owner suffers loss or damage as a result of the
Contractor's failure to comply with paragraph 10.2.5 and
notwithstanding any limitations described in paragraph 12.1.1, the
Contractor agrees to indemnify and to hold harmless the Owner and
the Consultant from and against any claims, demands, losses, costs,
damages, actions suits or proceedings resulting from such failure by
the Contractor.”

scs0.3 | 10.2.7 | Amend paragraph 10.2.7 by inserting the words “which changes were
not, or could not have reasonably been known to the Owner or to the
Contractor, as applicable, at the time of bid closing and which
changes did not arise as a result of a public emergency or other Force
Majeure event” to the second line, after the words “authorities having
jurisdiction”.

scs0.4 | 10.2.8 | Add new paragraph 10.2.8 as follows:

“10.2.8 The Contractor shall furnish all certificates that are
required or given by the appropriate governmental authorities
as evidence that the Work as installed conforms with the laws
and regulations of authorities having jurisdiction, including
certificates of compliance for the Owner's occupancy or
partial occupancy. The certificates are to be final certificates
giving complete clearance of the Work, in the event that such
governmental authorities furnish such certificates.”

scs1 GC 104 WORKERS’ COMPENSATION

scs1.1 | 10.4.1 | Delete paragraph 10.4.1 and replace with the following:

“10.4.1 Prior to commencing the Work, and with each and
every application for payment thereafter, including the
Contractor’s application for payment of the holdback amount
following Substantial Performance of the Work and again with
the Contractor’s application for final payment, the Contractor
shall provide evidence of compliance with workers’
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compensation legislation in force at the Place of the Work,
including payments due thereunder.”

scs52 GC11.1 INSURANCE

scs2.1 [ 111 Delete entirety of GC 11.1 and replace with the following:
“GC 11.1 INSURANCE

11.1.1 Without restricting the generality of GC 12 -
INDEMNIFICATION, the Contractor shall provide, maintain,
and pay for the insurance coverages specified in GC 11.1 —
INSURANCE. Unless otherwise stipulated, the duration of
each insurance policy shall be from the date of
commencement of the Work until the expiration of the
warranty periods set out in the Contract Documents. Prior to
commencement of the Work and upon the placement,
renewal, amendment, or extension of all or any part of the
insurance, the Contractor shall promptly provide the Owner
with confirmation of coverage and, if required, a certified true
copy of the policies certified by an authorized representative
of the insurer together with copies of any amending
endorsements.

A General Liability Insurance

General liability insurance shall be in the name of the
Contractor, with the Owner and the Consultant named as
Additional insureds, with limits of not less than $2,000,000.00
inclusive per occurrence for bodily injury, death, and damage
to property, including loss of use thereof, for itself and each of
its employees, Subcontractors and/or agents. The insurance
coverage shall not be less than the insurance required by IBC
Form 2100, or its equivalent replacement, provided that IBC
Form 2100 shall contain the latest edition of the relevant
CCDC endorsement form. To achieve the desired limit,
umbrella, or excess liability insurance may be used. All liability
coverage shall be maintained for completed operations
hazards from the date of Substantial Performance of the Work,
as set out in the certificate of Substantial Performance of the
Work, on an ongoing basis for a period of 6 years following
Substantial Performance of the Work. Where the Contractor
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maintains a single, blanket policy, the Addition of the Owner
and the Consultant is limited to liability arising out of the
Project and all operations necessary or incidental thereto. The
policy shall be endorsed to provide the Owner with not less
than 30 days’ notice, in writing, in advance of any cancellation
and of change or amendment restricting coverage.

2 Automobile Liability Insurance

Automobile liability insurance in respect of licensed vehicles
shall limits of not less than $2,000,000.00 inclusive per
occurrence for bodily injury, death and damage to property,
covering all licensed vehicles owned or leased by the
Contractor, and endorsed to provide the Owner with not less
than 30 days’ notice, in writing, in advance of any cancellation,
change or amendment restricting coverage. Where the policy
has been issued pursuant to a government-operated
automobile insurance system, the Contractor shall provide the
Owner with confirmation of automobile insurance coverage for
all automobiles registered in the name of the Contractor.

3 Aircraft and Watercraft Liability Insurance

Where determined necessary by the Contractor, acting
reasonably, aircraft and watercraft liability insurance will be
obtained in accordance with the provisions of paragraph
11.1.3. Aircraft and watercraft liability insurance with respect
to owned or non-owed aircraft and watercraft if used directly
or indirectly in the performance of the Work, including use of
Additional premises, shall be subject to limits of not less than
$2,000,000.00 inclusive per occurrence for bodily injury, death
and damage to property, including loss of use thereof and
limits of not less than $2,000,000.00 for aircraft passenger
hazard. Such insurance shall be in a form acceptable to the
Owner. The policies shall be endorsed to provide the Owner
with not less than 30 days’ notice, in writing, in advance of
cancellation, change or amendment restricting coverage.

4 Property and Boiler and Machinery Insurance

(1) Builder’s Risk property insurance shall be in the name
of the Contractor with the Owner and the Consultant named
as Additional insureds. The policy shall insure against all risks
of direct physical loss or damage to the property insured which
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shall include all property included in the Work, whether owned
by the Contractor or the owner or owned by others, so long as
the property forms part of the Work. The property insured also
includes all materials and supplies necessary to complete the
work, whether installed in the work temporarily or permanently,
in storage on the project site, or in transit to the project site, as
well as temporary buildings, scaffolding, falsework forms,
hoardings, excavation, site preparation and similar work. The
insurance shall be for not less than the sum of the amount of
the contract price and the full value of products that are
specified to be provided by the owner for incorporation into the
work, if applicable, with the deductible of $10,000.00 payable
by the contractor. The insurance shall include the foregoing
and, otherwise, shall not be less than the insurance required
by IBC Form 4042 or its equivalent replacement provided that
the IBC Form 4042 shall include the latest Addition of the
relevant CCDC endorsement form. The coverage shall be
based on a completed value form and shall be maintained
continuously until ten (10) days after the date of the final
certificate of payment.

(2) Boiler and machinery insurance shall be in the name of
the Contractor, with the Owner and the Consultant named as
Additional insureds, for not less than the replacement value of
the boilers, pressure vessels and other insurable objects
forming part of the Work. The insurance provided shall not be
less than the insurance provided by the “Comprehensive
Boiler and Machinery Form” and shall be maintained
continuously from commencement of use or operation of the
property insured and until 10 days after the date of the final
certificate for payment.

(3) The policies shall allow for partial or total use or
occupancy of the Work.

(4)  The policies shall provide that, in the case of a loss or
damage, payment shall be made to the Owner and the
Contractor as their respective interests may appear. The
Contractor shall act on behalf of the Owner for the purpose of
adjusting the amount of such loss or damage payment with the
insurers.  When the extent of the loss or damage is
determined, the Contractor shall proceed to restore the Work.
Loss or damage shall not affect the rights and obligations of
either party under the Contract except that the Contractor shall
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11.1.2

be entitled to such reasonable extension of the Contract Time,
relative to the extent of the loss or damage, as determined by
the Owner, in its sole discretion.

(5) The Contractor shall be entitled to receive from the
Owner, in Addition to the amount due under the Contract, the
amount at which the Owner’s interest in restoration of the
Work has been appraised, such amount to be paid as the
restoration of the Work proceeds and as provided in GC 5.2 —
APPLICATIONS FOR PROGRESS PAYMENT and GC 5.3 —
PROGRESS PAYMENT. In Addition, the Contractor shall be
entitled to receive from the payments made by the insurer the
amount of the Contractor’s interest in the restoration of the
Work.

(6) In the case of loss or damage to the Work arising from
the work of other contractors, or the Owner’s own forces, the
Owner, in accordance with the Owner’s obligations under
paragraph 3.2.2.4 of GC 3.2 — CONSTRUCTION BY OWNER
OR OTHER CONTRACTORS, shall pay the Contractor the
cost of restoring the Work as the restoration of the Work
proceeds and as provided in GC 5.2 — APPLICATIONS FOR
PROGRESS PAYMENT and GC 5.3 - PROGRESS
PAYMENT.

5 Contractors’ Equipment Insurance

“All risks” contractors’ equipment insurance covering
construction machinery and equipment used by the Contractor
for the performance of the Work, excluding boiler insurance,
shall be in a form acceptable to the Owner and shall not allow
subrogation claims by the insurer against the Owner. The
policies shall be endorsed to provide the Owner with not less
than 30 days’ notice, in writing, in advance of cancellation,
change or amendment restricting coverage. Subject to
satisfactory proof of financial capability by the Contractor for
self-insurance of his equipment, the Owner agrees to waive
the equipment insurance requirement.

The Contractor shall be responsible for deductible
amounts under the policies except where such amounts may
be excluded from the Contractor’s responsibility by the terms
of GC 9.1 - PROTECTION OF WORK AND PROPERTY and
GC 9.2 - DAMAGES AND MUTUAL RESPONSIBILITY.
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11.1.3 Where the full insurable value of the Work is
substantially less than the Contract Price, the Owner may
reduce the amount of insurance required to waive the course
of construction insurance requirement.

11.1.4 If the Contractor fails to provide or maintain insurance
as required by the Contract Documents, then the Owner shall
have the right to provide and maintain such insurance and
provide evidence of same to the Contractor. The Contractor
shall pay the costs thereof to the Owner on demand, or the
Owner may deduct the amount that is due or may become due
to the Contractor.

11.1.5 All required insurance policies shall be with insurers licensed
to underwrite insurance in the jurisdiction of the Place of the
Work.”

scs3 GC11.2 CONTRACT SECURITY
scs3.1 | 11.2.1 | Delete paragraph 11.2.1 and replace it with the following:
“11.2.1 If required by the Contract Documents, the Contractor
shall, prior to the execution of the Contract and within 7
calendar days of receiving Notice in Writing to do so, furnish
a performance bond and labour and material payment bond
which meets the requirements under paragraph 11.2.2.”
scs3.2 | 11.2.2 | Delete paragraph 11.2.2 and replace it with the following:

“11.2.2 The performance bond and labour and material
payment bond, if required, shall:

.1 Dbe issued by a duly licensed surety company, which has
been approved by the Owner and is permitted under the
Construction Act,

.2 beissued by an insurer licensed under the Insurance Act
(Ontario) and authorized to transact a business of
suretyship in the Province of Ontario;

.3 shall be in the form prescribed by the Act;
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4 have a coverage limit of at least 50 per cent of the
Contract Price, or such other percentage of the Contract
Price as stated in the Contract Documents;

.5 extends protection to Subcontractors, Suppliers, and any
other persons supplying labour or materials to the
Project; and

4 shall be maintained in good standing until the fulfillment
of the Contract, including all warranty and maintenance
periods set out in the Contract Documents.”

scs3.3 | 11.2.3 | Add new paragraph 11.2.3 as follows:

“11.2.3 It is the intention of the parties that the performance
bond shall be applicable to all of the Contractor’s obligations
in the Contract Document and, wherever a performance bond
is provided with language which conflicts with this intention, it
shall be deemed to be amended to comply. The Contractor
represents and warrants to the Owner that it has provided its
surety with a copy of the Contract Documents prior to the
issuance of such bonds.”

scs54 GC 121 INDEMNIFICATION

scs41 | 121 Delete GC 12.1 — INDEMNIFICATION in its entirety and substitute as
follows:

“12.1.1 The Contractor shall indemnify and hold harmless the
Owner, its parent, subsidiaries and affiliates, their respective
partners, trustees, officers, directors, agents and employees
and the Consultant from and against any and all claims,
liabilities, expenses, demands, losses, damages, actions,
costs, suits, or proceedings (hereinafter called “claims”),
whether in respect of claims suffered by the Owner or in
respect of claims by third parties, that directly or indirectly
arise out of, or are attributable to, the acts or omissions of the
Contractor, its employees, agents, Subcontractors, Suppliers
or any other persons for whom it is in law responsible
(including, without limitation, claims that directly or indirectly
arise out of, or are attributable to, loss of use or damage to
the Work, the Owner's property or equipment, the
Contractor’s property or equipment or equipment or property

LEGAL*51547467.1



GRAND RIVER COLLEGIATE
INSTITUTE RENOVATIONS Section 0 0 73 00
TENDER #7268-RW-22 Supplementary Conditions

Page 130 of 240

adjacent to the Place of the Work or death or injury to the
Contractor’s personnel).

12.1.2 The provisions of GC 12.1 - INDEMNIFICATION shall survive
the termination of the Contract, howsoever caused and no
payment or partial payment, no issuance of a final certificate
of payment and no occupancy in whole or in part of the Work
shall constitute a waiver or release of any of the provisions of
GC12.1”

scss GC 12.2 WAIVER OF CLAIMS
scss.1 | 12.2.1 | In paragraph 12.2.1 in the fourth line after the word “limitation” add
the words “claims for delay pursuant to GC 6.5 DELAYS”
-and-
add the words “(collectively “Claims”)” after “Substantial Performance
of the Work” in the sixth line.
scss5.2 | 12.2.1 | In subparagraph 12.2.1.1 change the word “claims” to “Claims” and
A change the word “claim” to “Claim”.
scss5.3 | 12.2.1 | In subparagraph 12.2.1.2 change the word “claims” to “Claims”.
2
scss.4 | 12.2.1 | Delete subparagraph 12.2.1.3 in its entirety.
3
scss5 | 12.2.1 | In paragraph 12.2.1.4 change the word “claims” to “Claims”.
4

SC55.6 12.2.2

In paragraph 12.2.2 delete the words “in paragraphs 12.2.1.2 and
12.2.1.3” and replace them with “in paragraph 12.2.1.2”

-and-

change the word “claims” to “Claims” in both instances and change
the word “claim” to “Claim”.

SC55.7 12.2.3

Delete paragraph 12.2.3 in its entirety.

SC55.8 12.2.4

Delete paragraph 12.2.4 in its entirety.

SC55.9 12.2.5

Delete paragraph 12.2.5 in its entirety.
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scs5.10 | 12.2.6 | In paragraph 12.2.6 change the word “claim” to “Claim” in all
instances in the paragraph.
scss.11 | 12.2.7 | In paragraph 12.2.7 change “The party” to “The Contractor
-and-
change the word “claim” to “Claim” in all instances in the paragraph.
scss.12 | 12.2.8 | In paragraph 12.2.8 delete the words “under paragraphs 12.2.1 or
12.2.3” and replace them with “under paragraph 12.2.1”
-and-
change both instances of the words “the party” to “the Contractor”.
Change the word “claim” to “Claim” in all instances in the paragraph.
scs5.13 | 12.2.9 | Delete paragraph 12.2.9 in its entirety.
scss.14 | 12.2.1 | Delete paragraph 12.2.10 in its entirety.
0
scs6 GC 12.3 WARRANTY
scse.1 | 12.3.2 | Delete from the first line of paragraph 12.3.2 the word, “The” and
substitute with the words “Subject to paragraph 3.4.1, the...”
scs6.2 | 12.3.7 | Add new paragraphs 12.3.7 to 12.3.12 as follows:
to
1231 | “12.3.7 Where required by the Contract
2 Documents, the Contractor shall provide a maintenance bond

as security for the performance of the Contractor’s obligations
as set outin GC 12.3 WARRANTY.

12.3.8 The Contractor shall provide fully and properly completed and
signed copies of all warranties and guarantees required by the
Contract Documents, containing:

A the proper name of the Owner,

2 the proper name and address of the Project;

3 the date the warranty commences, which shall be at the
“date of Substantial Performance of the Work” unless
otherwise agreed upon by the Consultant in writing.

4 a clear definition of what is being warranted and/or
guaranteed as required by the Contract Documents;
and
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5 the signature and seal (if required by the governing law
of the Contract) of the company issuing the warranty,
countersigned by the Contractor.

12.3.9 Should any Work be repaired or replaced during the time
period for which it is covered by the specified warranty, a new
warranty shall be provided under the same conditions and for
the same period as specified herein before. The new warranty
shall commence at the completion of the repair or
replacement.

12.3.10 The Contractor shall ensure that its Subcontractors are
bound to the requirements of GC 12.3 — WARRANTY for the
Subcontractor’s portion of the Work.

12.3.11 The Contractor shall ensure that all warranties, guarantees
or other obligations for Work, services or Products performed
or supplied by any Subcontractor, Supplier or other person
in connection with the Work are obtained and available for
the direct benefit of the Owner. In the alternative, the
Contractor shall assign to the Owner all warranties,
guarantees or other obligations for Work, services or
Products performed or supplied by any Subcontractor,
Supplier or other person in connection with the Work and
such assignment shall be with the consent of the assigning
party, where required by law, or by the terms of that party’s
contract. Such assignment shall be in addition to, and shall
in no way limit, the warranty rights of the Owner under the
Contract Documents.

12.3.12 The Contractor shall commence or correct any
deficiency within 2 Working Days after receiving a Notice in
Writing from the Owner or the Consultant, and shall complete
the Work as expeditiously as possible, except in the case
where the deficiency prevents maintaining security or where
basic systems essential to the ongoing business of the
Owner and/or its tenants cannot be maintained operational
as designed. In those circumstances all necessary
corrections and/or installations of temporary replacements
shall be carried out immediately as an emergency service.
Should the Contractor fail to provide this emergency service
within 8 hours of a request being made during the normal
business hours of the Contractor, the Owner is authorized,
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notwithstanding GC 3.1, to carry out all necessary repairs or
replacements at the Contractor’s expense.”

*NEW* PART 13 OTHER PROVISIONS

scs7 GC 13.1

OWNERSHIP OF MATERIALS

SC57.1 13.1

Add new GC 13.1 — OWNERSHIP OF MATERIALS as follows:
“GC 13.1 OWNERSHIP OF MATERIALS

“13.1.1 Unless otherwise specified, all materials existing at the Place
of the Work at the time of execution of the Contract shall
remain the property of the Owner. All Work and Products
delivered to the Place of the Work by the Contractor shall be
the property of the Owner. The Contractor shall remove all
surplus or rejected materials as its property when notified in
writing to do so by the Consultant.”

scs58 GC 13.2

CONSTRUCTION LIENS

SC58.1 13.2

Add new GC 13.2 — CONSTRUCTION LIENS as follows:
“GC 13.2 LIENS

13.2.1 Notwithstanding any other provision in the Contract, the
Consultant shall not be obligated to issue a certificate, and
the Owner shall not be obligated to make payment, subject to
the Owner’s requirement to issue a Notice of Non-Payment
(Form 1.1) to the Contractor, if at the time such certificate or
payment was otherwise due:

.1 a claim for lien has been registered against the Project
lands by a Subcontractor or a Supplier that has not been
vacated or discharged by the Contractor in accordance
with the requirements of this Contract, or

.2 if the Owner or a mortgagee of the Project lands has
received a written notice of a lien that has not been
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13.2.2

13.2.3

13.2.4

resolved by the Contractor through the posting of security
or otherwise.

In the event a construction lien arising from the performance
of the Work is registered or preserved against the Project
lands by a Subcontractor or a Supplier, or a written notice of
a lien is given or a construction lien action is commenced
against the Owner by a Subcontractor or a Supplier, then the
Contractor shall, at its own expense:

.1 within 10 calendar days of registration of the construction
lien, vacate or discharge the lien from title to the premises
(i.e. the Place of the Work). If the lien is merely vacated,
the Contractor shall, if requested, undertake the Owner’s
defence of any subsequent action commenced in respect
of the lien, at the Contractor’s sole expense;

.2 within 10 calendar days of receiving notice of a written
notice of a lien, post security with the Ontario Superior
Court of Justice so that the written notice of a lien no
longer binds the parties upon whom it was served; and

.3 satisfy all judgments and pay all costs arising from such
construction liens and actions and fully indemnify the
Owner against all costs and expenses arising from same,
including legal costs on a full indemnity basis.

In the event that the Contractor fails or refuses to comply with
its obligations pursuant to paragraph 13.2.2, the Owner shall,
at its option, be entitled to take all steps necessary to address
any such construction liens including, without limitation and in
addition to the Owner’s rights under paragraph 13.2.4, the
posting of security with the Ontario Superior Court of Justice
to vacate the claim for lien from title to the Project lands, and
in so doing will be entitled to a full indemnity from the
Contractor for all legal fees, security, disbursements and
other costs incurred and will be entitled to deduct same from
amounts otherwise owing to the Contractor.

In the event that any Subcontractor or Supplier registers any
claim for lien with respect to all or part of the Place of Work,
the Owner shall have the right to withhold, in addition to the
statutory holdback, the full amount of said claim for lien plus
either: (a) $250,000 if the claim for lien is in excess of
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$1,000,000 or (b) 25% of the value of the claim for lien and to
bring a motion to vacate the registration of said claim for lien
and any associated certificate of action in respect of that lien,
in accordance with Section 44 of the Act, by paying into court
as security the amount withheld.

13.2.5 Nothing in this GC 13.2 serves to preclude the Contractor
from preserving and perfecting its lien in the event of non-
payment by the Owner.”
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APPENDIX 1
to the Supplementary Conditions

Project -specific requirements for a“ Proper Invoice ”

To satisfy the requirements for a Proper Invoice, the following criteria, as may be
applicable in each case, must be included with the Contractor’s application for payment:

A the written bill or request for payment must be in writing;

2 the Contractor’'s name and current address;

3 the Contractor’'s HST registration number;

4 the date the application for payment was prepared by the Contractor;

5 the period of time in which the services or materials were supplied to the Owner;

.6 the purchase order number provided by the Owner;

v reference to the provisions of the Contract under which payment is being sought
(e.g. GC 5.3 — PROGRESS PAYMENTS for progress payments, GC 5.4 —
SUBSTANTIAL PERFORMANCE OF THE WORK, GC 5.7 — FINAL PAYMENT for
final payment, etc.);

.8 a description, including quantities where appropriate, of the services or materials,
or a portion thereof, that were supplied and form the basis of the Contractor’s
request for payment;

9 the amount the Contractor is requesting to be paid by the Owner, set out in a
statement based on the schedule of values approved under GC 5.2.5, separating

out any statutory or other holdbacks, set-offs and HST;

10 a sworn Statutory Declaration in the form CCDC 9A-2018, only for second
and subsequent progress payments;

11  a current Workplace Safety Insurance Board clearance certificate;
.12  a pre-approved schedule of values, supplied by the Contractor, for Divisions 1
through 14 of the Specifications (or equivalent Construction Specifications Institute

Masterformat) of the Work, aggregating the total amount of the Contract Price,
including all supporting invoicing;
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13

14

15

.16

A7

18

19

a separate pre-approved schedule of values, supplied by each Subcontractor, for
each of Division 15, 16, and 17 of the Specifications (or equivalent Construction
Specifications Institute Masterformat) of the Work, aggregating the total amount of
the Contract Price, including all supporting invoicing;

invoices and other supporting documentation for all claims against the cash
allowance;

a current, acceptable, and up to date Construction Schedule Update;

if requested by the Owner, a current and valid certificate(s) of insurance as required
under GC 11.1 — INSURANCE;

the name, title, telephone number and mailing address of the person at the place
of business of the Contractor to whom payment is to be directed;

a current, up to date, and approved Shop Drawing log;

in the case of the Contractor’'s application for final payment, in addition to the
foregoing requirements (as applicable):

(@) any documents or materials not yet delivered pursuant to paragraph 5.4.5,
together with complete and final as-built drawings;

(b)  the Contractor's written request for release of the deficiency holdback,
including a statement that no written notices of lien have been received by
it;

(c) the Contractor’s written certification that there are no outstanding claims,
pending claims or future claims from the Contractor or their Subcontractors
or Suppliers; and

(d)  sufficient evidence of the Contractor's compliance with GC 3.13.3.

END OF AMENDMENTS TO CCDC 2 - 2008
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SECTION 01 14 00 - WORK RESTRICTIONS

1.0

1.1.

1.2.

1.3.

1.4

GENERAL

SECTION INCLUDES

i
2

Connecting to existing services
Special scheduling requirements

RELATED SECTIONS

i
2
3

Section 01 53 00 - Temporary Construction.

Section 01 33 00 - Submittal Procedures.

This section describes requirements applicable to all Sections within Divisions
02 to 49.

EXISTING SERVICES

i

3
4

Notify Owner and Consultant and utility companies of intended interruption of

services and obtain required permission.

Where Work involves breaking into or connecting to existing services, give

Consultant and Owner, forty-eight (48) hours of notice for necessary

interruption of mechanical or electrical service throughout course of work.

.1 Keep duration of interruptions minimum.

.2 Perform interruptions after normal working hours of occupants,
preferably on weekends.

Provide for vehicular, pedestrian and personnel traffic.

Construct barriers in accordance with Section 01 53 00.

AFTER HOURS WORK

i

Schedule Work with school staff through the Board's contact so as to limit
disruption to school operations. Include for any overtime, to ensure orderly
and continuous progression of Work and operation of school.

Direct calls from Contractors to Board staff to adjust alarms and to arrange for
access will not be accepted. All correspondence must be through the Project
Manager.

Arrange 48 hours in advance with Board to obtain an access card and adjust
security alarms for after hours Work.

Bidders are cautioned that the Board will be compensated by the Contractor
for false alarms. Any costs associated with each false alarm will be levied
against the Contractor for false fire alarm activation or security alarm
activation. These costs may include, but are not limited to:
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.1 Fines or penalties imposed by the local Fire Services,
.2 Fines or penalties imposed by the local Police Services,
.3 Overtime costs borne by the Board.

.5 Contractors are responsible for ensuring doors and windows are secured prior
to leaving school.

.6 Unless specifically stated otherwise school activities take precedence over
Contractor’s activities.

1.5. SPECIAL REQUIREMENTS

.1 Schedule and perform work in occupied areas to Board Representative’s
approval.

.2 Schedule and perform noise generating work to Board Representative’'s
approval.

.3 Submit schedule of special requirements or disruptions in accordance with
Section 01 33 00.

4 All Contractor personnel are restricted to the job site and necessary access
routes. No personnel shall visit other areas or buildings without specific
authorization.

END OF SECTION
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SECTION 01 19 00 — SPECIFICATIONS AND DOCUMENTS

1.0

1.1.

1.2.

1.3.

1.4

GENERAL

RELATED DOCUMENTS
.1 This section describes requirements applicable to all sections within
Divisions 02 to 49.

WORDS AND TERMS

.1 Conform to definitions and their defined meanings in the Agreement and
Definitions portion of CCDC 2 for Supplementary Words and Terms listed in
Section 00 56 13.

COMPLEMENTARY DOCUMENTS

.1 Generally, drawings indicate graphically, the dimensions and location of
components and equipment. Specifications indicate specific components,
assemblies, and identify quality.

.2 Drawings, specifications, diagrams and schedules are complementary, each
to the other, and what is required by one, to be binding as if required by all.

.3 Should any conflict or discrepancy appear between documents, which
leaves doubt as to the intent or meaning, apply the Precedence of
Documents article below or obtain guidance or direction from Consultant.

4 Examine all discipline drawings, specifications, schedules, diagrams and
related Work to ensure that Work can be satisfactorily executed.

.5 All specification sections of the Project Manual and Drawings are affected by
requirements of Division 01 sections.

PRECEDENCE OF DOCUMENTS

.1 In the event of conflict within and between the Contract Documents, the
order of priority within specifications and drawings for this project are - from
highest to lowest:
.1 the Agreement and Definitions between the Owner and the

Construction

the Defined Terms, Definitions;

Supplementary Conditions;

the General Conditions;

Sections of Division 01 of the specifications;

Technical specifications Sections of Divisions 02 through 49 of the

specifications.

ouhwiN
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.7 Schedules and Keynotes:

.1 Material and finishing schedules within the specifications, then;

.2 Material and finishing schedules on drawings, then;

.3 Keynotes and definitions thereto, then;

.8 Drawings:

.1 Drawings of larger scale shall govern over those of smaller scale of
the same date, then;

.2 Dimensions shown on drawings shall govern over dimensions
scaled from drawings, then;

.3 Location of utility outlets indicated on architectural detail drawings
takes precedence over positions or mounting heights located on
mechanical or electrical Drawings.

.9 Later dated documents shall govern over earlier documents of the
same type.

1.5. SPECIFICATION GRAMMAR

.1 Specifications are written in the imperative command mode, in an
abbreviated form.

.2 Imperative language of the technical sections is always directed to the
Contractor identified as a primary constructor, as sole executor of the
Contract, unless specifically noted otherwise.

.1 This form of imperative command mode statement requires the primary
constructor to perform such action or Work.

.2 Perform all requirements of the Contract Documents whether stated
imperatively or otherwise.

.3 Division of the Work among subcontractors, suppliers, or others is solely the
prime constructor's responsibility. The Consultant(s) and specification
authors assume no responsibility to function or act as an arbiter to establish
subcontract scope or limits between sections or divisions of Work.

END OF SECTION
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SECTION 01 21 00 — ALLOWANCES

1.0 GENERAL

1.1. RELATED SECTIONS

i
2

Section 01 45 00 — Quality Control.
This section describes requirements applicable to all Sections within Divisions
02 to 49.

1.2. GENERAL

i

Allowances included herein are for items of Work which could not be fully
guantified prior to Bidding.

Expend each allowance as directed by the Consultant. Work covered by
allowances shall be performed for such amounts and by such persons as
directed by Consultant.

Funds will be expended by means of Cash Allowance allocations and
contingency allowance allocations.

Progress payments for Work and Products authorized under allowances will
be made in accordance with the payment terms set out in the Conditions of
the Contract.

The Contractor shall bid the work involved and submit the Bids received to
the Consultant and the Board, for approval

The Contractor shall submit 3 bids unless directed by the Board.

1.3. CASH ALLOWANCES

i

Cash allowances, cover the net cost to the Contractor of services, products,
construction machinery and equipment, freight, handling, unloading,
storage, installation where indicated, and other authorized expenses
incurred in performing the Work. Cash allowances shall not be included by a
subcontractor in the amount for their subcontract work.

Supply only allowances shall include:

.1 Net cost of Products.

.2 Delivery to Site.

.3 Applicable taxes and duties, excluding HST.

Supply and install allowances shall include:

.1 Net cost of Products.

.2 Delivery to Site.

.3 Unloading, storing, handling or products on site.

4 Installation, finishing and commissioning of products.
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.5 Applicable taxes and duties, excluding HST.

4 Inspection and testing allowances shall include:
.1 Net cost of inspection and testing services.
.2 Applicable taxes and duties, excluding HST.

.5 Other costs related to work covered by cash allowances are not covered by
the allowance, but shall be included in the Contract Price.

.6 Where costs under a cash allowance exceed the amount of the allowance,
the Contractor will be compensated for any excess incurred and substantiated
plus an allowance for overhead and profit as set out in the Contract
Documents.

.7 Progress payments on accounts of work authorized under cash allowances
shall be included in the monthly certificate for payment.

.8 Submit, before application for final payment, copies of all invoices and
statements from suppliers and subcontractors for work which has been paid
from cash allowances.

1.4. ALLOWANCES SCHEDULE
Include in the Bid Price a cash allowance of to address the cost of the
following items, including supply and installation:

.1 Designated Substance Removals related to additional removals not already
identified in the Contract documents or the Asbestos Audit Report.

.2 Independent Testing & Inspection (air testing, soil, concrete, mortar,
structural steel, air barrier, paving, painting, fireproofing and firestopping and
smoke seals and any other testing requested by the Consultant)

.3 New Window Coverings.

4 Data cabling installation and network equipment including terminations.

.5 Voice cabling installation and telephone equipment

.6 Access Control & Intrusion Detection Systems (security systems)

(Note: Where not otherwise identified in the Contract Documents and
including all cabling)

.7 Video surveillance system (Where not otherwise identified in the Contract
Documents and including all cabling)

LEGAL*51547467.1



GRAND RIVER COLLEGIATE
INSTITUTE RENOVATIONS Section 01 21 00
TENDER #7268-RW-22 Allowances

Page 144 of 240

.8 Public Address (PA) systems (Including all cabling and hardware)
9 Structural Reinforcement work related to sprinkler work.
.10  Door Hardware including Automatic Hardware.

.11 Interior Signage.

Total o f All Allowances:
$ 260,000.00

END OF SECTION
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SECTION 01 31 00 — PROJECT MANAGING AND COORDINATION

1.0 GENERAL

1.1. RELATED SECTIONS

ouhwN P

Section 01 32 00 - Construction Progress Documentation.

Section 01 33 00 - Submittal Procedures.

Section 01 53 00 — Temporary Construction Facilities

Section 01 61 00 — Product Requirements

Section 01 78 10 — Closeout Submittals and Requirements

This section describes requirements applicable to all Sections within
Divisions 02 to 49.

1.2. PROJECT COORDINATION

i

Perform coordination of progress schedules, submittals, use of site,

temporary utilities, construction facilities and construction Work, with

progress of Work of other contractors, under instructions of the Consultant.

The Contractor shall have total control of the Work and shall effectively

direct and supervise the Work so as to ensure conformity with the Contract

Documents and within the Contract Time.

The Contractor shall be solely responsible for the construction means,

methods, sequences, and procedures and for coordinating parts of the Work

under the contract.

Co-ordinate progress of the Work, progress schedules, submittals, use of

site, temporary utilities, construction facilities, safety regulations and fire

protection, as per authorities having jurisdiction codes.

The Consultant has the authority to stop the Work:

.1 whenever they observe or are made aware of unsafe conditions.

.2 whenever it is deemed necessary to protect the interests of the Board,

.3 whenever materials or workmanship are in contravention to the
Contract Documents

1.3. SITE SUPERVISOR AND PROJECT MANAGER

i

2

If requested, the Contractor shall provide the Consultant, in writing, the

name of the Project Manager and Site Supervisor, and proof of competent

experience in similar projects.

Performance of the Contractors Project Manager and Site Supervisor

.1 If the Board and or the Consultant become concerned with any of: Site
Safety, Project Schedule, or general compliance with the tender
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documents due to the performance of the Site Supervisor or Project
Manager, the Consultant and or the Board will identify the concerns in
writing to the Contractor.

.2 The Contractor shall respond in writing to the Board and Consultant
with a corrective action for each item within 24 hours.

.3 Ifitis found that any of the corrections are not immediately
implemented, the Consultant and the Board shall meet with the General
Contractor to review the credentials including curriculum vitae and
comparable experience of a replacement Site Supervisor and or Project
Manager proposed by that Contractor.

4 All outstanding concerns initiating the replacement of the personnel will
be immediately addressed to the satisfaction of the Consultant and the
Board.

If the Board and or the Consultant become concerned with site safety,

project schedule or general compliance with the tender documents due to

the performance of the Site Supervisor or the Project Manager, the

Consultant or the Board will issue the concerns in writing to the Contractor.

The Contractor shall respond in writing within 24 hours to the Consultant

and the Board. If any of the corrections are not immediately implemented,

the Consultant or the Board will schedule a meeting with the Consultant,

General Contractor and the Board. At this meeting the Contractor will

introduce the new Project Manager, and or Site Supervisor and present the

Curriculum Vitae for each showing proof of comparable experience in similar

projects. The Contractor will then address the outstanding concerns to the

satisfaction of the Consultant and the Board.

The Project Manager, and/or Site Supervisor shall not be replaced by the

Contractor without prior written approval from the Board and the Consultant.

1.4. PERMITS

i

The Board will obtain & pay for all building permits, but the Contractor
is responsible for all other permits, including electrical inspection and
fire alarm verification.

1.5. CONSTRUCTION DOCUMENTS

i

The Consultant will provide the Contractor with PDF copies of both the
drawings and the specification and CAD format files of the drawings at no
charge to the Contractor. All printing will be at the cost of the Contractor
including the AS-BUILT documents.
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1.6. PRECONSTRUCTION MEETING
.1 Immediately prior to construction and upon notification by the Consultant of
a time and date, the Contractor shall attend the preconstruction meeting at a
location as determined by the Consultant, along with authoritative
representatives of certain key subcontractors as specifically indicated in the
conference notice. Agenda to include following:

i
2
3

.10
A1

12

13
14
15

.16
A7
18

Appointment of official representative of participants in Work.

Project communications procedures

Schedule of Work, progress scheduling (including long lead items, cash
allowance items) as specified in Section 01 32 00.

Schedule of submission of shop drawings, samples, colour chips as
specified in Section 01 33 00.

Requirements for temporary facilities, washrooms, refuse bin, site sign,
offices, storage sheds, utilities, fences as specified in Section 01 53 00.
Delivery schedule of specified equipment as specified in Section 01 61
00.

Proposed changes, change orders, procedures, approvals required,
mark-up percentages permitted, time extensions, overtime, and
administrative requirements.

Owner furnished products.

Record drawings as specified in Section 01 78 10.

Maintenance material and data as specified in Section 01 78 10.
Take-over procedures, acceptance, and warranties as specified in
Section 01 78 10.

Monthly progress claims, administrative procedures, photographs, and
holdbacks.

Appointment of inspection and testing agencies

Insurances and transcript of policies.

Review Vendor Performance Evaluation for the Contractor and
Subcontractors

Hot Work Permit Process

Security Access, Fire Alarm shut down procedures

Any other items as required by owner, contractor or Consultant.

1.7. ON-SITE DOCUMENTS

LEGAL*51547467.1



GRAND RIVER COLLEGIATE
INSTITUTE RENOVATIONS Section 0 1 31 00
TENDER #7268-RW-22 Project Managing and Coordination

Page 149 of 240

i

Maintain at job site at all times, one copy (written or digital) each of the
following:

i
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Complete set of Contract drawings.

Specifications.

All Addenda.

Site Instructions and Sketches

Reviewed shop drawings and samples.

Change Orders and Contemplated Change Orders.

Other modifications to Contract.

Site Instructions

Colour schedule

Hardware List

Field test reports.

Copy of approved Work schedule.

Manufacturers' installation and application instructions.

Progress reports and meeting minutes.

Approved building permit documents.

Copy of current Ontario Building Code and National Building Code.
CSA Standard, CGSB Specifications. ASTM Documents and other
standards referenced to in the specifications.

Labour conditions and wage schedules.

Applicable current editions of municipal regulations and by-laws.
Current building codes, complete with addenda bulletins applicable to
the Place of the Work.

1.8. SCHEDULES

Within three weeks following the award of the Contract, submit a detailed,
trade by trade progress schedule for the work in a bar chart form acceptable
to the Consultant.

Submit preliminary construction progress schedule as specified in Section
01 32 00 to Consultant coordinated with Consultant's project schedule.
After review, revise and resubmit schedule to comply with revised project
schedule.

During progress of Work revise and resubmit as directed by Consultant.
Provide schedule updates every month with request for Payment, for
duration of Contract.

i

1.9. CONSTRUCTION PROGRESS MEETINGS
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.1 Prior to the commencement of the Work, the Contractor together with the
Consultant shall mutually agree to a sequence for holding regular "on site
meetings".

.2 The Contractor will organize site meetings. Ensure persons, whose
presence is required, are present and relative information is available to
allow meetings to be conducted efficiently.

.3 Contractor, major subcontractors and consultants involved in Work are to be
in attendance.

4 Post and forward copies of progress schedules for advice of Subcontractors,
Owner and Consultant.

.5 Notify parties minimum five (5) days prior to meetings.

.6 Record minutes of meetings and circulate to attending parties and affected
parties not in attendance within two (2) days after meeting.

.7 Agenda to include following:

.1 Review, approval of minutes of previous meeting.

Review of Work progress since previous meeting.

Field observations, problems, conflicts.

Problems which impede construction schedule.

Review of off-site fabrication delivery schedules.

Corrective measures and procedures to regain projected schedule.

Revision to construction schedule.

Progress schedule, during succeeding work period.

Review submittal schedules: expedite as required.

Maintenance of quality standards.

Review proposed changes for effect on construction schedule and on

completion date.

.12 Review site security issues.
.13 Other business.

.8 Schedule additional meetings, to expedite progress, should work require it.

.9 Keep Owner and Consultant informed of progress, of delays and potential
delays during all stages of Work. Do everything possible to meet progress
schedule

.10 Schedule and administer pre-installation meetings when specified in
sections and when required to coordinate related or affected Work.

©o N UM wWN
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1.10. SUBMITTALS
.1 Prepare and issue submittals to Consultant for review.
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.2 Submit preliminary Shop Drawings, product data and samples for review for

compliance with Contract Documents; for field dimensions and clearances,

for relation to available space, and for relation to Work of other contracts.

After review, revise and resubmit for transmittal to Consultant.

Submit requests for payment for review, and for transmittal to Consultant.

4 Submit requests for interpretation of Contract Documents, and obtain
instructions through Consultant.

.5 Process substitutions through Consultant.

Process change orders through Consultant.

.7 Deliver closeout submittals for review and preliminary inspections, for
transmittal to Consultant.

w

o

1.11. RECORD (AS-BUILT) DOCUMENTS AND SAMPLES
.1 Procedures for record as-built documents and samples as specified in
Section 01 78 10.
.2 Keep as-built documents and samples available for inspection by
Consultant.

1.12. CLOSEOUT PROCEDURES

.1 Take-over procedures, acceptance, and warranties as specified Section 01
78 10

.2 Notify Consultant and Board when Work is considered ready for Substantial
Performance.

.3 Accompany Consultant and Board on preliminary inspection to determine
items listed for completion or correction.

4 Comply with Consultant's instructions for correction of items of Work listed in
executed certificate of Substantial Performance.

.5 Notify Consultant of instructions for completion of items of Work determined
in Consultant's final inspection.

END OF SECTION
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SECTION 01 32 00 — CONSTRUCTION PROGRESS DOCUMENTATION

1.0 GENERAL

1.1. RELATED SECTIONS
.1 Section 01 33 00 - Submittal Procedures.
.2 This section describes requirements applicable to all Sections within
Divisions 02 to 49.

1.2. SCHEDULES
.1 Within seven 7 days following the award of the Contract, submit a detailed
cash flow chart broken down on a monthly basis, in a manner acceptable to
the Consultant. Cash flow chart shall indicate anticipated Contractor's
monthly progress billings from commencement of work until completion.
.2 Update cash flow chart whenever changes occur to scheduling and in
manner and at times satisfactory to Consultant.
.3 Submit schedule of values at least fourteen (14) days before the first
application
4 Submit schedules as follows:
Submittal Schedule for Shop Drawings and Product Data.
Submittal Schedule for Samples.
Submittal Schedule for timeliness of Owner-furnished Products.
Product Delivery Schedule.
Cash Allowance Schedule for acquiring Products and Installation.
Shutdown or closure activity.

oubhwiN P

1.3. CONSTRUCTION PROGRESS SCHEDULING
.1 Submit initial schedule to the Consultant and the Board in duplicate within
seven (7) days after following the award.
.2 Schedule Format.
.1 Prepare schedule in form of a horizontal bar chart.
.2 Split horizontally for projected and actual performance.
.3 Provide horizontal time scale identifying each Working Day of each
week.
.3 Schedule Submission.
.1 Consultant will review schedule and return reviewed copies within five
(5) days after receipt.
.2 Submit schedules in electronic format, forward to the Consultant and
Owner as a pdf. file.
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.10

A1
12

.3 Resubmit finalized schedule within five (5) days after return of review
copy.
4 Submit revised progress schedule with each application for payment.
.5 Distribute copies of revised schedule to:
.1 Job site office.
.2 Subcontractors.
.3 Other concerned parties.
.6 Instruct Consultant to report to Contractor within ten (10) days, any
problems anticipated by timetable shown in schedule.
Submit revised schedules with Application for Payment, identifying changes
since previous version.
Select either of the following paragraphs to identify the type and format of
schedule required.
Show complete sequence of construction by activity, identifying Work of
separate stages and other logically grouped activities. Indicate the early
and late start, early and late finish, float dates, and duration.
Indicate estimated percentage of completion for each item of Work at each
submission.
Indicate submittal dates required for shop drawings, product data, samples,
and product delivery dates, including those furnished by Owner and required
by Allowances.
Include dates for commencement and completion of each major element of
construction:
.1 Site clearing.
Site utilities.
Foundation Work.
Structural framing.
Subcontractor Work.
Equipment Installations.
.7 Finishes.
Indicate projected percentage of completion of each item as of first day of
month.
Indicate progress of each activity to date of submission schedule.
Indicate changes occurring since previous submission of schedule:
.1 Major changes in scope.
.2 Activities modified since previous submission.
.3 Revised projections of progress and completion.
4  Other identifiable changes.

oubhwi
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.13 Provide a written report to define:
.1 Problem areas, anticipated delays, and impact on schedule.
.2 Corrective action recommended and its effect.
.3 Effect of changes on schedules of other subcontractors.

1.4. PROGRESS PHOTOGRAPHS
.1 Digital Photography:

.1 Submit electronic copy of progress photographs of project, Digital
format, minimum 300 in megapixel resolution.

.2 ldentification: Name and number of project and date of exposure
indicated.

.3 Provide both interior and exterior photographs.

4 Number of Viewpoints: Locations of viewpoints determined by
Consultant.

.5 Frequency: Monthly with progress statement. Provide the required
number of pictures to accurately reflect the submitted progress
percentage.

1.5. SHOP DRAWING SUBMITTAL SCHEDULE

.1 Include schedule for submitting shop drawings, product data, samples

.2 Indicate dates for submitting, review time, resubmission time, and last date
for meeting fabrication schedule.

.3 Include dates when shop drawings and samples will be required for Owner-
furnished products.

4 Include dates when reviewed submittals will be required from Consultant.

.5 Provide final signed off copies of the shop drawings in digital format to the
Board.

END OF SECTION
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SECTION 01 33 00 — SUBMITTAL PROCEDURES

2.0 GENERAL

2.1. RELATED SECTIONS
.1 Section 01 32 00 - Construction Progress Documentation.
.2 Section 01 78 10 - Closeout Submittals.
.3 This section describes requirements applicable to all Sections within
Divisions 02 to 49.

2.2. ADMINISTRATIVE

.1 Submit to Consultant submittals listed for review. Submit with reasonable
promptness and in orderly sequence so as to not cause delay in Work.
Failure to submit in ample time is not considered sufficient reason for an
extension of Contract Time and no claim for extension by reason of such
default will be allowed.

.2 Work affected by submittal shall not proceed until review is complete.

.3 Present Shop Drawings, product data, samples and mock-ups in Metric (SI)
units. Shop drawings containing imperial measurements will be rejected.

4 Where items or information is not manufactured or produced in SI Metric
units, converted values within the metric measurement to the next largest
imperial size available. Tolerances of .0625 acceptable.

.5 Review submittals prior to submission to Consultant. This review represents
that necessary requirements have been determined and verified, or will be,
and that each submittal has been checked and co-ordinated with
requirements of Work and Contract Documents.

.6 Submittals not stamped, signed, dated, identified as to specific project, and
attesting to their being reviewed will be returned without being examined
and shall be considered rejected.

.7 Shop drawings which require the approval of a legally constituted authority
having jurisdiction shall be submitted by Contractor to such authority for
approval. Such shop drawings shall receive final approval of authority
having jurisdiction before Consultant's final review.

.8 No work, requiring a shop drawing submission, shall be commenced until
the submission has received Consultant's final review. Only shop drawings
bearing Consultant's review stamp are to be sent and used on the job site.

.9 Notify Consultant, in writing at time of submission, identifying deviations
from requirements of Contract Documents stating reasons for deviations.
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.10

A1
12

13

14

Shop drawings shall not contain substituted materials unless such
substitutions have been requested in advance and approved by Consultant.
Verify field measurements and affected adjacent Work are coordinated.
Contractor's responsibility for errors and omissions in submission is not
relieved by Consultant's review of submittals.

Contractor's responsibility for deviations in submission from requirements of
Contract Documents is not relieved by Consultant review.

Keep one (1) reviewed copy of each submission on site.

2.3. SHOP DRAWINGS AND PRODUCT DATA

i

The term "Shop Drawings" means drawings, diagrams, illustrations,

schedules, performance charts, brochures and other data which are to be

provided by Contractor to illustrate details of a portion of Work.

The term "design team" means Consultant and Sub-consultants whether

Sub-consultants are employees of Consultant or not, and includes structural,

mechanical, electrical, etc.

Indicate materials, methods of construction and attachment or anchorage,

erection diagrams, connections, explanatory notes and other information

necessary for completion of Work. Where articles or equipment attach or

connect to other articles or equipment, indicate that such items have been

coordinated, regardless of Section under which adjacent items will be

supplied and installed. Indicate cross references to design drawings and

specifications.

Allow fourteen (14) days for Consultant's review of each submission.

Adjustments made on Shop Drawings by Consultant are not intended to

change Contract Price. If adjustments affect value of Work, state such in

writing to Consultant prior to proceeding with Work.

Make changes in Shop Drawings as Consultant may require, consistent with

Contract Documents. When resubmitting, notify Consultant in writing of any

revisions other than those requested.

Accompany submissions with transmittal letter, containing:

.1 Date.

2 Project title and number.

.3 Contractor's name and address.

4 ldentification and quantity of each shop drawing, product data and
sample.

.5 Other pertinent data.

Submissions shall include:
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.10

A1

12
13
14

.1 Date and revision dates.

Project title and number.

.3 Name and address of:

.1 Subcontractor.
.2 Supplier.
.3 Manufacturer.

4 Contractor's stamp, signed by Contractor's authorized representative
certifying approval of submissions, verification of field measurements
and compliance with Contract Documents.

.5 Details of appropriate portions of Work as applicable:

.1 Fabrication.
.2 Layout, showing dimensions, including identified field dimensions,
and clearances.

Setting or erection details.

Capacities.

Performance characteristics.

Standards.

Operating weight.

Wiring diagrams.

Single line and schematic diagrams.

.10 Relationship to other parts of the Work.

After Consultant's review, distribute copies.

Submit Shop Drawings in Pdf. format for each requirement requested in

specification Sections and as consultant may reasonably request.

Submit product data sheets or brochures in Pdf. format for requirements

requested in specification sections and as requested by Consultant where

Shop Drawings will not be prepared due to standardized manufacture of

product.

Delete information not applicable to project.

Supplement standard information to provide details applicable to project.

If upon review by Consultant, no errors or omissions are discovered or if

only minor corrections are made, the drawings will be stamped as reviewed

or reviewed as modified and will be returned. At this point fabrication and
installation of Work may proceed. If Shop Drawings are rejected, noted
copy will be returned and re-submission of corrected Shop Drawings,
through same procedure indicated above, must be performed before
fabrication and installation of Work may proceed.

N
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15

.16

Signed drawings shall be returned to and retained by Contractor who is then
responsible for distribution of copies of corrected shop drawing to
appropriate Subcontractors for appropriate action and to municipal building
department for their records of those subjects required by authorities.

The Consultant's review is for the sole purpose of ascertaining conformance
with the general design concept. This review shall not mean the Consultant
approves the detail design inherent in the shop drawings, responsibility for
which shall remain with the Contractor submitting same, and this review
shall not relieve the Contractor of his responsibility for meeting the
requirements of the Contract Documents. The Contractor is responsible for
dimensions to be confirmed and correlated at the job site for information that
pertains solely to fabrication processes or to techniques of construction and
installation and for coordination of the work of all subtrades.

2.4. SAMPLES

i

.10

Submit for review to the Consultant three (3) samples as requested in
respective specification Sections.

Submit samples with identifying labels bearing material or component
description, manufacturer's name and brand name, Contractor's name,
project name, location in which material or component is to be used, and
date.

Deliver samples prepay any shipping charges involved for delivering
samples to destination point and returning to point of origin if required.
Provide samples of special products, assemblies, or components when so
specified.

No work requiring a sample submission shall commence until submission
has received Consultant's final review.

Notify Consultant in writing, at time of submission of deviations in samples
from requirements of Contract Documents.

Where colour, pattern or texture is criterion, submit full range of samples.
Adjustments made on samples by Consultant are not intended to change
Contract Price. If adjustments affect value of Work, state such in writing to
Consultant prior to proceeding with Work.

Make changes in samples which Consultant may require, consistent with
Contract Documents.

Reviewed and accepted samples will become standard of workmanship and
material against which installed Work will be verified.
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2.5. MOCK-UP
.1 Erect mock-ups to Section 01 45 00.

2.6. CERTIFICATES AND TRANSCRIPTS
.1 Immediately after award of Contract, and prior to commencing the work
submit the performance bond and the labour and materials payment bond
as described in the bid documents.
.2 Submit transcription of certified true copies of insurance immediately after
award of Contract.
A current WSIB clearance certificate
The bidder’s health and safety policy for the project.
A copy of the notice of project issued by the ministry of labour for the project
Building materials, components and elements specified without the use of
trade or proprietary names shall meet requirements specified. If requested
by Consultant, submit evidence of meeting requirements specified.
Evidence shall consist of certification based on tests carried out by an
independent testing agency. Certification based on previous tests for same
materials, components or elements is acceptable. Certification shall be in
form of written test reports prepared by testing agency.

o Ul hw

END OF SECTION
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SECTION 01 35 17 — FIRE SAFETY PROCEDURES

1.0

1.1.

1.2.

1.3.

1.4

GENERAL

RELATED SECTIONS

ar»wiNP

Section 01 14 00 — Work Restrictions.

Section 01 31 00 - Project Managing and Coordination.

Section 01 33 00 - Submittal Procedures.

Section 01 35 23 — Health and Safety

This section describes requirements applicable to all Sections within
Divisions 02 to 49.

FIRE SAFETY PLAN

i

Contractors and their personnel will be familiar with this section and its
requirements.

The contractor must take all necessary precautions during the carrying out
of the work to prevent the possibility of fire occurring.

FIRE PROTECTION

.1 Provide and maintain temporary fire protection equipment during
performance of Work required by the governing codes, regulations and
bylaws.

.2 The contractor will, at all times, when welding, brazing and performing any
operation with an open flame, combustible adhesives or flammable solvents
keep a portable, operable fire extinguisher within 3 meters of the operation.

HOT WORK

.1 Take all precautions to Work safely and to provide the necessary protection

to persons and property from Hot Work. This includes, but is not limited to

Brazing, Cutting, Grinding, Soldering, Thawing Pipe, Torch Applied Roofing

and Welding. With all such activity these steps are to be followed:

.1 Whenever possible, complete Hot Work in a welding shop or out of
doors at the school.

.2 Flammabile liquids, dust lint and oily deposits to be removed from within
50-ft (15m) of Work. Remove other combustibles where possible.
Otherwise protect with fire-resistive tarpaulins or metal shields.

.3 Explosive atmosphere in area eliminated. Floors swept clean.
Combustible floors wet down, covered with damp sand or fire-resistive
tarpaulins.
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.10

A1

12

13

All wall and floor openings covered. Fire-resistive tarpaulins suspended
beneath Work.

For on-site Work (indoor and out of doors), advise the Head Custodian,
Principal, Consultant (if assigned) and Project Coordinator prior to
Work being performed, and of related dangers.

Where the Fire Alarm system is required to be set to stand-by to
discourage false alarms from smoke detectors provide a firewatch
throughout the building or structure being worked on. NEVER put the
fire alarm system in stand-by mode when the building is occupied by
staff or students.

In the event of a fire as a result of the Hot Work, notify the fire
department immediately. Report incident to the head custodian, the
Consultant, if assigned, and Project Coordinator immediately, whether
extinguished or not. Provide a fire incident report to the Board.

Barriers must be set up to protect staff and students (i.e. pylons,
shields, and caution tape) from exposure to arc flash and smoke
migration.

Have all necessary doors, windows and/or drapes closed. Confer with
the Head Custodian to shut down all fan systems in the area to reduce
or eliminate smoke distribution.

Provide and keep fire extinguishers handy and in good Working
condition. Temporarily cover all smoke detectors in area during time of
Work.

Provide a fire watch/spot check for several hours after Work is
completed. Uncover smoke detectors.

On new construction, the requirements of the Hot Wok permit may be
waived, until such time as either Substantial Completion or Occupancy
is granted, whichever comes first.

On additions to existing buildings, the requirements for Hot Work
permits shall remain in place.

1.5. HOT WORK PERMIT
.1 A sample Hot Work Permit is attached to the specifications — refer to
Appendix 013517-A
.2 Each permit is valid for seven (7) days only and must be renewed prior to its
expiration date
.3 The contractor must obtain Hot Work Permits from the School Board’s
representative prior to the start of work.

LEGAL*51547467.1



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 01 35 17

TENDER #7268-RW-22 Fire Safety Procedures
Page 164 of 240

4 The contractor must complete the form as required and must keep the form
on site.

.5 Return each completed form to the School Board’s representative on date of
expiration.

.6 The most current version of the Permit and it's requirements shall be used
for the purposes of the Work.

1.6. FIRE PROTECTION SYSTEMS

.1 Any Modifications to Fire Alarm system and it's devices including service,
additions and changes in device location must be performed only by a
Certified Fire Alarm Technician as per the Ontario Fire Code section 1.1,
subsection 1.1.5.

.2 The Contractor will receive from the Board’s contact a contact number for
the monitoring service and a school system number.

.3 Bidders are cautioned that the Board will be reimbursed for the cost of false
alarms. Refer to Section 01 14 00 Work Restrictions, Para. 1.4.4,

4 An approved inspection firm shall verify all new fire alarm devices, in
accordance to CSA regulations. Certificate of Verification is required before
occupancy.

1.7. FIRE ALARM SHUT -DOWN PROCEDURE

.1 Do not shut the system down unless necessary. Plan the operation required
to reduce system down time to the least amount possible.

.2 Wherever possible, shut down only the zone needing Work and schedule
this down time in unoccupied school hours. Allow for this in your bid pricing.

.3 Discuss the possible down time with the head custodian and principal prior
to any partial or whole system shut down.

4 The school or building administration shall advise all staff of fire alarm
system shut down. This will include instructions to call 911 if they see a fire
and when system is back on line.

.5 Prior to alarm system shutdown and upon restoring the fire alarm system
individuals supervising the shut down must contact Direct Detect at 519-
741-2494 and have on hand the School System Account Number (this
number can be found on the decal on the fire alarm panel). The School
System Account Number will start with the prefix 209
.1 The Contractor shall provide full detail to the monitoring company as

requested including building number and name (as identified on the fire
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alarm monitoring panel), contact name, company name, length of time
system is down. Call shall be placed just prior to any shut down.
A fire patrol will need to be established and will include the following at the
Contractor’s expense:
.1 Patrol all halls and high-risk areas affected.
.2 Fire patrol shall have access to a phone and call 911 if they see a fire.
.3 Report all other problems they encounter.
4 Remain on patrol until system is back on.
Contact Direct Detect at 519-741-2494 and inform them when the system is
put back on line.
An activated system must not be reset until authorized by the Fire
Department and the cause of the alarm has been investigated.

1.8. FIRE PROTECTION EQUIPMENT IMPAIRMENT

i

Fire Protection Equipment referred to in this section includes sprinkler
systems, special fire suppression systems, and kitchen hood suppression
systems.

The Contractor will take all precautions including restrict all Hot Work
operations and shut down hazardous processes during all Fire protection
equipment impairment.

Do not shut the Fire protection equipment down unless necessary Plan the
operation required to reduce system impairment time to the least amount
possible.

Wherever possible, shut down only the Fire protection equipment needing
Work and schedule this impairment time for unoccupied school hours. Allow
for this in your bid pricing.

Discuss the possible down time with the head custodian and principal prior
to any partial or whole system impairment.

The school administration shall advise all staff of Fire protection equipment
shut down. This will include instructions to call 911 if they see a fire and
when system is back on line

The Contractor will plan to use temporary protection such as extra
extinguishers, charged hose lines and temporary sprinkler protection during
all Fire protection equipment impairment.

If the sprinkler system is restorable, either in whole or in part, the Contractor
or sub-Contractor shall assign someone to restore the system promptly in
the event of a fire.
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.9 A fire patrol may need to be established and will include the following at the

Contractor’s expense:

.1 Patrol all halls and high-risk areas affected.

.2 Fire patrol shall have access to a phone and call 911 if they see a fire.
.3 Report all other problems they encounter.

4 Remain on patrol until system is back on.

.10 The Contractor shall inform all sub trades that the Board has a Red Tag
Permit System and it shall be used for all Fire protection equipment
impairment.

.11 For ease of use, a Factory Mutual hanging wall kit has been place at all
Board Fire protection equipment locations. Supplies of Red Tag Permits are
provided there.

1.9. FIRE ALARM MODIFICATIONS AND MAINTENANCE
.1 Very important changes to Ontario Building Code as they relate to the

Standard for the Verification of Fire Alarm Systems CAN/ULC-S537-M have

taken effect December 24, 1999. (Minister’s Ruling 99-BC-01)

.1 Clause 5.1; “Addition of conventional field device(s), or modification(s),
to existing input circuit(s) or output circuit(s) shall require re-verification
of all devices served by those input circuit(s) or output circuit(s).” If one
device is added to a zone, the entire zone or in the case of a single
zone panel the entire system is to be verified.

.2 Clause 5.2 “Addition of input circuit(s) or output circuit(s) to an existing
fire alarm system shall require verification of the new circuit(s) in
accordance with this standard, and shall also require all previously
existing circuit(s) to be tested as follows:

.3 TEST: One conventional field device on each circuit shall be operated
to confirm activation of all output circuits in accordance with the
systems design.” Even though no other zones have been touched, one
device per input zone is to be tested when the Fire Alarm system is
modified.

4 Clause 5.5 “Where a transponder is added to an existing system, the
transponder shall be verified in accordance with subsections 3.2,
Wiring; and subsection 3.3 Control Units; and with CAN/ULC-S536,
Standard for the Inspection and Testing of Fire Alarm Systems as well
as re-verification of existing field devices and verification of new
conventional field devices.” If a new addressable device is added to a
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system, the new device is to be tested; as well a test must be
conducted on all addressable devices on the loop.

.5 Clause 5.6 “Where an existing fire alarm system control unit is replaced
with a new control unit, it shall be verified in accordance with CAN/ULC-
S536, Standard for the Inspection and Testing of Fire Alarm Systems.
Replacement of any control panel will require the testing of all existing
fire alarm devices.

.2 The Contractor and sub-Contractors shall include in the bid price for the
above ULC Standards requirements referenced in the Ontario Building
Code.

1.10. INSTALLATION AND/OR REPAIR OF ROOFING
.1 The Contractor will review with the Consultant and the Board’s
representative of the location of any asphalt kettles and the dates the kettles
will be in use. The Contractor, in the course of performing roofing work, will
ensure all personnel utilize the following precautions:

.1 Use only kettles equipped with thermometers or gauges in good
working order.

.2 Locate kettles in a safe place outside of building.

.3 Maintain continuous supervision while kettles are in operation and
provide metal covers for the kettles to smother any flames in case of
fire.

4 All roofing materials stored in locations no closer than 15 meters to any
structures.

1.11. FIRE DEPARTMENT ACCESS
.1 Designated fire routes must be maintained. Fire Department must be
advised of any work that would impede fire apparatus response.

1.12. SMOKING PRECAUTIONS
.1 Smoking is not permitted anywhere on Board properties. Workers who wish
to smoke must leave the property, and not within sight of students. Any
worker found to be in contravention of the Ontario Smoke Free Act will be
subject to legislated fines.

1.13. FLAMMABLE LIQUIDS

.1 The handling and storage on site of flammable liquids are to be governed by
the current National Fire Code of Canada.
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w

Flammable liquids such as gasoline, kerosene and naphtha may be kept for
ready use in quantities not exceeding 10 imperial gallons provided they are
stored in approved safety cans bearing the Underwriter's Laboratory of
Canada or Factory Mutual seal of approval.

Transfer of flammable liquids is prohibited within buildings.

Transfer of flammable liquids must not be carried out in the vicinity of open
flame or any type of heat producing devices.

Flammable liquids having a flash point below 100° F (37.7°C) such as
naphtha or gasoline must not be used as solvents or cleaning agents.
Flammable waste liquids, for disposal, must be stored in approved
containers located in a safe ventilated area. Quantities are to be kept to a
minimum.

END OF SECTION
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Contractor Hot Work Permit

1. Take all precautions to Work safely and to provide the necessary protection to
persons and property from Hot Work. This includes, but is not limited to Brazing,
Cutting, Grinding, Soldering, Thawing Pipe, Torch Applied Roofing and Welding.
With all such activity these steps are to be followed:

A. Whenever possible, complete Hot Work in a welding shop or out of doors
at the school.

B. Flammable liquids, dust lint and oily deposits to be removed from within 50-
ft (15m) of Work. Remove other combustibles where possible. Otherwise
protect with fire-resistive tarpaulins or metal shields.

C. Explosive atmosphere in area eliminated. Floors swept clean. Combustible
floors wet down, covered with damp sand or fire-resistive tarpaulins.

D. All wall and floor openings covered. Fire-resistive tarpaulins suspended
beneath Work.

E. For Work on walls or ceilings, remove combustibles away on other side.

2. For on-site Work (indoor, out of doors), advise the Head Custodian and Principal
prior to Work being performed, and of related dangers.

3. Inthe event of a fire as a result of the Hot Work, notify the fire department and the
head custodian immediately, whether extinguished or not.

4. Barriers must be set up to protect staff and students (i.e. pylons, shields, and
caution tape) from exposure to arc flash and smoke migration.

5. Have all necessary doors, windows and/or drapes closed. Request of the head
custodian to shut down all fan systems in the area to reduce or eliminate smoke
distribution.

6. Provide and keep fire extinguishers handy and in good Working condition.
Temporarily cover all smoke detectors in area during time of Work.

7. Provide a fire watch/spot check for several hours after Work is completed.
Uncover smoke detectors.
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SECTION 01 35 23 — HEALTH AND SAFETY

1.0

1.1.

1.2.

1.3.

1.4.

GENERAL

RELATED SECTIONS

.1 Section 01 31 00 - Project Managing and Coordination.

.2 Section 01 33 00 - Submittal Procedures.

.3 Section 01 35 17 — Fire Safety Requirements

4 Section 01 35 43 — Hazardous Materials

.5 Section 01 41 00 — Regulatory Requirements

.6 Section 01 53 00 — Temporary Construction Facilities

.7 This section describes requirements applicable to all Sections within
Divisions 02 to 49.

REFERENCES

.1 Province of Ontario, including requirements for a "Prime Contractor" as

defined by the Act.

SAFETY PLAN

i

Develop written site-specific Health and Safety Plan based on hazard
assessment prior to commencing any site Work and continue to implement,
maintain, and enforce plan until final demobilization from site. Health and
Safety Plan must address project specifications.

Consultant may respond in writing, where deficiencies or concerns are noted
and may request re-submission with correction of deficiencies or concerns.
Be governed by pertinent safety requirements of Federal or Provincial
Governments and of municipal bodies having authority, particularly the
Ontario Construction Safety Act, The Occupational Health and Safety Act for
Ontario, and regulations of Ontario Ministry of Labour, and work in
conjunction with proper safety associations operating under the authority of
Ontario Workers' Compensation Act. Protect Owner, Owner's employees,
the public and those employed on the Work from bodily injury and to protect
adjacent public and private property and Owner's property from damage.
Furnish and maintain protection, such as warning signs, tarpaulins, guard
rails, barriers, guard lights, night lights, railings around shafts, pits and
stairwells, etc. as required. Remove temporary protective measures when
no longer required.

TEMPORARY WORK
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Temporary work requiring engineering proficiency for the design, erection,
operation maintenance and removal shall be designed and bear stamp of
the registered professional Engineer or Architect. Detail drawings will be
submitted to the Consultant for review prior to commencing any work.
Before a temporary structure is used, person responsible for design, or their
representative, shall inspect structure and certify it has been constructed
according to their design.

1.5. RESPONSIBILITY

i

The "Prime Contractor”" according applicable local jurisdiction, is responsible
for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they
may be affected by conduct of Work.

Comply with and enforce compliance by employees with safety
requirements of Contract Documents, applicable federal, provincial,
territorial and local statutes, regulations, and ordinances, and with site-
specific Health and Safety Plan.

Should any unforeseen or peculiar safety-related factor, hazard, or condition
become evident during performance of Work, and follow procedures in place
for Employee's Right to Refuse Work in accordance with Acts and
Regulations of Health and Safety Act having jurisdiction. Advise the Board
and the Consultant verbally and in writing.

The Contractor shall make their own arrangements for emergency treatment
of accidents. Any accidents shall be reported immediately to the Board
contact.

The Contractor agrees to hold the Board harmless of any and all liability of
every nature and description, which may be suffered through bodily injuries,
involving deaths of any persons, by reasons of negligence of the Contractor,
his agents, employees, or his sub-Contractors.

1.6. SUBMITTALS

i
2

Make submittals in accordance with Section 01 33 00.

Submit site-specific Health and Safety Plan: Within ten (10) days after date

of Notice to Proceed and prior to commencement of Work. Health and

Safety Plan must include:

.1 Results of site specific safety hazard assessment.

.2 Results of safety and health risk or hazard analysis for site tasks and
operation
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.3 Submit one (1) copy of Contractor's authorized representative's work site
health and safety inspection reports to Consultant and Owner.

4 Submit copies of reports or directions issued by Federal, Provincial and
Territorial health and safety inspectors.

.5 Submit copies of incident and accident reports.

.6 Submit Material Safety Data Sheets (MSDS) to Consultant.

.7 Consultant's review of Contractor's final Health and Safety plan should not
be construed as approval and does not reduce the Contractor's overall
responsibility for construction Health and Safety.

.8 Medical Surveillance: Where prescribed by legislation, regulation or safety
program, submit certification of medical surveillance for site personnel prior
to commencement of Work, and submit additional certifications for any new
site personnel to Consultant.

.9 On-site Contingency and Emergency Response Plan: Address standard
operating procedures to be implemented during emergency situations.

.10 File Notice of Project with the Ministry of Labour prior to commencement of
Work.

1.7. SAFETY ACTIVITIES
.1 Perform site specific safety hazard assessment related to project.
.2 Schedule and administer Health and Safety meeting with Consultant prior to
commencement of Work.
.3 Perform Work in accordance with Section 01 41 00 - Regulatory
Requirements and this section.

1.8. HEALTH AND SAFETY COORDINATOR
.1 Employ and assign to Work, competent and authorized representative as

Health and Safety Coordinator. Health and Safety Coordinator must:

.1 have previous experience as a Health & Safety coordinator,

.2 have working knowledge of occupational safety and health regulations,

.3 be responsible for completing Contractor's Health and Safety Training
Sessions and ensuring that personnel not successfully completing
required training are not permitted to enter site to perform Work,

4 be responsible for implementing, enforcing daily and monitoring site-
specific Contractor's Health and Safety Plan, and

.5 be on site during execution of Work.

1.9. POSTING OF DOCUMENTS
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1.10.

1.11.

1.12.

1.13.

1.14.

1.15.

.1 Ensure applicable items, articles, notices and orders are posted in
conspicuous location on site in accordance with Acts and Regulations of
Health and Safety Act having jurisdiction, and in consultation with
Consultant.

CORRECTION OF NON-COMPLIANCE

.1 Immediately address health and safety non-compliance issues identified by
authority having jurisdiction or by Consultant or by the Board.

.2 Provide Consultant and/or Board with written report of action taken to
correct non-compliance of health and safety issues identified.

.3 Consultant and or the Board may stop Work if non-compliance of health and
safety regulations is not corrected.

PROJECT/SITE CONDITIONS
.1 Work at site will involve contact with:
.1 Refer to Section 01 35 43 Hazardous Materials

HAZARDOUS WORK
.1 Blasting or other use of explosives is not permitted at the place of work.

WORK STOPPAGE
.1 Give precedence to safety and health of public and site personnel and
protection of environment over cost and schedule considerations for Work.

LOCKOUT PROCEDURES

.1 All Work to be done on electrical systems or machinery, where the
unexpected switching on of the system or machinery could result in personal
injury to a student, staff, employee, or the Contractor's employee, must be
done in accordance with the Contractor’'s standard lockout procedure.

.2 The Contractor shall provide his/her own locks for the above procedure.

.3 The lock shall include contact information for the person(s) locking out such
device.

OVERHEAD LIFTING
.1 Under no circumstances will a crane or lifting device be used over a
occupied space.

LEGAL*51547467.1



GRAND RIVER COLLEGIATE

INSTITUTE RENOVATIONS Section 01 35 23

TENDER #7268-RW-22 Health and Safety
Page 176 of 240

.2 When working adjacent to occupied spaces, ensure a clearance of one
(empty) classroom, or a minimum of 10m between any occupied space and
the furthest possible reach of the crane.

1.16. WARNING SIGNS AND NOTICES
.1 Notices shall be posted advising of the hazard but will not be considered a
substitute for providing approved protection, separation, and space from the
hazard.

1.17. FIRE PROTECTION
.1 Provide and maintain temporary fire protection equipment during
performance of Work required by the governing codes, regulations and
bylaws.
.2 Burning rubbish and construction waste materials is not permitted on site.
.3 Maintain placed or installed Fire Protection to protect the portions of the
Work during construction.

1.18. SCENT-FREE ENVIRONMENT
.1 The Board requires that, where advised, a building may be deemed scent-
free and as such, the wearing of scented products is prohibited.
.2 Any methods or materials that are found to create negative responses in
staff or students shall cease and be removed under advisement of the
Consultant and or the Board, until alternate methods can be determined.

END OF SECTION
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SECTION 01 35 43 - HAZARDOUS MATERIALS

2.0

2.1.

2.2.

2.3.

2.4.

GENERAL

RELATED SECTIONS

.1 Section 01 35 23 — Health and Safety Requirements.

.2 Section 01 41 00 — Regulatory Requirements.

.3 This section describes requirements applicable to all Sections within
Divisions 02 to 49.

REFERENCES

.1 Province of Ontario, including requirements for a "Prime Contractor" as

defined by the Act.

ASBESTOS and OTHER REGULATED SUBSTANCES

i

An Asbestos Audit, as prepared by MTE Consultants Inc. for this facility, is
attached under Appendix 013543 A. A duplicate set is also available in the
Facilities Services Departments located in the Education Centre. Unless
specifically covered by a Cash Allowance or Contingency Allowance that
states otherwise, include in this Contract the required removal of all
asbestos containing materials (ACM) to complete the work. No claims for
extra costs will be accepted for areas known to contain ACM that are within
the scope of this Work.

Comply with applicable legislation regarding asbestos. Should the
Contractor encounter asbestos not noted in the referenced Asbestos Audit
that would be disturbed during the course of the Work, they should stop the
work in that immediate area and report the same to the Consultant and
Board contact.

In addition, Lead, Mercury, Silica, and Isocyanates are anticipated to be
present in existing facilities. New construction, renovations, or alterations
require compliance by the Contractor with the applicable legislation.

PROTOCOL FOR ABATEMENT WORK

i

This Protocol establishes the requirements to be followed by all Asbestos
Abatement Contractors involved with the Board. It applies to Type 1, Type 2
and Type 3 Operations as stated in the Regulations and applies to
emergency and non-emergency work (directly retained or working as a sub-
contractor).

Asbestos Abatement Contractors must maintain appropriate insurance
coverage and WISB certification.
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.3 Contractors retained for asbestos abatement work shall use personnel
certified by the Ontario College of Trades and must provide the Consultant
and Board with proof of asbestos certification (AAS and AAW) for all
supervisors / all staff involved.

4 School Access

i

During school hours all asbestos contractors are to report to the school
office upon arrival. After school hours, ensure card-in / card-out
procedures are followed and building security is maintained.

.5 Communication

i
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Establish communication contact list with email and phone numbers
that shall include:

.1 Principal / Vice Principal

Area Facility Manager

Head Custodian

Environmental Officer

Manager of Mechanical, Electrical and Environmental Services
Manager of Health Safety & Security

Contractor staff

Consultant

Contact the School Principal / Vice to set up a firm date for the
abatement (removal / repair). Schedule to allow at least 72 hours notice
ahead of the work.

Confirm the date by notifying via email the following:

.1 Principal / Vice-principal,

.2 Area Facility Manager, and

.3 Environmental Officer.

4 Consultant

Indicate the date, the start time, the anticipated completion time for the
work and the work areas in the school.

Identify personnel managing the project and provide current cell
numbers for emergency contacts.

For emergency work, as requested by Area Supervisors, Facility
Managers or Environmental Officer, no notification to the school is
required.

Additionally, for Type 3 work also contact:

.1 Manager of Health, Safety & Security, and

.2 Notify the MOL (also for Type 2) where required by regulation.
.3 Consultant
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.8

Discussions with other groups, school staff, media and others is
discouraged and shall be directed to the Board Communication Officer
where warranted.

.6 Asbestos Operations

i

LEGAL*51547467.1

Emergency work shall be carried out the same day (evening/night) or
under exceptional conditions the following day / evening / night.
Contractors shall exercise discretion when working in the school to
minimize anxiety of staff/school community. Where warranted, contact
Area Supervisor, Facility Manager or Environmental Officer to obtain
further direction.

For non-emergency work, contractor is to assess the work on site and
provide a cost estimate to the Environmental Officer,
(daniela_budure@wrdsb.on.ca) and Consultant. Some work will require
discussion with the Facility Manager or Environmental Officer to assess
if additional work should be done as to completely remove all ACM
material form the area or similar.

Where the MTE report shows ACM requiring repair, remove and re-
insulate where required.

Before beginning any Type 1, Type 2 or Type 3 Operations, the work
area must be secured, doors closed, warning signs added to all
entrances, caution tape used in open areas and signs used to restrict
access to the work area so as to keep persons not involved in the work
from entering in the work area.

Provide “Construction” warning signs on solid barriers between the
Work and public areas. Install a sufficient number of “asbestos
abatement” warning signs behind the barriers, posted to warn of the
hazard, and that access to the work area is restricted to persons
wearing protective clothing and equipment.

The contactor is responsible to disable the mechanical ventilation
serving the work area and positively prevent operation using Lock-out /
Tag-out devices for each air handling unit /fan. Exercise caution during
heating season to ensure areas of the building are maintained above
freezing and ensure equipment is turned back on after abatement / air
clearance completed.

Contractor’'s employees shall put on / take off PPE within work area
marked by construction signs. No employee shall leave the work area
wearing PPE.
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.8 All dust and waste is to be cleaned up and removed at frequent /
regular intervals as the work proceeds and immediately upon
completion. No waste bags or similar are to be left behind.

2.5. SUBMITTALS

.1 Once the abatement is completed, forward a Letter of Completion to the
Environmental Officer, (daniela_budure@wrdsb.on.ca). This letter shall be
received no later than 72 hours after completion and shall include any
sample results.

.2 For those projects requiring Air Clearance, ensure this info is sent without
delay but in all cases no later than 24 hours after sampling. All Type 3 work
must take into account that the initial samples may not pass and the
contactor must allow one additional day to re-clean and re-sample before
school is to resume operations. For those projects not under the direct
supervision of a Environmental Consultant, the contactor is to expedite the
air clearance sampling with the lab of their choice and carry these costs.

.3 Forward Air Clearance results to:

Principal / Vice-principal,

Facility Manager,

Environmental Officer,

Manager of Mechanical, Electrical and Environmental Services, and
Manager of Health, Safety & Security.

Consultant

ouhwiN P

2.6. ACKNOWLE DGEMENT
.1 The protocols for asbestos work must be read and understood by Asbestos
Contractor.
.2 Submit a signed copy of the most current copy of PROTOCOL FOR
ABATEMENT WORK (ASBESTOS ABATEMENT CONTRACTORS) to the
General Contractor, the Consultant, and the Board’s Environmental Officer.

END OF SECTION

LEGAL*51547467.1



Section 013543 $
$VEHVWRYV $XGLW

*UDQG 5LYHU &ROOH.
, QVWLWXWH

SVEHVWRGBWGDYSHSRUW

3URMHFW /RFDWLRQ
,QGLDQ 5IRDEKHBDH U

BUHSDUHG IRU
:DWHUORR 5HJLRQ 'LVWULFW 6FKRRO %RD
SUGHOMQ XH .LWFKHQHU 21

BUHSDUHG E\

07(&RQVXOWDQWYV
%LQJHPDQV &HQWUH 'ULYH

LWFKHQHU 21 1 %

$XIXVW

07( )LOH &R



$XIXVW
07( )LOH &R

:DWHRWRO5HILRQ 'LVWULFW 6FKRRO %RDUG
$UGHOW $YHQXH
LWFKHQHU 2QWDULR 1 & 5

5( $VEHVWRYV $XG LWUIs@G® WIHY HU & RIDVOMHUIW B WH
,QGLDQ SROWEKHQ@OQWDULR

,QWURGXFWLRQ

07( &RQVXOWDQWYV ,QF 07( ZDV DXWKRUL]JHG E\ WKH :DWHUORR 5
:5'6% WR FRQGXFWVHKMWRY $XGLWKSGXEMHRW EXLOGLQJ

7KH SXUSRVH RI WKZAD D WRYWHMQWQG GRFXPHQW WKH ORFDWLRQ
RI LGHQWLILHFRQWPHQWRY PDWHULDOV $&0 SUHVHQW ZLWKLQ WKI
DSSURSULDWH UHFRPPHQGDWLRQV IRU PDQDIJHPHQW DEDWHPHQW

7KH DXGVWRQGXFWHG LQ DFFRUGDQFH ZLWK ReHHatIMQABODY LR OLQLV'
Designated Substance-Asbestos on Construction Projects and in Buildings and Repair
Operations 2 5HJ 7KLV UHSRUW VKDOO UHSODFH SUHYLRXV DXGLW

6FRSRI :RUN

7KH 6 FRSH RI :RUN IRU WKLY DVVHVVPHQW 0ORGH® RSIKO-HWRFOB EY I0Q ¢
DFWLYLWLHV

SHYLHZ Rl HIDWWVWRULFDO UHSRUWY DQG GRFXPHQWDWLRQ S
EXLOGLQJ

9LVXDO LQVSHFWLRQ WR DYVHYNVRWYE\ ARCHAIWLRBGR$&0 H[FO:
SRUWDEOH VWUXFWXUHYV

&ROOHFWLRQ RI EXLOGLQJ PDWHULD ODVDPSOMHMW WVEKDW DUH VX
6XEPLVVLRQ RI VDPSOHV WR DQ DFFUHGLWHG ODERUDWRU\ D'
3KRWRJEDRKLRI GDPDJHG PDWHULDOV DQG
3UHSDURMNRIDSRUW ZL WK BHFRIPPHQGDWLRQV

OHWKRGRQRBISWVHVVPHQW &ULWHULD

7KLY LQVSHFWLRQ ZDV FRQGXFWHG E\ YLVXDO DQG ODERUDWRU\ L
DVVHVVPHQW Rl $&0 DQG WKHLU FRUUHVSRQGLQWORFOMWDR®DXVH
RXWOLQHG LQ 6HFWLRQ ZHUH LQVSHFWHG OLPLWHG WR EXLOGL
FRQQHFWLRQV 1RWZLWKVWDQGLQJ WKDW UHDVRQDEOH DWWHPSW



:DWHUORR 5HWVIURGWL6FKRRO %RDUC
$XIXVW

SRVVLELOLW\ RI FRQFHDOHG PDWHULDI¥OVHHBEQWM X @WIGO P\DX EQ/RAMD @ WE I
KDV RFFXUUHG DQG WKHUHIRUH DUH FXUUHQWO\ XQGRFXPHQWHG I

IRFDWLR@®D \WHDWD]DUGRXV WR WKH VXUYH\RU VXFK DV HOHF\

KHUH LQYDVLYH LQVSHFWLRQ MPROXG DB PRRIXIVW RF RUKVHH S X R @ MULW \
WKH LQWHJULW\ RI WKH HTXLSPHQW VXFK DV URRI V\VWHPV
FRPSRQHQWY RI PHFKDQLFDO HTXLSPHQW

IRFDWLRQV FRQFHDOHG E\ EXLOGLQJ ILQLVKHV WKDW UHTXLUI
IRU DFFHVWRUQB®MM/RQ RI TXDQWLWLHYV

ODWHULDOV WKDW LV SUHVHQW LQ VXFK DQ LQFRQVLVWHQW II
ILQLVKHY WKH H[WHQW FDQQRW EH GHWHUPLQHG

1IRGHUPDQHQW LWHPV RU SHUVRQDO FRQWHQWYVY IXUQLVKLQJ
BHWWOHG GXVW RU DL UEWR KB U ZD ¥HQWWWD XVHH V V

'XULQJ WKH DXGLW SURFHVV WKH JHQHUDO FRQGLWLRQ RI $&0V ZH
ZKLFK DUH GDPDJHG FDQ SRVH DQ LQFUHDVHG H[SRVXUH ULVN WR
WKH SXEDQH DVVHVVLED GEMDYVKEMHFWLYH DEDWHPHQW LWHPYV ZF
FDWHIJRWLKVLWRUHPHGLDO SULRULWL]DWLRQ

Monitor Annually

7KHVH DUH LWHPV ZKLEKREOL/BBD) H LKQRARYGIRRW SRVH DQ LPPHGLDW
WR ZRUNHUV IURP H[SRVXUGXWRVNRVWHKWWXW UHUMWMVFRQGLWLRQ RI W
ORFDWRRHPHGLDWLRQ LV UHTXLUH®&GKBIW HVIKW M PVLYPKR XREGHHHBRQL
\HDUO\ EDVLV IRU HYLGHQFH RI FRQWLQXHG GHJUDGDWLRQ 6KRXOC
DQ HYWQRDR VKRXOG EH FRPSOHWHG E\ D FRPSHWHQW SHUVRQ WR

Abatement Action Required

7KHVH DUH LWHPV GRPPWIGGVEMDSRWHQWLDO ULVN WR ZRUNHUV IL
DVEHVWRYV ILBVKIK\®KXHADWRFRQGLWLRQ BQ & RHSOIRBEBWULULHSDLU RU
UHPRRDWKHVH PDWHULDOVVYRRQUBVXLRMHGRQDEO\ SRVVLEOH

JLQGLQJV
$Q LQVSHFWLRQ RIDWKAR E@BXE®RIHEBFEOD7( RQ 7 KAVZRWR U H\
VFKRRO ZDV FRQVWIXFW BG GOWLRQY LQ7KH LOQVSHFWLRQ GLG QRW
DUHDV RI SRVW FRQVWUXFWLRQ RU UHQRYDWLRQ ZKHUH DOO ¥

DQG UHSODFHG DV DSSOLFDEOH

7KH $VEHVWRY ODQDJHPHQW 'DWBEBRYB RS DR UWREH3G )LEXUHY DUH
SURYLCHEGHQGL[IRHVH WRIJHWKHU SURYLGH D FXUUHQW VXPPDU\ R
WKURXJKRXW WKH EXLOGLQJ

$ VXPPDU\ Rl WKH GDPDJHG $&0 LGHQWLILHG DW WKH WLPH RI WKH
$SSHQGL] &

07( &RQVXOWOQWV $VEHVWRYV $XGLW BQGBWHWHU &,



:DWHUORR 5HWVIURGWL6FKRRO %RDUC
$XIXVW

7KH EXON DVEHVWRY VDPSOH ORFDWLRQ DQG®GSHEHMB\WLEDO VXPPDL

'XULQJ WKLV LQR/SBPWORY® ZHUH FROOHFWHG

$ VXPPDU\ Rl $&0 WKDW KDV EHHQ UHPRYH G QML.NFSWRYL. EHBYLRXV
EHORZ $00 RI WKHVH PDWHULDOV ZHU H: UHPKRYRIGRDV: E§QUW RI1 WK
SHQRYDWLRQ 3URMHFW

'5'6% 5RRF 7 $
6SUMSSOLHG ILUHSURRILQJ RQ VWUXFWXUDO EHDPV DQG FRO}
3LSH ILWWLQJV
2YHUVSUD\ RQ EORFN ZDOOWHRQGQASVYNMR ERBDGDWLRQV DQG
7JURZHOHG IULDE @K G IEHMW DH HRD V KIDMWHESVRIPI IEURBIUG L Q J
VHSDUDWLRQV

7KH IROORZLQFPYWBYQYIRYJ PDWHULDOV DUH7VWRO® BUIHYHQYWHZ LW
FRPSOHWLRQ RI DEDWHPHQW ZRUN

6SUMSSOLHG ILUHSURRILQJ DQG RYHUVSUD\ EHKLQG VWUXFW>
DFFHVVLEOH GXULQJ DEDWHPHQW ZLWKRXW VLJQLILFDQW GHP
6SUMSSOLHG ILUHSURRILIQWBWH & YINSWSR ERDUG FHLOLQJ VHS
QRW DFFHVVLEOH @XUIWXRRWDWHPHILMIBNY GHPROLWLRQ
6SUMSSOLHG ILUHBURRIL@ULGH EORFN ZDOO FDYLWLHV

1R DGGLWLRQDO $&0 RU VXVSHFW $&0 ZzDV LGHQWLILHG

'DPDJHG $&0 ZDV LGHQWS$ISSH®@ GRH I& U7 VRGHW D GHWDLOHG VXPPDL
UHTXLUHG DFWLRQV VSHFLILF WR HDFK PDWHULDO $W WKH WLPH
ZDV QRWHG WR EH LQ JRRG FRQGLWLRQ

S5HFRPPHQGDWLRQV

'DPDJHG $&0 ZDV LGHQWRI$SSHGHLHW® 7DEOHV DQG IRU D GHWD
UHTXLUHG DFWLRQV VSHFLILF WR HDFK PDWHULDO $W WKH WLPH
ZDV QRWHG WR EH LQ JRRG FRQGLWLRQ

7\SH DEDWHPHQWPDSHHIBRIQEBRNWHG MQQBHI QDGCONXB\OLILHG :5'6%
VWEHIOO RWBWH PHQMX YRW FRQGEHFMMHG/LILHG DVEHVWRY FRQWUDFW
TXDOLILHGXWW®R MRKMH W\SH RI ZRUN UHTXLUHG

07( &RQVXOWOQWV $VEHVWRYV $XGLW BQGBWHWHU &,



:DWHUORR 5HWVIURGWL6FKRRO %RDUC
$XIXVW

$00 DVEHVWRYV ZRUN PXWW EBEH BRFOBRW WFHVERENY ZKR DUH WUDLQHG
H[SHULHQFHG LQ WKH W\SH RI DVEHVWRY RSHUDWLRQV UHTXLUHG
WKLUG SDUW\ +HDOWK 6DIHW\ DQG (QYLURQPHQWDO SURIHVVLRQE
RSHUDWLRQV FRQWUDFWRUV PXVW EH FRUWHUWH6$D V7 §\DEHY RRRG/HS

DQG $VEHVWRY $EDWHPHQW 6XSHUYLVRUV $$6 7UDGH FRGH
7UDLQLQJ &ROOHJHV DQG 8QLYHUVLWLHV OLQLVWU\ Rl $GYDQFHG
SUHVFULEHG E\ 6HFWLRQ RI 2 5HJ

7KLY DXGLW ZDV FRQGXFWHG IRU WKH ORQJ WHUP PRDQRUHWRQW RI
IXWXUH FRQVWUXFWLRQ RU UHQRYDWLRQ SURMHFWY DGGLWLRQD!
UHTXLUHG

7KHUH DUH QR UHTXLUHPHQW R QX QRHUHPYRNYUH 40 OWHREVID EWILOGLQJ
EHFDXVH LW LV SUHVHQW +RZHYHU 2 5HJ UHTXLUHV WKDW
EH LPSOHPHQWHG DQG PDLQWDLQHG $VEHVWRV DZDUHQHVV WUDL
PD\ FRPH LQ FRQWDFWJZURKVSBYGHREXNWLHPHUJHQF\ VLWXDWLRQYV

$&0 WKDW ZLOO EH GLVWXUEHG RU ZLOO OLNHO\ EH GLVWXUEHG
FRQVWUXFWLRQ RU GHPROLWLRQ DFWLYLWLHYVY PXVW EH KDQGOHG
SURFHGXUMYEHLGHEKF 2 5HJ

$&0 PD\ DOVR EH SUHVHQW LQ FRQFHDOHG ORFDWLRQV ,I DQ\ FRQ
PDLQWHQDQFH DFWLYLWLHY DUH UHTXLUHG RU SODQQHG LQYDVL)
SRWHQWLDO $&0 PXVW BMRSWHXFRUPHGLSUWRHY 6KRXOG DQ\ VXVSH
GLVFRYHUHG ZRUN VKRXOG FHDVH DQG WKH PDWHULDOV VKRXOG
EH WUHDWHG PRPWEHRWRNVRU VDPSOHG DQG SURYHQ WR QRW FRQ
DFWLYLWLHV WKDW RUH RX 1$&H B XVWXEHE SHUIRUPHG LQ DFFRUGDQFF

07( &RQVXOWOQWV $VEHVWRYV $XGLW BQGBWHWHU &,



:DWHUORR 5HWVIURGWL6FKRRO %RDUC
$XIXVW

ILPLWDWLRQV

BHWFHV SHUIRURHERBVXOWDQWY ZBBPBRQGXFWHG LQ D PDQQHU FRQ'
ZLWK WKH OHYHO RI FDUH DQG VNLOO RUGLQDULO\ H[HUFLVHG E\ F
(QJLQHHULQJ &RQVXOWLQJ SURIHVVLRQ 1R RWKHU UHSUHVHQWI
DFFXUDF\ RI WKH LQIRUPDWLRQ FRQFOXVEG&RGWBEU QW FRRAHE) GO W
UHSRUW

7KLV UHSRUW ZDV FRPSOHWHG IRU WKHVV R,0H 2DWH FRIP G0 HDADHEG WLKQH
DFFRUGDQFH ZLWK WKH DSSURYHG 6FRSH REBYRWNF K HWHKILUHGHER U\g
QRW GHDO ZLVBRWBOQWM/XBWDSSOLFDEOH WR WKH VLWH DQG PD\ F
RI LQWHUHVW WR WKH UHDGHU 07( PDNHV QR UHSUHVHQWDWLRQ
DQOSRUWDQW HQYLURQPHQWDO IHDWXUHV H[FHSWGRQJJIUBYGGHG
FRQFOXVLRQV SUHVHQWHG LQ WKLV UHSRUW DUH EDVHG RQ VLWH
WLPH SHULRG RI WKH LOQYHVWLJDWLRQ 7KLV UHSRUWR\W. DRA LQW
D ULUNH IDFLOLW\

$Q\ XVH ZKLFK D WDKN.HNG RSIDWML\VPUHSRUW RU DQ\ UHOLDQFH RQ RL
EDVHG XSRQ LW DUH WKH UHVSRQVLELOLW\ RI VXFK WKLUG SDUWL
OLDELOLWLHV LQFXUUHG E\ RU GDPDJHV LI DQ\ VXIIHUHG E\ DQ\ V
PDGH RU DFWLRQV WDNHQ EDVHG XSRQ WKLV UHSRUW 2WKHUV Z
WKHLU RZQ LQYHVWLJIJDWLRQV DQG VWXG LRLY DV RH BW W FKPH.R) R K RV |
SODQV

, W VKRXOG EH UHFRJQL]HG WKDW WKIHH B\ WIHHY RH ZWL PHFHR R EIDKX VLR (
UHFRPPHQGDWLRQV LI DQ\ SURYLGHG LQ WKLV UHSRUW EHFDXVH
FDQ FKDQJH 6KRXOG DGGLWLRQDO RU QHZ LQIRUPDWLRQ EHFRPH
EH EURXJKW WR RXWHDWWKB@WARWVHYURIWEH FRQWHQWYV RI WKLV UFE

$00 RI ZKLFK LV UHVSHFWIXOO\ VXEPLWWHG

07( &RQVXOWIFQW V

OLFKDHO %HQQHWW 3DX0O 6HPHQLXN % (6 & (7

,QGRRU (QYLURQPHQWY 7HFK 0DQDJHU ,QGRRU (QYLURQP}
H[W H[W

3:6 DSP

$WWDFK

07 ? ? 5HSRYWWHDG\ )RU BHUDLQHE 5& YBHHLE R U W? B B B B5SWEHVWRV*$DRIGN5LYHU &, GRF][

07( &RQVXOWBQWYV $VEHVWRYV $XGLWBSGHBWWHU &,



SVEHVWRY ODQDJHPHQW



2ULJLQDO

6/ 6DPSOH /RFDWLRQ
9& 9LVXDOO\ &RQILUPHG

$GGLWLRQ V

1) 1RQ )ULDEOH
) JULDEOH

+0 +RPRJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

*UDQG S5LYHU &ROOHJLDWH ,Q\

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

2ULJLQDO %)% MOUSLFQM X U H "HF N BWHHO 1RQ $&0

2ULJLQDO %)% MOUSKLFQM X U H &RQFUHWH &RQFUHWH 1RQ $&0

2ULJLQDO %)% MOUSLFQM X U H

2ULJLQDO %¥DOGGa J 6SDQGUHO OHWDO 1RQ $&0

2ULJLQDO %¥DOGG A J %ULFN 9HQHHU %ULFN DQG ORUWDU 1RQ $&0

2ULJLQDO % RIYGIE KPR JV 30DVWHU "KLWH 7H[WXUHG 30DVWHU [1) $&0 6/ 6 $%& 1RY &KU\WRWLOH
2ULJLQDO %|X RONG LS HF W H G

2ULJLQDO %XLQGRQY

2ULJLQDO %XLOGRQY ' QWHULRU $OXPLQXP ){"s®@BFN 6HDODQW 7HFK :LQJ 1RQ $&0 |6/ 6 $%& 1RY 1°
2ULJLQDO %XLQGRQY (IWHULRU )UDPHV 'KLWH 6HDODQW 1RQ $&0 |6/ 6 % $SU 1°
2ULJLQDO %XDOGURAJRRU (IWHULRU )UDPHV 'KLWH 6HDODQW 1RQ $&0 |6/ 6 & $SU 1
2ULJLQDO %XRRGLSDQGUHO |[([WHULRU JUDPHYV %ODFN 1RQ $&0 |6/ 6 ( $SU 1°
2ULJLQDO %XRRGY QJ (IWHULRU )UDPHV %ODFN 1RQ $&0 |6/ 6 $SU 1
2ULJLQDO %0 DY GILLF J

% &RUULGRU 9)ORRU 7HUUD]]R 1RQ $&0

% &RUULGRU 4% DOO &RQFUHWH 1RQ $&0

% &RUULGRU % DOO &HUDPLF 7LOH 1RQ $&0

% &RUULGRU 48 HLOLQJ &HLOLQJ 7LOH | %XPS\ 3LQKROH 1RQ $&0

% &RUULGRU $&HLOLQJ 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1

% &RUULGRU $HFN OHWDO 3DQ 6WHHO 1RQ $&0

% &RUULGRU 4BLSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0

% &RUULGRU $B3LSLQJ

% % YORRU 9LQ\0 )ORRU 7LOH %HLJH 2DWPHDO 1RQ $&0 |6/ 6 DEF 'HF 6SDFH SGHQRYDWHG
% % 'DOO &RQFUHWH 1RQ $&0 6SDFH SHQRYDWHG
% % "HF N OHWDO 3DQ 6BWHHO 1RQ $&0 6SDFH SGHQRYDWHG
% $ % $ YORRU 9LQ\O )ORRU 7LOH %HLJH 2DWPHDO 1RQ $&0 |6/ 6 DEF 'HF 6SDFH SHQRYDWHG
% $ % $ :DOO &RQFUHWH 1RQ $&0 6SDFH SGHQRYDWHG
% $ % $ '"HF N OHWDO 3DQ 6WHHO 1RQ $&0 6SDFH SHQRYDWHG
% % % % YORRU 9LQ\0 )ORRU 7LOH %HLJH 2DWPHDO 1RQ $&0 |6/ 6 DEF 'HF 6SDFH SGHQRYDWHG
% % % % 'DOO &RQFUHWH %ORFN 1RQ $&0 6SDFH SHQRYDWHG
% % % % "HF N OHWDO 3DQ 6BWHHO 1RQ $&0 6SDFH SGHQRYDWHG
% & % & YORRU 9LQ\O )ORRU 7LOH %HLJH 2DWPHDO 1RQ $&0 |6/ 6 DEF 'HF 6SDFH SHQRYDWHG
% & % & 'DOO &RQFUHWH %ORFN 1RQ $&0 6SDFH SGHQRYDWHG
% & % & "HF N OHWDO 3DQ 6WHHO 1RQ $&0 6SDFH SHQRYDWHG
% % YORRU &RQFUHWH 1RQ $&0

% % 'DOO &RQFUHWH 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

*UDQG S5LYHU &ROOHJLDWH ,Q\

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

% % &HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 D 6 ' "HF -DQL"
% % "HF N OHWDO 3DQ 6WHHO 1RQ $&0

% %RLOHU 5RR|[FORRU &RQFUHWH 1RQ $&0

% %RLOHU 5RR[PDOO &RQFUHWH 1RQ $&0

% %RLOHU 5RR|RHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1
% %RLOHU 5RR/BLSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0

% %RLOHU 5RR|BLSLQJ

% $ %RLOHU 5RR[PORRU &RQFUHWH 1RQ $&0

% $ %RLOHU 5RR|PDOO &RQFUHWH 1RQ $&0

% $ %RLOHU 5RRI[RHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 "HF 1°
% $ %RLOHU 5RR|BLSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0

% $ %RLOHU 5RR|BLSLQJ 3LSH ,QVXODWLRQ +LJK '"HQVLW)\ JRDP XQGHU &D[QYDV : IR $&0

% % WRUDJH 5RRPORRU &RQFUHWH 1RQ $&0

% % BWRUDJH 5RRPDOO &RQFUHWH 1RQ $&0

% % 6WRUDJH 5SRRRHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 E "HF 1
% % BWRUDJH 5RRPHFN &RQFUHWH 1RQ $&0

% % 6WRUDJH 5RRBLSLQJ 3LSH ,QVXODWLRQ +LJK '"HQVLW)\ )RDP XQGHU &D[QYDV : VIR $&0

% & %RLOHU 5RR|[FORRU &RQFUHWH 1RQ $&0

% & %RLOHU 5RR|PDOO &RQFUHWH 1RQ $&0

% & %RLOHU 5RR|[RHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 % -DQ 1
% & %RLOHU 5RR|BLSLQJ 3LSH ,QVXODWLRQ )LEUHJODVV LQVXODWLRQ 1RQ $&0

% & %RLOHU 5RR|BLSLQJ 3LSH ,QVXODWLRQ +LJK '"HQVLW)\ JRDP XQGHU &D[QYDV : IR $&0

% & %RLOHU 5RR|PXFWLQJ

% & %RLOHU 5RR|PXFWLQJ 'XFW ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

% % 8QLIRUP 6\/WARRUH &RQFUHWH 1RQ $&0

% % S8QLIRUP 6WRODJH &RQFUHWH 1RQ $&0

% % SQLIRUP 6MRILDLIJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 G 'HF 1
% %RLOHU 5RR|[FORRU &RQFUHWH 1RQ $&0

% %RLOHU 5RR|PDOO &RQFUHWH 1RQ $&0

% %RLOHU 5RR|PDOO 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 ) -DQ 1
% %RLOHU S5RR|[RHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 H 6 $ 1°
% %RLOHU 5RR|BLSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

% %RLOHU 5RR|BLSLQJ 3LSH JLWWLQJ JLEUHJODVV 39& 1RQ $&0

% %RLOHU 5RR|BLSLQJ

% $ (OHFWULFDO ERRRU &RQFUHWH 1RQ $&0

% $ (OHFWULFDO bR &RQFUHWH 1RQ $&0

% $ (OHFWULFDO BRRPROLQJ 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 "HF 1
% $ (OHFWULFDO B&RHRIPOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1
% % 3XPS 5RRP [)ORRU &RQFUHWH 1RQ $&0

% % 3XPS 5RRP [:DOO &RQFUHWH 1RQ $&0

% % 3XPS 5RRP |&HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 "HF 1
% % 3XPS 5RRP |)ORRU &RQFUHWH 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

% % 3XPS 5RRP [3LSLQJ 3LSH ,QVXODWLRQ +LJK '"HQVLW\ )RDP XQGHU &D[QYDV : VIR $&0
% & %RLOHU 5RR[PORRU &RQFUHWH 1RQ $&0
% & %RLOHU 5RR[PDOO &RQFUHWH 1RQ $&0
% & %RLOHU 5RR[PDOO 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1
% & %RLOHU 5RRIRHLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1°
% BWRUDJH |[)ORRU &RQFUHWH 1RQ $&0
% BWRUDJH [:DOO &RQFUHWH 1RQ $&0
% BWRUDJH |[:DOO 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1°
% BWRUDJH [&HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1°
% BWRUDJH |[)ORRU &RQFUHWH 1RQ $&0
% BWRUDJH [:DOO &RQFUHWH 1RQ $&0
% BWRUDJH [&HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1°
% BWRUDJH ['HFN &RQFUHWH 1RQ $&0
% YJORRU 7HUUD]]R 1RQ $&0
% :DOO &RQFUHWH 1RQ $&0
% :DOO 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1°
% &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
% &HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 ( -DQ 1°
% 3LSLQJ 3LSH ,QVXODWLRQ J)LEUHJODVV LQVXODWLRQ 1RQ $&0
% $ 211ILFH YJORRU 7HUUD]]R 1RQ $&0
% $ 211ILFH :DOO &RQFUHWH 1RQ $&0
% $ 211ILFH &HLOLQJ 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 & -DQ 1
% $ 211ILFH '"HF N &RQFUHWH 1RQ $&0
% % &RPSXWHU)DRRU &RQFUHWH 1RQ $&0
% % &RPSXWH U : DRORCP &RQFUHWH 1RQ $&0
% % &RPSXWH U : DRORCP 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1°
% % &RPSXWHU &HRIRPL Q J &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
% % &RPSXWHU 'HRERP &RQFUHWH 1RQ $&0
% % &RPSXWHU HRERP OHWDO 3DQ 6BWHHO 1RQ $&0
% % &RPSXWHU FBFRM®J 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0
% % &RPSXWHU BFRRM®J 3LSH ,QVXODWLRQ YRDP LQVXODWLRQ 1RQ $&0
% $ % &RPSXWHU|[JRRRU &RQFUHWH 1RQ $&0
% $ % &RPSXWHU|[5RRP 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 |6/ 6 DEF 'HF 1"
% $ % &RPSXWHU|[5RRP &RQFUHWH 1RQ $&0
% $ % &RPSXWHU [BRROLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
% $ % &RPSXWHU [SRRR &RQFUHWH 1RQ $&0
% &KDQJH 5RRP 6\VRRRIH 9LQ\0 )ORRU 7LOH %HLJH 2DWPHDO 1RQ $&0 |[+0 6 'HF 1
% &KDQJH 5RRP 6\VROMIH &RQFUHWH 1RQ $&0
% &KDQJH 5RRP 6\\VRODIH 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 [+0 6 'HF 1°
% &KDQJH 5RRP 6 \WeRHILDDILHY J 7H[WXUHG 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 F 'HF 1°
6WDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

*UDQG S5LYHU &ROOHJLDWH ,Q\

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

BWDLUZHOQ:DOO &HUDPLF 7LOH 1RQ $&0
BWDLUZHOQ&HLOLQJ 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1
6WDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ:DOO &HUDPLF 7LOH 1RQ $&0
BWDLUZHOQ&HLOLQJ 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1
6WDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ:DOO &HUDPLF 7LOH 1RQ $&0
BWDLUZHOQ&HLOLQJ 'U\ZDOO 'U\ZDOO -RLQW &RPSRXQG 1RQ $&0 [+0 6 'HF 1

&RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO &RQFUHWH 1RQ $&0
&RUULGRU [:DOO &HUDPLF 7LOH 1RQ $&0
&RUULGRU |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU |[&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
$ 6WDJH /DQGL|IQORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF &KU\WRWLOH
$ 6WDJH /DQGL|ODOO &RQFUHWH 1RQ $&0
$ 6WDJH /DQGL|@HLOLQJ &HLOLQJ 7LOH | J)LEUHJODVV FRUH 1RQ $&0
$ 6WDJH /DQGL|@HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0
&ODVVURRP |)ORRU
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 3RVW 1RQ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RVD $&0
&ODVVURRP |[&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
&ODVVURRP |)ORRU
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
&ODVVURRP |[&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1"
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
&ODVVURRP |[&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |)ORRU
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& "'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RVD $&0
&ODVVURRP |[&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF &KU\WRWLOH

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 |6/ 6 $%& 'HF 1°
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |)ORRU
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
$ 211ILFH YORRU
$ 211ILFH :DOO &RQFUHWH 1RQ $&0
$ 211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
$ 211ILFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
$ 211ILFH &HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
BWRUDJH [)ORRU [ )ORRU 7LOH 'KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1
BWRUDJH [:DOO &RQFUHWH
BWRUDJH [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
BWRUDJH [&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |)ORRU
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0
*LUOV :DVKURR®RRU 7HUUD]]R 1RQ $&0
*LUOV :DVKURRPOO &RQFUHWH 1RQ $&0
*LUOV :DVKURRIPOO &HUDPLF 7LOH 1RQ $&0
*LUOV :DVKURRPLOLQJ &HLOLQJ 7LOH | YLEUHJODVYV 1RQ $&0
*LUOV :DVKURRPLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
&ODVVURRP |)ORRU
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 30DVWHU 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0
&ODVVURRP |)ORRU
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

&ODVVURRP |:DOO 'U\ZDOO 'U\ZDOO 3RVW 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 3RVW 1RQ $&0
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 'U\ZDOO 'U\ZDOO 3RVW 1RQ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0
&RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO &RQFUHWH 1RQ $&0
&RUULGRU [:DOO &HUDPLF 7LOH 1RQ $&0
&RUULGRU [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU [3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
&RUULGRU [&HLOLQJ 'U\ZDOO 1RQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH 'KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP |:DOO 30DVWHU 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
&ODVVURRP |&HLOLQJ
$ %XVLQHVV 21[)PRRU &DUSHW 1RQ $&0
$ %XVLQHVV 2I[)PRRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 |[+0 6 $%& 'HF 1
$ %XVLQHVV 21|LBB®O &RQFUHWH 1RQ $&0
$ %XVLQHVV 21|LBB®O 'U\ZDOO 'U\ZDOO 1RQ $&0 |[+0 6 $%&'( 'HF 1°
$ %XVLQHVV 21|LBB®O 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
$ %XVLQHVV 21[I&GFHH. OLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
$ %XVLQHVV 21[I&BFHHL OLQJ
% 21ILFH YORRU &DUSHW 1RQ $&0
% 21ILFH YORRU [ )ORRU 7LOH 'KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

% 211LFH 'DOO &RQFUHWH 1RQ $&0
% 211LFH 'DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
% 211LFH ‘DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% 211LFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
% 211LFH &HLOLQJ
& YORRU &DUSHW 1RQ $&0
& ‘DOO &RQFUHWH 1RQ $&0
& 'DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
& ‘DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
& &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
& &HLOLQJ
$9 2I1ILFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
$9 2IILFH YORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF 1
$9 2I1ILFH 'DOO &RQFUHWH 1RQ $&0
$9 2IILFH ‘DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&( "HF 1
$9 2I1ILFH &HLOLQJ 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( 'HF 1°
$ $9 2IILFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& "HF 1°
$ $9 2I1ILFH YJORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF 1
$ $9 2IILFH :DOO &RQFUHWH 1RQ $&0
$ $9 2IILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( '"HF 1
$ $9 2IILFH &HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
6$& 2I1ILFH |)ORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 [+0 6 $%& '"HF 1
6$& 2I1ILFH |:DOO &RQFUHWH 1RQ $&0
6$& 2I1ILFH |:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( '"HF 1
6$& 21ILFH |:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
6$& 2IILFH |&HLOLQJ &HLOLQJ 7LOH | BKRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
6$& 21ILFH |&HLOLQJ
YORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 [+0 6 $%& '"HF 1
:DOO &RQFUHWH 1RQ $&0
'DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( 'HF 1"
'DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&HLOLQJ
YORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1
:DOO &RQFUHWH 1RQ $&0
'DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( 'HF 1"
:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RVD $&0
&HLOLQJ
&RUULGRU |[)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO &RQFUHWH 1RQ $&0
&RUULGRU [:DOO &HUDPLF 7LOH 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
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2ULJLQDO

6DPSOH /RFDWLRQ
9& 9LVXDOO\ &RQILUPHG

$GGLWLRQ V

1) 1RQ )ULDEOH
) JULDEOH

+RPRIJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

&RUULGRU |[&HLOLQJ &HLOLQJ 7LOH [ BKRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU [3LSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0
&RUULGRU |[&HLOLQJ 'U\ZDOO 1RQ $&0
$ SHFHLYLQJ [)ORRU &RQFUHWH 1RQ $&0
$ SHFHLYLQJ [:DOO &RQFUHWH 1RQ $&0
$ SHFHLYLQJ [&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
$ SHFHLYLQJ [3LSLQJ
LWFKHQ [)ORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
LWFKHQ |[:DOO &RQFUHWH 1RQ $&0
LWFKHQ [:DoO 7LOH %ORFN 1RQ $&0
LWFKHQ &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
LWFKHQ [3LSLQJ
LWFKHQ [&HLOLQJ 6WHHO 'HFN 1RQ $&0
$ LWFKHQ 6WRUOJBRRILFH &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
$ LWFKHQ 6WRUOJBIOXILFH &RQFUHWH 1RQ $&0
$ LWFKHQ 6WRUIO&H LOILG H 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
.LWFKHQ &ODV|JORRB [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& "HF 1°
.LWFKHQ &0DV[vDARP &RQFUHWH 1RQ $&0
.LWFKHQ &0DV[VvDARP 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&( "HF 1°
LWFKHQ &ODV[QWRRP QJ &HLOLQJ 7LOH | BKRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
LWFKHQ &ODV/RBRRPQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
LWFKHQ &ODV[QWRRP QJ 'U\ZDOO 'U\ZDOO 1R &RPSRXQG 1RQ $&0
SHFHLYLQJ [)ORRU &RQFUHWH 1RQ $&0
SHFHLYLQJ |[:DOO &RQFUHWH 1RQ $&0
SHFHLYLQJ [&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
SHFHLYLQJ [3LSLQJ
$ BWRUDJH [)ORRU &RQFUHWH 1RQ $&0
$ BWRUDJH [:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0
$ BWRUDJH [:DOO &RQFUHWH 1RQ $&0
$ BWRUDJH |&HLOLQJ 'U\ZDOO 1RQ $&0
& &XVWRGLDO 6WDOIRFTRRP 9LQ\O 6KHHW )ORRULQJ*UH\ 3RVW
& &XVWRGLDO 6WDDIOXZRRP &RQFUHWH 1RQ $&0
& &XVWRGLDO 6WBIH L5RIRP]
& &XVWRGLDO 6WBLSLRRP 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0
' &XVWRGLDO 2)QRRU 9LQ\O0 6KHHW )ORRULQJ*UH\ 3RVW 1RQ $&0
&XVWRGLDO 2DEB 'U\ZDOO 'U\ZDO O 1RQ $&0
' &XVWRGLDO 2LR6B &RQFUHWH 1RQ $&0
&XVWRGLDO 2I@HE®LQJ 'U\ZDOO 1RQ $&0
( 'DVKURRP [)ORRU 9LQ\O 6KHHW )ORRULQJ*UH\ 3RVW 1RQ $&0
( "DVKURRP [:DOO &RQFUHWH 1RQ $&0
( "DVKURRP [&HLOLQJ
) BWRUDJH |)ORRU

$SSHQGL[ $
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2ULJLQDO

*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
6/

9& 9LVXDOO\ &RQILUPHG

6DPSOH /RFDWLRQ

$GGLWLRQ V

1) 1RQ )ULDEOH
) JULDEOH

+RPRIJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

) BWRUDJH [:DOO &RQFUHWH 1RQ $&0
) BWRUDJH |[:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
.LWFKHQ &ODV|JORRB [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
.LWFKHQ &0DV[VD@RP &RQFUHWH 1RQ $&0
.LWFKHQ &0DV[VvDGRP 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
LWFKHQ &ODV/RBRRPQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
LWFKHQ &ODV|/RBRRPQJ
LWFKHQ &ODV/RBRRPQJ 'U\ZDOO 'U\ZDOO 1R &RPSRXQG 1RQ $&0
6SHFLDO 1HHGV [9OBRWURRP 9LQ\O 6KHHW )ORRULQJ*UH\ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1
6SHFLDO 1HHGV @OD®OVURRP &RQFUHWH 1RQ $&0
6SHFLDO 1HHGV [@ODOVURRP 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
6SHFLDO 1HHGV [8&80HD \DLIQRR P &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
6SHFLDO 1HHGV 880D \D\LIQRR P
6SHFLDO 1HHGV [@@QBVYQURRP 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
$ 6WDLUZHOQ)ORRU &HUDPLF 7LOH 1RQ $&0
$ BWDLUZHOQ:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0
$ BWDLUZHOQ&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
$ BWDLUZHOQ3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
% BWRUDJH [)ORRU 9LQ\O 6KHHW )ORRULQJ*UH\ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
% BWRUDJH [:DOO &RQFUHWH 1RQ $&0
% BWRUDJH [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0
% BWRUDJH [:DOO &HUDPLF 7LOH 1RQ $&0
% BWRUDJH [&HLOLQJ
6WDIlI /RXQJH)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF 1°
6WDIlI /RXQJH:DOO &RQFUHWH 1RQ $&0
6WDIlI /RXQJH:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& "HF 1°
6WDIl /RXQJH&HLOLQJ
$ 211ILFH YORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF 1°
$ 21ILFH :DOO &RQFUHWH 1RQ $&0
$ 211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& "HF 1°
$ 21ILFH &HLOLQJ
& ':DVKURRP [)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF 1°
& 'DVKURRP [:D0OO &RQFUHWH 1RQ $&0
& 'DVKURRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& "HF 1°
& 'DVKURRP [&HLOLQJ
' ':DVKURRP [)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& "HF 1°
' 'DVKURRP [:D0OO &RQFUHWH 1RQ $&0
'DVKURRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& "HF 1°
' "DVKURRP [&HLOLQJ
6SHFLDO 1HHGV [OBRWURRP 9LQ\O 6KHHW )ORRULQJ*UH\ &REEOHVWRQH 1RQ $&0 |6/ 6 $%& 'HF 1
6SHFLDO 1HHGV [RODOVURRP &RQFUHWH 1RQ $&0
6SHFLDO 1HHGV [@ODOVURRP 'U\ZDOO 'U\ZDOO 1RQ $&0 |6/ 6 $%& 'HF 1°

$SSHQGL[ $
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2ULJLQDO

*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
6/

6DPSOH /RFDWLRQ
9& 9LVXDOO\ &RQILUPHG

$GGLWLRQ V

1) 1RQ )ULDEOH
) JULDEOH

+RPRIJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

6SHFLDO 1HHGV 880D \D\LIQRR P &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
6SHFLDO 1HHGV [8&0HD \DLLIQRR P
6SHFLDO 1HHGV [@@QBVYQURRP 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
6SHFLDO 1HHGV BQBVYQURRP
21ILFH YORRU
211LFH 'DOO &RQFUHWH 1RQ $&0
21ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
211LFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
21ILFH &HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
211LFH &HLOLQJ BWHHO 'HFN BWHHO 'HFN 1RQ $&0
211ILFH 3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
211ILFH 3LSLQJ
&ODVVURRP |)ORRU
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH ODVWLF|{%URZQ 1RQ $&0 6 $ $SU 1"
'DVKURRP [)ORRU 7HUUD]]R 1RQ $&0
'DVKURRP [:DOO &RQFUHWH 1RQ $&0
'DVKURRP [:DOO &HUDPLF 7LOH 1RQ $&0
':DVKURRP [&HLOLQJ &HLOLQJ 7LOH | YJLEUHJODVYV 1RQ $&0
'DVKURRP [&HLOLQJ BWHHO 'HFN 1RQ $&0
"DVKURRP |[6WUXFWXUH 6SUD\ DSSOLHG )LUH SURRIDEWDOODWLRQ 1RQ $&0
&ODVVURRP |[)ORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP [&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH ODVWLF|{%URZQ 1RQ $&0 |6/ 6 $SU 1°
&ODVVURRP [)ORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 |[+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &RQFUHWH 1RQ $&0
&ODVVURRP |6WUXFWXUH 6SUD\ DSSOLHG )LUH SURRIRRWDOODWLRQ 1RQ $&0
&ODVVURRP |)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 |6/ 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



2ULJLQDO

*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
6/

6DPSOH /RFDWLRQ

$GGLWLRQ V

+RPRIJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{

PDWHULDO VDPSOHG
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH
) JULDEOH

PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

&ODVVURRP |)ORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &RQFUHWH 1RQ $&0
&ODVVURRP |6WUXFWXUH 6SUD\ DSSOLHG )LUH SURRIDEWDOODWLRQ 1RQ $&0
&ODVVURRP |)ORRU
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [|:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO &RQFUHWH 1RQ $&0
&RUULGRU [:DOO &HUDPLF 7LOH 1RQ $&0
&RUULGRU [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU [3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
&RUULGRU [&HLOLQJ 'U\ZDOO 1RQ $&0
$ 0DLQ )R\HU |[)ORRU &HUDPLF 7LOH 1RQ $&0
$ 0DLQ )R\HU |[:DOO 'RRG 1RQ $&0
$ 0DLQ )R\HU |[:DOO *ODVV 1RQ $&0
$ 0DLQ )R\HU |[:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0
$ ODLQ )R\HU |[&HLOLQJ 7H[WXUHG )LQLVK 1RQ $&0 [+0 6 $%&'( 'HF 1"
&DIHWHULD|)ORRU [ )ORRU 7LOH 'KLWH EHLJH \HOORZ EOXH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&DIHWHULD|:DOO &RQFUHWH 1RQ $&0
&DIHWHULD|:DOO 7H[WXUHG )LQLVK 1RQ $&0 |6/ 6 $%&'( 'HF 1
&DIHWHULD|&HLOLQJ 7H[WXUHG )LQLVK 1RQ $&0 |6/ 6 $%&'( 'HF 1"
$ 6WDJH YORRU 'RRG 'RRG 1RQ $&0
$ 6 WDJH :DOO &RQFUHWH 1RQ $&0
$ 6WDJH &HLOLQJ &RQFUHWH 1RQ $&0
& &XVWRGLDO 6\WRBRUH
& &XVWRGLDO 6/WRODJH &RQFUHWH 1RQ $&0
& &XVWRGLDO 6/WRODJH 30DVWHU 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1"
& &XVWRGLDO 6YRHLIDIH J 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
6BHUYHU\ YORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
BHUYHU\ YORRU [ )ORRU 7LOH 'KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
6BHUYHU\ :DOO &RQFUHWH 1RQ $&0
BHUYHU\ &HLOLQJ
BHUYHU\ &HLOLQJ BWHHO 'HFN 1RQ $&0
'XFW 6KDIW|[)ORRU &RQFUHWH 1RQ $&0
'XFW 6KDIW|[:D0OO &RQFUHWH 1RQ $&0
7XFN 6KRS [)ORRU

$SSHQGL[ $
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*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7XFN 6KRS |:DOO &RQFUHWH 1RQ $&0
7XFN 6KRS |&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
7XFN 6KRS |&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
$ BWRUDJH |[)ORRU
$ 6WRUDJH [:DOO &RQFUHWH 1RQ $&0
$ BWRUDJH |[&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
$ 6WRUDJH |[&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
&RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO % ULFN 1RQ $&0
&RUULGRU [:DOO &HUDPLF 7LOH
&RUULGRU |[&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU |[&HLOLQJ 'U\ZDOO 1RQ $&0
$ &RUULGRU [)ORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1
$ &RUULGRU [:DOO &RQFUHWH 1RQ $&0
$ &RUULGRU [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
$ &RUULGRU |[&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
% 6WDII :DVKURRP |)®RPRIQ V 7HUUD]]R 1RQ $&0
% 6WDII :DVKURRP |:R®PGIQ V 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
% 6WDII :DVKURRP |&RPERQQV &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQIKROH [1RQ $&0 [+0 6 $%& 'HF 1
& 6WDII :DVKURRP|)CORRUV 7HUUD]]R 1RQ $&0
& 6WDII :DVKURRP|: DO® V 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
& 6WDII :DVKURRP|&HWHQL®DJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH [1RQ $&0 [+0 6 $%& 'HF 1
' &RUULGRU [)ORRU [ JORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1"
&RUULGRU [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
&RUULGRU [&HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQIKROH [1RQ $&0 [+0 6 $%& 'HF 1
( &RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
( &RUULGRU [)ORRU &HUDPLF 7LOH 1RQ $&0
( &RUULGRU [:DOO &RQFUHWH 1RQ $&0
( &RUULGRU [:DOO &HUDPLF 7LOH 1RQ $&0
( &RUULGRU [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
93 2IILFH )ORRU &DUSHW 1RQ $&0
93 2IILFH :DOO &RQFUHWH 1RQ $&0
93 2IILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
93 2IILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH [1RQ $&0 [+0 6 $%& 'HF 1"
&XVWRGLDJ)ORRU 7HUUD]]R 1RQ $&0
&XVWRGLDJ:DOO &RQFUHWH 1RQ $&0
&XVWRGLDJ&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
)ORRU [ )ORRU 7LOH "KLWH EOXH 1RQ $&0 [+0 6 $%& 'HF 1
'DOO &RQFUHWH 1RQ $&0
:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
211LFH )ORRU &DUSHW 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

21ILFH :DOO &RQFUHWH 1RQ $&0
211LFH 'DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
21ILFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
211LFH &HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
$ SHFRUGV 6WRUDRRU &DUSHW 1RQ $&0
$ SHFRUGV 6WRJUDDO &RQFUHWH 1RQ $&0
$ SHFRUGV 6WRUDDHD 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
$ SHFRUGV 6WREHIHOL QJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
$ SHFRUGV 6WR|BHIHOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
% 211LFH YORRU &DUSHW 1RQ $&0
% 211ILFH :DOO &RQFUHWH 1RQ $&0
% 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
% 211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
& 211ILFH YJORRU &DUSHW 1RQ $&0
& 211ILFH :DOO &RQFUHWH 1RQ $&0
& 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
& 211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
' 211ILFH YJORRU &DUSHW 1RQ $&0
211ILFH :DOO &RQFUHWH 1RQ $&0
211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
( 211ILFH YORRU &DUSHW 1RQ $&0
( 211ILFH :DOO &RQFUHWH 1RQ $&0
( 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
( 211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |1RQ $&0 [+0 6 $%& 'HF 1
) 211ILFH YORRU &DUSHW 1RQ $&0
) 211ILFH :DOO &RQFUHWH 1RQ $&0
) 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
) 21ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
* 211ILFH YORRU &DUSHW 1RQ $&0
* 21ILFH 'DOO &RQFUHWH 1RQ $&0
* 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
* 21ILFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
, 211ILFH YORRU &DUSHW 1RQ $&0
, 21ILFH :DOO &RQFUHWH 1RQ $&0
, 211ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
, 21ILFH &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
, 21ILFH &HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
6WDIlI 5RRP |)ORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
6WDIlI 5RRP |)ORRU &DUSHW 1RQ $&0
6WDIlI 5GRRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
6WDIl 5RRP |&HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°

$SSHQGL[ $
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2ULJLQDO

+0 +RPRJHQRXV ODWHULDO
6/ 6DPSOH /RFDWLRQ

KRPRIJHQHRXV ZLWK S{

PDWHULDO VDPSOHG
9& 9LVXDOO\ &RQILUPHG

PDWHULDO QRW VDPSOHGQ

*UDQG S5LYHU &ROOHJLDWH ,Q\

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

1) 1RQ )ULDEOH 'DWHV SURYLGHG LQ ODWHULDO 'HVFULSWLRQ 5RRH}
ULDEOH
$GGLWLROQ V ) ) GDWH RI LQVWDOODWLRQ UHQRYDWLRQ DQG FRQ
I
=

% 6WDIl :DVKURRP |)@®RPRIQ V 7HUUD]]R 1RQ $&0
% 6WDIl :DVKURRP [ R®BIQ V 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% 6WDIl :DVKURRP [&RPEDRQV &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
211LFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
21ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
211LFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
$ 6WDII :DVKURRP|)ORRUV 7HUUD]]R 1RQ $&0
$ 6WDIlI :DVKURRP|: Doi@ V 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
$ 6WDIl :DVKURRP|&IBHQLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
211LFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
211ILFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 & 'HF 1°
211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [6/ 6 $%& 'HF 1°
$ 211ILFH YJORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
$ 211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
$ 211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
% 211ILFH YORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
% 211ILFH :DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% 211ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
( RUN 5RRP |[)ORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
( "RUN 5RRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
( RUN 5RRP |[&HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1°
) "RUN 5RRP |[)ORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
) 'RUN 5RRP [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
) 'RUN 5RRP |&HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |1RQ $&0 [+0 6 $%& 'HF 1°
6WRUDJH 5RRPORRU [ )ORRU 7LOH %URZQ &REEOHVWRQH 1RQ $&0 [+0 6 $%& 'HF 1°
BWRUDJH 5RRPDOO 30DVWHU 30DVWHU 1RQ $&0 |6/ 6 $% 'HF 1°
BWRUDJH 5RRPDOO &RQFUHWH 1RQ $&0
BWRUDJH 5SRRRHLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&DUGLR 5RRFP)ORRU 5ROOHG /LQROHXP <HOORZ %OXH 3RVW 1RQ $&0
&DUGLR 5RRFP:DOO 30DVWHU 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1°
&DUGLR 5RRFP:DOO &RQFUHWH 1RQ $&0
&DUGLR 5RRP&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&DUGLR 5RRP&HLOLQJ
$ &DUGLR 5RRP)ORRU 5ROOHG /LQROHXP <HOORZ %OXH 3RVW 1RQ $&0
$ &DUGLR 5RRFP:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
$ &DUGLR 5RRFP:DOO &RQFUHWH 1RQ $&0
$ &DUGLR 5RRP&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
$ &DUGLR 5RRP&HLOLQJ
% BWRUDJH [)ORRU

$SSHQGL[ $
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2ULJLQDO

*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
6/

+RPRIJHQRXV ODWHULDO
6DPSOH /RFDWLRQ

9& 9LVXDOO\ &RQILUPHG

$GGLWLRQ V

1) 1RQ ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

% BWRUDJH [:DOO 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
% BWRUDJH |[:DOO &RQFUHWH 1RQ $&0
% BWRUDJH [&HLOLQJ
6HPLQDU 5RR[PORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
6HPLQDU 5RR[PDOO 'U\ZDOO 'U\ZDO O 1RQ $&0
6HPLQDU 5RR|RHLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 1RQ $&0
6HPLQDU 5RR[PORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
6HPLQDU 5RR[PDOO 'U\ZDOO 'U\ZDOO 1RQ $&0
BHPLQDU 5RR/[RHLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 1RQ $&0
6HPLQDU 5RR[PORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
6HPLQDU 5RR[PDOO 'U\ZDOO 'U\ZDO O 1RQ $&0
BHPLQDU 5RRI[RHLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 1RQ $&0
ODLQ 2IILFH|[)ORRU 9LQ\O 6KHHW )ORRULQJ*UH\ 3RVW 1RQ $&0
ODLQ 2IILFH|[:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
ODLQ 2IILFH|[:DOO &RQFUHWH 1RQ $&0
ODLQ 2IILFH|[&HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1"
$ 3ULQFLSDO V [0 RRHU 9LQ\O 6KHHW )ORRULQJ*UH\ 3RVW 1RQ $&0
$ 3ULQFLSDO V [2DDRH 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
$ 3ULQFLSDO V [2DDRH &RQFUHWH 1RQ $&0
$ 3ULQFLSDO V [RHIFH. QJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
% 6WDIl :DVKURRPRRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
% 6WDIlI :DVKURRPOO &RQFUHWH 1RQ $&0
% 6WDIl :DVKURRPOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
% 6WDIl :DVKURRAHLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
& 93 21ILFH YORRU &DUSHW 1RQ $&0
& 93 21ILFH :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
& 93 21ILFH :DOO &RQFUHWH 1RQ $&0
& 93 21ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1"
' 9DXOW 1RW ,QVSHFWHG
( 211ILFH YORRU &DUSHW 1RQ $&0
( 21ILFH 'DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 |[+0 6 $%&'( 'HF 1"
( 211ILFH :DOO &RQFUHWH 1RQ $&0
( 21ILFH &HLOLQJ &HLOLQJ 7LOH | OHGLXP )LVVXUH 5DQGRP 3LQKROH |[1RQ $&0 [+0 6 $%& 'HF 1
&RS\ 5RRP [)ORRU
&RS\ 5RRP [:DOO &RQFUHWH 1RQ $&0
&RS\ 5RRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
&RS\ 5RRP |[&HLOLQJ
21ILFH YORRU
21ILFH 'DOO &RQFUHWH 1RQ $&0
21ILFH &HLOLQJ
21ILFH &HLOLQJ 'HFN &RQFUHWH 1RQ $&0
$ BWRUDJH [)ORRU

$SSHQGL[ $
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*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

$ BWRUDJH [:DOO &RQFUHWH 1RQ $&0
$ BWRUDJH |&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
*LUOV :DVKURR®RRU 7HUUD]]R 1RQ $&0
*LUOV :DVKURRPOO &HUDPLF 7LOH 1RQ $&0
*LUOV :DVKURRPLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
$ %R\V :DVKURRPORRU 7HUUD]]R 1RQ $&0
$ %R\V :DVKURRPDOO &HUDPLF 7LOH 1RQ $&0
$ %R\V :DVKURRBRHLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
&ODVVURRP |)ORRU
&ODVVURRP [|:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&( 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH &HOOXORVH $FRXVWLF &HLOLQJ 7LOJHRQ $&0
*\ P YJORRU 'RRG 1RQ $&0
*\P :DOO &RQFUHWH &RQFUHWH 1RQ $&0
*\ P &HLOLQJ 2SHQ WR 6WUXFWXUH
$ BWRUDJH [)ORRU &DUSHW 1RQ $&0
$ BWRUDJH [:DOO &RQFUHWH 1RQ $&0
$ BWRUDJH [&HLOLQJ
% BWRUDJH [)ORRU &RQFUHWH 1RQ $&0
% BWRUDJH [:DOO &RQFUHWH 1RQ $&0
% BWRUDJH [&HLOLQJ &RQFUHWH 1RQ $&0
& 211ILFH YORRU
& 211ILFH :DOO &RQFUHWH 1RQ $&0
& 211ILFH &HLOLQJ
' BWRUDJH [)ORRU
BWRUDJH [:DOO &RQFUHWH 1RQ $&0
BWRUDJH [&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
( BWRUDJH [)ORRU &RQFUHWH &RQFUHWH 1RQ $&0
( BWRUDJH [:DOO &RQFUHWH &RQFUHWH 1RQ $&0
( BWRUDJH [&HLOLQJ &RQFUHWH &RQFUHWH 1RQ $&0
&ODVVURRP |)ORRU
&ODVVURRP |:DOO &RQFUHWH 1RQ $&0
&ODVVURRP [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&ODVVURRP [3LSLQJ
&ODVVURRP [3LSLQJ
&ODVVURRP |)ORRU [ )ORRU 7LOH "KLWH EHLJH 1RQ $&0 [+0 6 $%& 'HF &KU\WRWLOH
&ODVVURRP [:DOO &RQFUHWH 1RQ $&0
&ODVVURRP |:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1"
&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



2ULJLQDO

*UDQG S5LYHU &ROOHJLDWH ,Q\

‘owH wxtow |
6/

6DPSOH /RF

$GGLWLRQ V

) JULDEOH

DWLRQ

+RPRIJHQRXV ODWHULDO

KRPRIJHQHRXV ZLWK S{

PDWHULDO VDPSOHG
9& 9LVXDOO\ &RQILUPHG
1) 1RQ ULDEOH

PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI

GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

&ODVVURRP |&HLOLQJ &HLOLQJ 7LOH | &HOOXORVH $FRXVWLF &HLOLQJ 7LOHRQ $&0
&KDQJH 5RRP[)ORRU 7HUUD]]R 7HUUD]]R 1RQ $&0
&KDQJH 5RRP:D0OO &RQFUHWH %ORFN 3DLQWHG %ORFN 1RQ $&0
&KDQJH 5RRP|&HLOLQJ 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
YORRU 7HUUD]R 1RQ $&0
'DOO &RQFUHWH 1RQ $&0
&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\MRVD $&0
YORRU 9LQ\O 6KHHW )ORRULQJ%OXH 3RVW 1RQ $&0
:DOO &RQFUHWH 1RQ $&0
&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
$ YORRU 9LQ\O 6KHHW )ORRULQJ%OXH 3RVW 1RQ $&0
$ :DOO &RQFUHWH 1RQ $&0
$ &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\MRVD $&0
% YORRU 9LQ\O 6KHHW )ORRULQJ%OXH 3RVW 1RQ $&0
% :DOO % ULFN 1RQ $&0
% :DOO &HUDPLF 7LOH 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1
% &HLOLQJ &HLOLQJ 7LOH | BKRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
& YORRU 9LQ\O 6KHHW )ORRULQJ%OXH 3RVW 1RQ $&0
& :DOO &RQFUHWH 1RQ $&0
& &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
&RUULGRU [:DOO &RQFUHWH 1RQ $&0
&RUULGRU [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
&RUULGRU [&HLOLQJ 'U\ZDOO 1RQ $&0
7HDP &KDQJH 5/BA&RRU 7HUUD]]R 1RQ $&0
7HDP &KDQJH 5RB®O &RQFUHWH 1RQ $&0
7HDP &KDQJH 5RRIROLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
$ 6KRZHU 5RRP[)ORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
$ 6KRZHU 5RRP[:DOO &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
$ 6KRZHU 5RRP[&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
*\P 6BWRUH |[)ORRU
*\P 6BWRUH [:DOO &RQFUHWH 1RQ $&0
*\P 6WRUH |[&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
*\P YORRU "RRG 1RQ $&0
*\ P :DOO &RQFUHWH &RQFUHWH 1RQ $&0
*\P &HLOLQJ 2SHQ WR 6WUXFWXUH
*\ P 3LSLQJ
7HDP &KDQJH 5/BAGRRU &DUSHW 1RQ $&0
7HDP &KDQJH 5RB®O &RQFUHWH 1RQ $&0
7HDP &KDQJH 5RRIROLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
$ &KDQJH 5RRP :DYVYYORRRP 7HUUD]]R 1RQ $&0
$ &KDQJH 5RRP :DYVHKURRP &RQFUHWH 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ

_+o +RPRJHQRXV ODWHULDO KRPRJHQHRXV ZLWK SU 5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPP
6/ 6DPSOH /RFDWLRQ PDWHULDO VDPSOHG
2ULJLQDO 9& 9LVXDOO\ &RQILUPHG PDWHULDO QRW VDPSOHGQ
1) 1RQ )ULDEOH 'DWHV SURYLGHG LQ ODWHULDO 'HVFULSWLRQ 5RRH}
$GGLWLRQ V ) JULDEOH GDWH RI LQVWDOODWLRQ UHQRYDWLRQ DQG FRQ
I
=Z

$ &KDQJH 5RRP :DV&WRRIPQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% &KDQJH 5RRP :DYVYYORRRP 7HUUD]]R 1RQ $&0
% &KDQJH 5RRP :DYVKURRP &RQFUHWH 1RQ $&0
% &KDQJH 5RRP :DYV&MRRIPQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
*\P YORRU ‘RRG 1RQ $&0
*\P 'DOO &RQFUHWH 1RQ $&0
*\P &HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0
*\ P 3LSLQJ
$ ,QVWUXFWRU MWQRREH 7HUUD]]R 1RQ $&0
$ ,QVWUXFWRU M DOOFH &RQFUHWH 1RQ $&0
$ L QVWUXFWRU V&HMILDREKJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% ,QVWUXFWRU MWQRREH 7HUUD]]R 1RQ $&0
% ,QVWUXFWRU [ DOOFH &RQFUHWH 1RQ $&0
% L,QVWUXFWRU V&HILDEKJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
& L, QVWUXFWRU : DMKRIRR P 7HUUD]]R 1RQ $&0
& ,QVWUXFWRU :DMXOURRP &RQFUHWH 1RQ $&0
& L, QVWUXFWRU : D&KURIRPJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
' ,QVWUXFWRU b}XORRZRHW &HUDPLF 7LOH 1RQ $&0
L, QVWUXFWRU pb:KORZ® U &HUDPLF 7LOH 1RQ $&0
L QVWUXFWRU P&RIZBIUQ J &HUDPLF 7LOH 1RQ $&0
( L, QVWUXFWRU : DPVKRIRRP 7HUUD]]R 1RQ $&0
( ,LQVWUXFWRU :DMXOURRP &RQFUHWH 1RQ $&0
( L, QVWUXFWRU : D&KURIRPJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
) ,QVWUXFWRU bXORRZRHW &HUDPLF 7LOH 1RQ $&0
) L QVWUXFWRU pb:KORZ® U &HUDPLF 7LOH 1RQ $&0
) L QVWUXFWRU P&RIZBIUQ J &HUDPLF 7LOH 1RQ $&0
* BWRUDJH [)ORRU
* BWRUDJH [:DOO &RQFUHWH 1RQ $&0
* BWRUDJH [&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1"
+ L QVWUXFWRU [J0RRW
+ L QVWUXFWRU [2D0OPH &RQFUHWH 1RQ $&0
+ L QVWUXFWRU |RIHILEH QJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
7HDP &KDQJHU[RBRRU 7HUUD]]R 1RQ $&0
7HDP &KDQJHU[RR®O &RQFUHWH 1RQ $&0
7HDP &KDQJHU[RBR®O &HUDPLF 7LOH 30DVWHU 1RQ $&0 |[+0 6 $%& 'HF 1"
7HDP &KDQJHU[RRIROLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
% 6KRZHU 5RRP[)ORRU &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
% 6KRZHU 5RRP[:DOO &HUDPLF 7LOH &HUDPLF 7LOH 1RQ $&0
% 6KRZHU 5RRP[&HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
& &KDQJH 5RRP :DYVYYORRRP 7HUUD]]R 1RQ $&0
& &KDQJH 5RRP :DYVYKURRP &RQFUHWH 1RQ $&0
& &KDQJH 5RRP :DV&WRRIPQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7HDP &KDQJH 5/BA&RRU 7HUUD]]R 1RQ $&0
7HDP &KDQJH 5RB®O &RQFUHWH 1RQ $&0
7HDP &KDQJH 5RRIROLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1
% YORRU 7HUUD]]R 1RQ $&0
% :DOO &RQFUHWH 1RQ $&0
% &HLOLQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
& &KDQJH 5RRP :DYVYYORRRP 7HUUD]]R 1RQ $&0
& &KDQJH 5RRP :DYVYHKURRP &RQFUHWH 1RQ $&0
& &KDQJH 5RRP :DV&WRRIPQJ 30DVWHU 30DVWHU 1RQ $&0 [+0 6 $%& 'HF 1°
7 YORRU 7HUUD]]R 1RQ $&0
7 :DOO &RQFUHWH 1RQ $&0
7 :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
7 3LSLQJ 5DLQ :DWHU /HDGHU +RUVHKDLU 1RQ $&0
7% &RUULGRU [)ORRU 7HUUD]]R 1RQ $&0
7% &RUULGRU [:DOO &RQFUHWH 1RQ $&0
7% &RUULGRU [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&( 'HF 1°
7% &RUULGRU [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
7 $UW 5RRP |)ORRU ‘RRG 1RQ $&0
7 $UW 5RRP [:DOO &RQFUHWH 1RQ $&0
7 $UW 5RRP |&HLOLQJ JLEUHERDUG 1RQ $&0
7 $UW 5RRP [3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
7 $UW 5RRP [3LSLQJ
7 &ODVVURRP|)ORRU
7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0
7 &ODVVURRP|&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
7 &ODVVURRP|[&HLOLQJ
73 'RUNURRP [)ORRU
73 "RUNURRP [:DOO &RQFUHWH 1RQ $&0
73 'RUNURRP [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
73 "RUNURRP [&HLOLQJ
7 $UW 5RRP |[)ORRU
7 $UW 5RRP |:DOO &RQFUHWH 1RQ $&0
7 $UW 5RRP |&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0
7 $UW 5RRP |&HLOLQJ
7 YORRU &RQFUHWH 1RQ $&0
7 :DOO &RQFUHWH 1RQ $&0
7 &HLOLQJ &RQFUHWH 1RQ $&0
7 'UDPD YORRU
7 'UDPD :DOO &RQFUHWH 1RQ $&0
7 'UDPD &HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0
7 ':DVKURRP [)ORRU 7HUUD]]R 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

*UDQG S5LYHU &ROOHJLDWH ,Q\

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7 'DVKURRP [:DOO &HUDPLF 7LOH 1RQ $&0

7 "DVKURRP [&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0

7 7KHDWUH $UW®RRU ‘RRG 1RQ $&0

7 7KHDWUH $UWMO O &RQFUHWH 1RQ $&0

7 7KHDWUH $UMEVILOLQJ JLEUHERDUG 1RQ $&0

7 7KHDWUH $UMVSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0

7 7KHDWUH $UMIVSLQJ

7 &DUHHU &HQWORRU [ )ORRU 7LOH 3LQN &REEOHVWRQH 1RQ $&0 |6/ 6 $%& 'HF 1°
7 &DUHHU &HQWDBO &RQFUHWH 1RQ $&0

7 &DUHHU &HQWIHLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0

7 &DUHHU &HQWIHLOLQJ

7 OXVLF 5RRP [)ORRU &DUSHW 1RQ $&0

7 OXVLF 5RRP [)ORRU ‘RRG 1RQ $&0

7 OXVLF 5RRP [)ORRU [ )ORRU 7LOH %HVH '"HQVH JOHFN 3RVW 1RQ $&0

7 OXVLF 5RRP [:DOO &RQFUHWH 1RQ $&0

7 OXVLF 5RRP [&HLOLQJ JLEUHERDUG 1RQ $&0

7 OXVLF 5RRP [3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

7 OXVLF 5RRP [3LSLQJ

7% OXVLF 3UDFWLHHOFRRP &DUSHW

7 $ OXVLF 3UDFWLFHHDERRP 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7% OXVLF 3UDFWLHK KR®RIPQ J 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
7 % OXVLF 3UDFW L HHOFRRP &DUSHW

7 % OXVLF 3UDFWLFHHDERRP 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 % OXVLF 3UDFWLHK KR®RPQ J 'U\ZDOO 'U\ZDOO 1RQ $&0 |[+0 6 $%&'( 'HF 1°
7 & OXVLF 3UDFWLHHOFRRP &DUSHW

7 & OXVLF 3UDFWLFHHDIZRRP 'U\ZDOO 'U\ZDOO 1RQ $&0 |[+0 6 $%&'( 'HF 1°
7 & OXVLF 3UDFWLHK KR®RIPQ J 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
7 OXVLF 3UDFW L HHOFRRP &DUSHW

7 OXVLF 3UDFWLHHDERRP 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 OXVLF 3UDFWLHK KR®RLPQ J 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1
7 BWRUDJH [)ORRU &RQFUHWH 1RQ $&0

7 BWRUDJH [:DOO &RQFUHWH 1RQ $&0

7 BWRUDJH [&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 BWRUDJH [3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &XVWRGLDJ)ORRU 7HUUD]]R 1RQ $&0

7 &XVWRGLDJ:DOO &RQFUHWH 1RQ $&0

7 &XVWRGLDJ&HLOLQJ &RQFUHWH 1RQ $&0

7 &ODVVURRP 7[)ORRU

7 &ODVVURRP 7[)ORRU &DUSHW 1RQ $&0

7 &ODVVURRP 7[:D0OO &RQFUHWH 1RQ $&0

7 &ODVVURRP 7[&HLOLQJ &HLOLQJ 7LOH 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\ $&0

7 &ODVVURRP 7[&HLOLQJ &HLOLQJ 7LOH &HOOXORVH 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW



2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ

9& 9LVXDOO\ &RQILUPHG

1) 1RQ ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

*UDQG S5LYHU &ROOHJLDWH ,Q\

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7 &ODVVURRP 7[&HLOLQJ &HLOLQJ 7LOH | ODVWLF 1RQ $&0 |6/ 6 % $SU 1°
7 &ODVVURRP|[)ORRU ‘RRG 1RQ $&0

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( "HF 1°
7 &ODVVURRP|&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 &ODVVURRP|&HLOLQJ JLEUHERDUG 1RQ $&0

7 &ODVVURRP|[3LSLQJ

7 &ODVVURRP|[)ORRU ‘RRG 1RQ $&0

7 &ODVVURRP|[)ORRU 7HDFKHUV|3RGIL X

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&( HF 1
7 &ODVVURRP|&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 &ODVVURRP|&HLOLQJ J)LEUHERDUG 1RQ $&0

7 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|[3LSLQJ

7% 6WRUDJH 21IJFBIRRU 'RRG 1RQ $&0

7 % 6WRUDJH 21IUJEBIOO &RQFUHWH 1RQ $&0

7% 6WRUDJH 21IJEBIOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 % 6WRUDJH 21IJRMLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7% 6WRUDJH 21IJRMLOLQJ YLEUHERDUG 1RQ $&0

7 $ 6WRUDJH 21IUBHSLQJ 3LSH ,QVXODWLRQ )LEUHJODVV LQVXODWLRQ 1RQ $&0

7% 6WRUDJH 21IUBHSLQJ

7 % BWRUDJH [)ORRU "RRG 1RQ $&0

7 % BWRUDJH [:DOO &RQFUHWH 1RQ $&0

7 % 6WRUDJH [:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 % BWRUDJH |&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 % BWRUDJH |&HLOLQJ JLEUHERDUG 1RQ $&0

7 % BWRUDJH [3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

7 & BWRUDJH [)ORRU ‘RRG 1RQ $&0

7 & BWRUDJH [:DOO &RQFUHWH 1RQ $&0

7 & 6WRUDJH [:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( "HF 1°
7 & BWRUDJH |&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 & BWRUDJH |&HLOLQJ JLEUHERDUG 1RQ $&0

7 & BWRUDJH [3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

7 BWRUDJH [)ORRU "RRG 1RQ $&0

7 BWRUDJH [:DOO &RQFUHWH 1RQ $&0

7 6WRUDJH [:DOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&'( "HF 1°
7 BWRUDJH |[&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 BWRUDJH |&HLOLQJ JLEUHERDUG 1RQ $&0

7 BWRUDJH [3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|[)ORRU &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



*UDQG S5LYHU &ROOHJLDWH ,Q\

2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO

6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7 &ODVVURRP|[:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&( 'HF 1°
7 &ODVVURRP|[&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 &ODVVURRP|[&HLOLQJ JLEUHERDUG 1RQ $&0

7 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|[3LSLQJ

73 YORRU [ )ORRU 7LOH ODVWKIFWH %O XH 1RQ $&0 [+0 6 $%& 'HF 1
73 :DOO &RQFUHWH 1RQ $&0

73 :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
73 &HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

73 &HLOLQJ JLEUHERDUG 1RQ $&0

73 3LSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|)ORRU &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 &ODVVURRP|[&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 &ODVVURRP|[&HLOLQJ JLEUHERDUG 1RQ $&0

7 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ J)LEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|[3LSLQJ

7 &ODVVURRP|)ORRU &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

7 &ODVVURRP|:DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
7 &ODVVURRP|&HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

7 &ODVVURRP|[&HLOLQJ JLEUHERDUG 1RQ $&0

7 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|[3LSLQJ

73 YORRU [ )ORRU 7LOH ODVWKIFWH %O XH 1RQ $&0 [+0 6 $%& 'HF 1
73 :DOO &RQFUHWH 1RQ $&0

73 :DOO 'U\ZDOO 'U\ZDOO 1RQ $&0 [+0 6 $%&'( 'HF 1°
73 &HLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0

73 &HLOLQJ JLEUHERDUG 1RQ $&0

73 3LSLQJ 3LSH ,QVXODWLRQ )LEUHJODVV LQVXODWLRQ 1RQ $&0

7 &ODVVURRP|)ORRU

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

7 &ODVVURRP|[&HLOLQJ &HLOLQJ 7LOH | 6KRUW )LVVXUH 5DQGRP 3LQKROH 3R\RW $&0

7 &ODVVURRP|[&HLOLQJ

73 &ODVVURRP|)ORRU ‘RRG 1RQ $&0

73 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0

73 &ODVVURRP|[&HLOLQJ JLEUHERDUG 1RQ $&0

7 3DLQW 6WRUPDDHRRU &RQFUHWH 1RQ $&0

7 3DLQW 6WRUPDHDO &RQFUHWH 1RQ $&0

7 3DLQW 6WRUPRIHLOLQJ &RQFUHWH 1RQ $&0

7 &ODVVURRP|)ORRU 'RRG 1RQ $&0

$SSHQGL[ $ *5&, SVEHVWRYV ODQDJHPHQW



2ULJLQDO

$GGLWLRQ V

+0 +RPRJHQRXV ODWHULDO
6/ 6DPSOH /RFDWLRQ
9& O9LVXDOO\ &RQILUPHG
1) 1RQ )ULDEOH

) JULDEOH

KRPRIJHQHRXV ZLWK S{
PDWHULDO VDPSOHG
PDWHULDO QRW VDPSOHGQ

$00 TXDQWLWLHYV SURYLGHG RQ )LIJXUHV LI NQRZQ
5HSRUW IRU FRQGLWLRQ RI $&0 DQG UHFRPH

*UDQG S5LYHU &ROOHJLDWH ,Q\

'DWHV SURYLGHG LQ ODWHULDO '"HVFULSWLRQ 5RRI
GDWH RI LOQOVWDOODWLRQ UHQRYDWLRQ DQG FRQ

T

=

7 &ODVVURRP|:DOO &RQFUHWH 1RQ $&0
7 &ODVVURRP|[&HLOLQJ JLEUHERDUG 1RQ $&0
7 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ YLEUHJODVV LQVXODWLRQ 1RQ $&0
7 &ODVVURRP|[3LSLQJ
7% &ODVVURRP|)ORRU
73 &ODVVURRP|[:DOO &RQFUHWH 1RQ $&0
7% &ODVVURRP|[&HLOLQJ YLEUHERDUG 1RQ $&0
73 &ODVVURRP|[3LSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0
7% &ODVVURRP|[3LSLQJ
7 &\FORQH 1RW ,QVSHFWHG
7 &RPSXWHU /QEORRU [ )ORRU 7LOH ODVWKIFWH %O XH 1RQ $&0 [+0 6 $%& 'HF 1
7 &RPSXWHU /DEDOO &RQFUHWH 1RQ $&0
7 &RPSXWHU /JEDOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&( 'HF 1°
7 &RPSXWHU /JRHLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0
7 &RPSXWHU /JRHLOLQJ J)LEUHERDUG 1RQ $&0
7 &RPSXWHU /OBLSLQJ 3LSH ,QVXODWLRQ YJLEUHJODVV LQVXODWLRQ 1RQ $&0
7 % &RPSXWHU /QEORRU [ )ORRU 7LOH ODVWKIFWH %O XH 1RQ $&0 [+01 6 $%& 'HF 1
7% &RPSXWHU /OEDOO &RQFUHWH 1RQ $&0
7 % &RPSXWHU /0EDOO 'U\ZDOO 'U\ZDO O 1RQ $&0 [+0 6 $%&( 'HF 1°
7% &RPSXWHU /QERHLOLQJ 2SHQ WR 6WUXFWXUH 1RQ $&0
73 &RPSXWHU /QEHLOLQJ JLEUHERDUG 1RQ $&0
7% &RPSXWHU /OBLSLQJ 3LSH ,QVXODWLRQ JLEUHJODVV LQVXODWLRQ 1RQ $&0
BWDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
BWDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
BWDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
BWDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
6WDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
BWDLUZHOQ)ORRU 7HUUD]]R 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0
BWDLUZHOQ&HLOLQJ &RQFUHWH 1RQ $&0
6WDLUZHOQ)ORRU &RQFUHWH 1RQ $&0
BWDLUZHOQ:DOO &RQFUHWH 1RQ $&0

$SSHQGL[ $

*5&, $VEHVWRY ODQDJHPHQW





















