

PROPOSED CHANGE NO. 19

To: Golden Gate Contracting
16-2345 Wyecroft Rd.
Oakville, ON
L6L 6L8
P: 905-844-1122
F: 905-844-0051

Date: May 22, 2024
File: 8.1.4.2_C-01_PC
Project No.: 2005
Project: Burlington Central HS Renovation
Trade Contract: General Contractor


Pursuant to paragraph 6.2.1 of GC 6.2 - CHANGE ORDER in CCDC 2 - 2008, indicate within 7 days of the above date the changes to the *Contract Price* and *Contract Time* for the following proposed change in the *Work*. Do **not** proceed with the change without a *Change Order* or *Change Directive* authorizing a change in the *Work*.

Description: Modifications to PC#15

1.Delete PC#15 with exception of the hardware for doors 1-03 and 1-03a.

Prepared by the Consultant

Avinash Garde



May 22, 2024
