

PROPOSED CHANGE NO. SC-03-003

To: Golden Gate Contracting
 1038 Cooke Blvd., Unit #1
 Burlington, ON
 L7T 4A8
 P: 905-844-1122
 F: 905-844-0051

Date: July 2, 2025
File: 9.1.7.4.2_SC-03_PC
Project No.: 2215C
Project: TA Blakelock HS Reno - Phase 3
Subcontract: SC-03 Electrical

Copy: Star Electrical Services Inc
 P: (905) 799-3883
 F: (905) 799-8334


Pursuant to paragraph 6.2.1 of GC 6.2 - CHANGE ORDER in CCDC 3 - 2016, indicate within 7 days of the above date the changes to the *Contract Price*, *Contractor's Fee* and *Contract Time* for the following proposed change in the *Work*. Do **not** proceed with the change without a *Change Order* or *Change Directive* authorizing a change in the *Work*.

Description: Credit for hand dryers

1. Provide credit for hand dryers listed in this contract. Hand dryers will be Dyson type as provided by Owner. Owner to confirm power.

Prepared by the Consultant

Alex Jacobi



July 2, 2025

Distributed to:

Tarek Mureiwed
 Sam Al Fahham
 Bil Kassaa
 Tom Hutcheson
 Elio Haddad
 Alex Jacobi

Golden Gate Contracting
 Golden Gate Contracting
 Golden Gate Contracting
 Halton District School Board
 Kalos Engineering Inc
 Snyder Architects Inc.

tm@ggcontracting.ca
 samf@ggcontracting.ca
 office@ggcontracting.ca
 hutchesont@hdsb.ca
 elioh@kaloseng.ca
 ajacobi@snyderarchitects.ca